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WARD NAME: GOMBATO-BONGWE

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
	Construction of Ward Administrative block
	            7,100,000.00 
	Bongwe
	 Complete and Commissioned 

	
	 SUB TOTAL
	         7,100,000.00 
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
	Procurement of  Tractors, Ploughs & Trailers
	            5,300,025.84 
	
All Village Units
	Complete

	
	Procurement & Distribution Of Farm Inputs (Certified Seeds, Fertilizer, And Stalk Borer Dust Chemical)
	            4,321,500.00 
	


All Village Units
	Complete

	
	Local Poultry Improvement
	               700,000.00 
	 
All villages
	Complete

	
	Fishing Accessories and Fishing Nets
	            1,922,000.00 
	
 Mvumoni
	Complete

	
	Rescue Boats
	            4,000,000.00 
	
 Mvumoni
	Complete

	
	Procurement of Tractor and Ploughs.
	            4,999,777.90 
	
All Village Units
	Complete

	
	
Purchase of Harrows
	               910,000.00 
	
All Village Units
	Complete

	
	
Provision of Farm Inputs
	            2,440,500.00 
	
All Village Units
	Complete

	
	

Dairy Goat Improvement

	            1,166,666.67 
	

All Village Units
	Complete

	
	
Micro Irrigation 
	               874,811.11 
	
All Village Units
	Complete

	
	
Purchase of Meat Goats
	               619,500.00 
	
All Village Units
	Complete

	
	
Purchase of Fishing Boats
	            4,432,500.00 
	 
Mvumoni
	Complete

	
	Construction of Gombato Vaccination Crush
	               585,579.60 
	 
Gombato
	Complete

	
	

Purchase of Breeding Stock-Dairy Cattle
	            2,960,000.00 
	 


All Village Units

	LPO Issued To Supplier & Awaiting Delivery

	
	Purchase of Fishing Boat and Accessories
	            4,500,000.00 
	 
Mvumoni
	Complete And Commissioned

	
	 SUB TOTAL
	       39,760,361.12 
	 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
	Construction of Mvumoni Youth Polytechnic
	            6,897,954.40 
	Mvumoni
	Complete And Commissioned

	
	Construction of Mbuwani ECDE
	            5,413,550.00 
	
Bongwe
	Complete And Commissioned

	
	Construction of Ngori ECDE
	            3,919,164.14 
	
Gombato
	Complete And Commissioned

	
	Construction of Mwamambi ECDE
	            4,496,658.80 
	
Gombato
	Complete And Commissioned

	
	Construction of Subira E.C.D.E
	            4,795,909.80 
	
Bongwe
	Complete And Commissioned

	
	Construction of Mwanjamba E.C.D.E
	            4,577,225.60 
	
Bongwe
	Stalled

	
	Construction of Mabokoni E.C.D.E
	            4,647,318.44 
	Bongwe
	
Complete And Commissioned

	
	Construction of Vukani/ Mwachido E.C.D.E
	            4,578,989.80 
	
Bongwe
	
Complete And Commissioned

	
	Construction of Mwaroni E.C.D.E
	            4,770,569.20 
	
Gombato
	
Complete

	
	Construction of Tank Base - Subira ECDE
	                 65,000.00 
	All Village Units
	Delivered

	
	Installation of Water Tanks
	                   9,248.40 
	
All Village Units
	Delivered

	
	Provision of Teaching and Learning Materials for ECDEs
	               312,500.00 
	

All Village Units
	Delivered

	
	Provision of Hexagonal Tables for ECDEs
	               151,048.10 
	
All Village Units
	Delivered

	
	Provision of Millet/Uji for ECDEs
	               360,912.50 
	
All Village Units
	Delivered

	
	Installation of Play Equipment for ECDEs
	               445,675.13 
	
All Village Units
	Delivered

	
	Provision of Furniture to Youth Polytechnics (Hard Wood Beds)
	                 75,000.00 
	 Mvumoni
	Delivered

	
	Provision of 1 Motor Bike DT176
	                 551,000.00 
	 Administration Office
	
LPO Issued

	
	Construction of 3 New Classroom at Ngori
	 
	
Gombato
	
Ongoing

	
	Construction of  E.C.D.E at Chigoti
	 
	
Bongwe
	
Ongoing

	
	Construction of E.C.D.E at Mwakamba
	 
	
Mvumoni
	
Ongoing

	
	Installation of ECDE Tank Bases @62,292*93 Sites
	                 62,292.00 
	 All villages
	Delivered

	
	Construction of Twin Workshop at Diani youth Polytechnic
	            5,421,498.00 
	Mvumoni
	Complete

	
	Construction of Mlungunipa ECDE
	            4,999,924.80 
	Bongwe
	Complete

	 
	 SUB TOTAL
	       56,027,989.11 
	 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
 
	Construction of Maternity Wing - Gombato Dispensary
	            3,378,877.00 
	Mvumoni
	 Completed Waiting Commissioning. 

	
	Construction of Laboratory Expansion And Fencing of Gombato Maternity Wing
	 
	Gombato
	 Ongoing 

	
	Renovation of Mwamanga Dispensary
	               284,800.00 
	Bongwe
	 Completed 

	
	 SUB TOTAL
	         3,663,677.00 
	 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
 
	Construction of Market Stalls at Plot 76 
	            2,853,640.00 
	 
	Complete & Already Commissioned

	
	Trade Revolving Fund 
	 
	 All Village Units
	No money disbursed

	
	Public Toilet

	 
	Gombato
	Completed

	
	Construction Of Additional Market Stall, And Water Tank  at Gombato 76
	               918,082.00 
	 Gombato
	Land Was Availed But Not Started

	
	Terminated & Re-Tendered. Awaiting Procurement.
	               938,422.60 
	 
	Terminated & Re-Tendered. Awaiting Procurement.

	
	Proposed Construction of Shamu Farmers Produce Collection Centre
	            3,349,859.00 
	Bongwe
	Contractor On Site

	
	 SUB TOTAL
	         8,060,003.60 
	 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
	 Construction of Interlocking Block Fence at Bongwe Gombato Sports Ground
	            

5,515,625.00 
	Bongwe
	Complete

	
	Annual Sports and Competition Equipment
	 
	All Village  Units
	Not Done

	
	Vulnerable Youth Entrepreneurship Fund
	 
	All Village  Units
	Not Done

	
	Construction of a Social Hall at Gombato-Bongwe
	            

4,498,959.00 
	Bongwe
	Complete

	
	Youth ,Women and PWDs Fund(2016/2017 Not Done)
	            4,000,000.00 
	 All villages
	Disbursed (Only 2.6M)

	
	Annual Cultural Competitions
	               325,000.00 
	 All villages
	Conducted

	
	 SUB TOTAL
	       14,339,584.00 
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
 
	Road Opening at Mabokoni – Blue Jay – Kongo Mosque (12.0 Km)
	            

4,852,992.00 
	 

Bongwe
	Completed As Per The Bills Of Quantities

	
	Road Gravelling at Kongo Mosque- Blue Jay – Mabokoni    8.3 Km
	            

4,675,100.00 
	

 Bongwe
	Works Completed As Per The Bills Of Quantities(Not Sure Of The Kilometers Covered)

	
	Spot Gravelling of Blue Jay-Kongo Mosque Road (11.5) Kms And Spot Improvement of Bongwe - Vukani (8) Kms In Gombato Ward
	            4,355,040.00 
	



 Gombato/Bongwe
	Ongoing

	
	 SUB TOTAL
	       13,883,132.00 
	 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
	 
Land Banking (Gombato- Bongwe) 
	          

10,000,000.00 
	 

Gombato/Bongwe
	 Completed 

	
	 Traffic Light at Diani Corner Centre 
	 
	 
Bongwe
	 Not Done 

	
	 Tree Planting 
	
	 All Villages 
	 Completed

	
	 
Urban Planning – Ukunda 
	            1,000,000.00 
	 
	 
Budget Transferred To Kombani 

	
	 Beautification of Kwale and Ukunda 
	            3,000,000.00 
	 
	 Budget Transferred To Storm Water 

	
	 Storm Water Disposal & Drainage 
	          11,000,000.00 
	 
Bongwe
	 
Delayed 

	
	 Mwakamba Adjudication Survey 
	            2,000,000.00 
	
 Bongwe
	 
Ongoing – Dispute Stage 

	
	 SUB TOTAL
	       27,000,000.00 
	 
	 

	WATER SERVICES
 
	Gombato Borehole-Single Tower Elevated Water Tank
	            2,108,845.00 
	Gombato
	Ongoing

	
	Construction of Borehole at Ngori
	 
	 Gombato
	Complete and Commissioned

	
	Construction of Water Tower at Shamu and Mwakogo
	 
	 Gombato
	Completed

	
	Drilling of Mabokoni Borehole Water Supply
	            4,000,000.00 
	 Gombato
	Not Complete

	
	Supply, Installation and Testing of a Solar Pump Unit System at Gombato Borehole
	            1,093,300.00 
	Gombato
	Complete

	
	Drilling of Juaje Borehole
	            1,392,000.00 
	 Bongwe
	Await Hydro geological Survey

	
	Piping And Supply of Water From Existing Boreholes in Mbuwani Area to the Lower parts of the Ward
	            5,000,000.00 
	 Gombato
	BQ Ready

	
	Construction of Markazi Mosque Water Tower Project
	               667,580.00 
	 
Bongwe
	BQ Ready

	
	 SUB TOTAL
	       14,261,725.00 
	 
	 

	GRAND TOTAL
	 
	     184,096,471.82 
	 
	 



	

	                                                                                    WARD  NAME: UKUNDA 

	 DEPARTMENT
	PROJECT NAME
	VILLAGE UNIT
	PROJECT COST
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
	Purchase of Garbage Skip Loader
	
All Village Units
	       9,840,000.00 
	 Delivered & in use 

	
	Purchase of Skip Loader
	All Village Units
	  
	 Delivered & in use 

	
	Construction of Ward Administration  Block
	Kilolapwa
	       7,746,178.40 
	 Tendering stage 

	
	SUB TOTAL
	 
	    19,202,458.40 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
	Procurement of  Tractors, Ploughs & Trailers
	All Village Units
	       5,300,025.84 
	Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	


All Village Units
	       4,321,500.00 
	Complete

	
	
Cassava promotion
	
All Village Units
	            27,500.00 
	Complete

	
	

Local poultry improvement
	

All Village Units
	          700,000.00 
	Complete

	
	
Procurement of Tractor and ploughs.
	

All Village Units
	       4,999,777.90 
	Complete

	
	
Purchase of Harrows
	
All Village Units
	          910,000.00 
	Complete

	
	
Provision of Farm Inputs
	 

All Village Units
	       2,440,500.00 
	Complete

	
	

Meat Goat improvement
	 

All Village Units
	       1,166,666.67 
	Complete

	
	Construction of Ukunda vaccination crush
	
Mkwakwani
	          580,016.00 
	Complete

	
	

Purchase of Meat goats
	 

All Village Units
	          619,500.00 
	Complete

	
	





Purchase of breeding stock -Dairy goats
	 






All Village Units
	          365,625.00 
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	 
	SUB TOTAL
	 
	    21,431,111.41 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
	Construction of Magutu E.C.D.E
	Magutu
	       4,396,614.00 
	Complete

	
	Construction of Chilolapwa E.C.D.E
	
Kilolapwa
	       4,065,800.00 
	
Complete

	
	Construction of Bambini E.C.D.E
	
Magutu
	       4,191,255.00 
	
Complete

	
	
Construction of Magutu (Chigua) E.C.D.E
	

Kilolapwa
	       

4,848,892.80 
	

Complete

	
	
Construction of Malalani Kitchen

	
Magutu
	          

495,000.00 
	Complete

	
	Construction of Maskrep E.C.D.E
	
Magutu
	       4,788,833.80 
	
Complete

	
	Construction of Malalani ECDE
	
Magutu
	       4,787,424.40 
	
Complete

	
	
Water Tanks
	
All Village Units
	              9,248.40 
	
Delivered

	
	
ECDE Teaching And Learning Materials
	

All Village Units
	          312,500.00 
	Delivered

	
	
 ECDE Heagonal Tables  
	
All Village Units
	          151,048.10 
	Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	

All Village Units
	          360,912.50 
	Delivered

	
	

ECDE Playing Equipment 
	

All Village Units
	          445,675.13 
	Delivered

	
	
Furniture To Youth Polytechnics (Hardwood Beds)
	


All Village Units
	            75,000.00 
	Delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	
All Village Units
	            27,550.00 
	LPO Issued(not seen)

	
	ECDE Tank Bases
	
All Village Units
	            62,292.00 
	Complete

	
	Construction of Markaz Da'aawah ECDE
	Magutu
	 
	 Complete

	
	Construction of Kibundani ECDE
	Magutu(Tsala)
	       4,875,103.00 
	 Ongoing 

	
	Construction of Mkwakwani ECDE
	Mkwakwani
	 
	 Ongoing

	
	Construction of Ukunda Magutu ECDE
	Kilolapwa(Mwakigwena)
	       4,816,117.20 
	 Ongoing 

	 
	SUB TOTAL
	 
	    38,709,266.33 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
 
	Construction of a dispensary and maternity wing, Malalani (Mvindeni)
	Magutu
	      13,988,543.24 
	 Completed and commissioned. 

	
	SUB TOTAL
	 
	    13,988,543.24 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
 
	Renovation of Mvindeni office 
	Magutu
	       1,673,508.80 
	Complete-office project

	
	Construction of a market shed at Ibiza
	Chilolapwa
	7,000,000.00
	Project scrapped off by supplementary budget not started

	
	SUB TOTAL
	 
	      8,673,508.80 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
	Rehabilitation of Magutu sports field
	Magutu
	       1,000,000.00 
	Complete

	
	Construction of Ukunda Sports field
	Magutu
	
	Not started

	
	Youth ,women and PWDs fund
	

All Village Units
	       4,000,000.00 
	Only 2.6M disbursed

	
	Annual cultural competitions
	

All Village Units
	          325,000.00 
	Conducted

	
	Construction of Ukunda social hall 
	Kilolapwa
	       4,498,959.00 
	Ongoing

	
	SUB TOTAL
	 
	      9,823,959.00 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
 
	

Road opening at Kona Jadini – Nomads (2.5 km) 
	


Magutu
	     

  
4,570,806.00 
	


Complete

	
	

Road opening at Mascrape - Cheteni - Bongwe
	


Magutu
	      


 4,698,750.00 
	


Complete

	
	
Construction of  2no. 20m high mast floodlight for Ukunda town.
	


Magutu
	       


3,364,640.00 
	


Complete

	
	Spot graveling of Ukunda-(ICIPE)after Mvindeni Ukunda (8.1) Kms and Spot gravelling at Kona musa - Mabokoni in Ukunda ward
	



Magutu
	       4,674,000.00 
	Ongoing

	
	Spot improvement of Msikiti Nuru - Mkwakwani  & Kona ya Mei - Mwisho wa Lami in Ukunda ward
	


Mkwakwani
	       2,982,000.00 
	Ongoing

	
	
Streetlights for airstrip road
	
Mkwakwani
	       2,000,000.00 
	
Not started

	
	SUB TOTAL
	 
	    22,290,196.00 
	 

	TOURISM, INVESTMENT AND ICT
 
	Cabro Paving Along Nakumatt Diani Road-Phase I
	

Mkwakwani/ Magutu
	

7,480,000.00
	

Complete

	
	Opening Of Nakumatt-Indian Ocean Beach Access Road
	Kilolapwa
	13,196,000.00
	
Stalled By Judicial Proceedings, Balance Amount Supplemented

	
	Local Area Network Installation-Mvindeni Tourism Offices
	Magutu
	1,472,434.40
	

Complete and Working

	
	Construction of Highway Directional Signs; Ukunda
	 
	          423,755.00 
	Does not exist

	
	Cabro Paving Along Nakumatt-Baobab Beach Road-Phase ii
	Mkwakwani/Magutu
	5,125,600.00
	Complete

	
	Replacement Of Solar Powered Street Lighting along Nakumatt-Baobab Beach Road
	Kilolapwa/Mkwakwani/Magutu
	3,759,480.00
	Not yet started

	
	SUB TOTAL
	 
	44,761,367.40
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
	 Contracted Technical services - Survey of kaya forests 
	 
	          750,000.00 
	 no survey done 

	
	 
Urban Planning – Ukunda 
	 
	       1,000,000.00 
	 Budget transferred to Kombani 

	
	 Beautification of Kwale and Ukunda 
	 
	       3,000,000.00 
	 Budget transferred to storm water 

	
	 Storm Water Disposal & Drainage 
	 
	      11,000,000.00 
	 Delayed 

	
	SUB TOTAL
	 
	    15,750,000.00 
	 

	WATER SERVICES
 
	Extension of Msikiti Nuru-Mkwakwani pri. Sch. Pipeline
	Mkwakwani
	       1,616,048.00 
	Complete

	
	Mkwakwani Borehole
	Mkwakwani
	          920,000.00 
	Hydro geological survey done, awaiting drilling & Equipping

	
	Rehabilitation of Malalani Borehole
	Magutu
	          759,000.00 
	Complete

	
	Pipeline extensions to Ukunda ward from either Mabokoni or Bongwe boreholes 
	 Magutu
	       9,047,972.10 
	 Complete

	
	SUB TOTAL
	 
	    12,343,020.10 
	 

	GRAND TOTAL
	 
	 
	  206,973,430.67 
	 


























	WARD NAME: KINONDO

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
	Construction of Ward Administrative Block
	               6,439,425.00 
	Kinondo
	Complete &In Use

	
	SUB TOTAL
	                    6,439,425.00 
	 
	 

	 
	 
	 
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
	
Procurement Of  Tractors, Ploughs & Trailers
	                        5,300,025.84 
	


Gazi/Kinondo
	Complete

	
	Procurement & Distribution Of Farm Inputs (Certified Seeds, Fertilizer, And Stalk Borer Dust Chemical)
	                        4,321,500.00 
	




Gazi/Kinondo
	Complete

	
	
Cassava Promotion
	                             27,500.00 
	
Gazi/Kinondo
	Not By County Government

	
	Meat Goat Improvement
	                           900,000.00 
	
Gazi/Kinondo
	Complete

	
	Fishing Accessories and Fishing Nets
	                        1,922,000.00 
	
Gazi/Kinondo
	Complete

	
	Procurement of Tractor and Ploughs.
	                        4,999,777.90 
	
Gazi/Kinondo
	Complete

	
	
Purchase of Harrows
	                           910,000.00 
	
Kinondo Gazi
	Complete

	
	
Provision of Farm Inputs

	                        2,440,500.00 
	

Gazi/Kinondo
	Complete

	
	Micro Irrigation kits
	                        1,651,588.57 
	
Gazi(2)
	Complete

	
	
Meat Goat Promotion
	                           500,000.00 
	
Gazi/Kinondo(86)
	Complete

	
	Construction of Kinondo Vaccination Crush
	                           598,881.70 
	

Kinondo
	Complete

	
	Purchase of Dairy Goats
	                           475,000.00 
	
Gazi/Kinondo(10)
	Complete

	
	Renovation of Mwaepe Fish Market
	                        6,883,908.00 
	
Kinondo
	Complete

	
	




Purchase of Breeding Stock -Dairy Goats
	                           365,625.00 
	






All villages
	All Dairy Goats Delivered At Sheep And Goat Matuga Waiting Distribution To The Beneficiaries.      Total Number Of Dairy 300. I.E. (250 Does And 50 Bucks)

	
	SUB TOTAL
	                  31,296,307.01 
	 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
	Construction Of Kigaleni E.C.D..E
	                     4,983,980.00 
	Kinondo
	Complete

	
	Construction of Mwaloya E.C.D.E
	                     4,174,039.60 
	
Gazi
	Complete

	
	Construction Of Mkwambani E.C.D.E
	                     4,116,293.64 
	
Kinondo
	Complete

	
	Construction Of Mwaweche E.C.D.E
	                     4,068,027.20 
	
Kinondo
	Complete

	
	Construction Of Mwabungo Polytec-Computer Lab 
	                     4,950,000.00 
	

Kinondo
	Ongoing

	
	Construction of Makongeni E.C.D.E
	                     4,876,094.00 
	
Kinondo
	Complete

	
	Mwabungo Polytec-Fencing And Toilet Block
	                     3,799,835.20 
	

Kinondo
	Complete

	
	Construction Of Biga E.C.D.E
	                     4,798,685.68 
	
Kinondo
	
Ongoing

	
	Construction Of Marwa E.C.D.E
	                     4,464,619.60 
	

Kinondo
	

Ongoing

	
	Construction Of Masindeni E.C.D.E
	                     4,745,456.00 
	Kinondo
	Ongoing

	
	Supply And Delivery Of Water Tanks 
	                             9,248.40 
	

All Village Units
	

Delivered

	
	Supply And Delivery Of ECDE Teaching And Learning Materials
	                        312,500.00 
	


All Village Units
	Delivered

	
	Supply and Delivery of Heagonal Tables  
	                        151,048.10 
	

All Village Units
	

Delivered

	
	Supply & Delivery of  Millet/ Uji  Flour  1779 Bags of 50 Kg Capacity  
	                        360,912.50 
	


Gazi/Kinondo
	Delivered

	
	Supply and Delivery of Playing Equipment 
	                        445,675.13 
	 

All Village Units
	

Delivered

	
	Supply and Delivery of Furniture To Youth Polytechnics (Hardwood Beds)
	                           75,000.00 
	



Kinondo
	Not Delivered

	
	Supply and Delivery of 1 Motor Bikes Dt176
	                           

27,550.00 
	 Delivered at administration office
	LPO  Issued

	
	Erection of ECDE Tank Bases @62,292*93sites
	                           62,292.00 
	All Village Units
	Completed

	
	Construction of Mwabungo ECDE
	                     4,999,924.80 
	Kinondo
	Complete

	
	Construction of Gasi ECDE
	                     4,918,446.40 
	Gazi
	 Ongoing 

	
	Construction of Magaoni Primary ECDE
	                     4,899,959.60 
	Gazi
	 Ongoing 

	
	Construction of Mwabungo Youth Polytechnic Girls Hostel
	                     5,000,000.00 
	Kinondo
	 Ongoing 

	
	Construction of Mwandimu Youth Polytechnic
	                     5,980,008.80 
	Kinondo
	 Ongoing 

	 
	SUB TOTAL
	                  72,219,596.65 
	 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
 
	 Construction Of Maternity Wing - Muhaka Dispensary
	               2,622,736.00 
	Kinondo
	 Completed and Commissioned. 

	
	SUB TOTAL
	                    2,622,736.00 
	 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
 
	Fencing and Construction of Toilets at Kinondo Open Air Market
	                     5,188,750.00 
	 Kinondo
	Complete & Already Commissioned(But Not In Use)

	
	Subdivision Fence at Kinondo Market
	                     1,494,602.00 
	Ward Office Only
	Complete

	
	Construction of a Toilet Block at Magaoni
	                     1,527,950.00 
	Gazi at Magaoni
	Complete

	
	SUB TOTAL
	           8,211,302.00          
	 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
	Construction of Sports Ground at Mwabungo – Kinondo
	                        



5,596,072.00 
	



Kinondo
	Complete

	
	Construction of Public Toilet At Mwabungo
	                        

1,053,326.40 
	

Kinondo
	Incomplete and not in use

	
	Construction of a Social Hall at Kinondo Kilole
	                        

4,424,135.60 
	

Kinondo
	Complete(work poorly done by the contractor)

	
	Youth ,Women and PWDs Fund
	                        4,000,000.00 
	
All Village Units
	Disbursed(only 2.6M)

	
	Annual Cultural Competitions
	                           325,000.00 
	
All Village Units
	Conducted

	
	Rehabilitation of Sports Field at Kinondo-Muhaka
	                        1,500,000.00 
	 Kinondo
	 Construction in progress

	 
	SUB TOTAL
	                  16,898,534.00 
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
	Road Opening at Junction A.14 – Nyumba Mbovu – Kilole Primary Sch – Zigira Pry – Masindeni – Junction .E 966 – Mwapala (8.2km)
	               4,235,050.00 
	 
	Ongoing

	
	Road Opening at Mgamani – Mkwambani  3.5 Km
	               


4,619,500.00 
	


Kinondo
	


Completed

	
	Spot Improvement Of Mtsangatifu-Zigira-Magaoni-Mwandimu (6.3) Kms , Magaoni - Maumba,  A14 Nyumba Mbovu-Zigira-Masindeni- Mwapala (9.7) Kms & Spot Gravelling Of Galu Primary - Neptune Road In Kinondo Ward
	               5,212,500.00 
	










Gazi/Kinondo
	Ongoing

	 
	 
	                  14,067,050.00 
	 
	 

	TOURISM,INVESTMENT AND ICT
	Design And Installation of Local Area Network In Kinondo Ward Admin Offices
	          1,584,751.40 
	 Kinondo
	Complete but not working

	 
	SUB TOTAL
	                    1,584,751.40 
	 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
	 
Contracted Technical Services - Survey of Kaya Forests 
	                        


750,000.00 
	 

Demarcation Of Kaya Kinondo 
	 Completed 

	 
	SUB TOTAL
	                        750,000.00 
	 
	 

	WATER SERVICES
	Drilling of Mtsangatifu Borehole
	               1,896,495.00 
	Kinondo
	Commissioned

	
	Installation of Dungumale Borehole-Single Tower Elevated Water Tank
	               1,903,850.00 
	Kinondo
	Commissioned

	
	Supply, Installation And Testing of a Solar Pumping Unit For Mtsangatifu Borehole
	               1,896,368.00 
	Kinondo
	Complete

	
	Installation of Water Pipeline at Kigaleni
	               2,500,000.00 
	Kinondo
	Hydro geological survey done, awaiting drilling & equipping

	
	Installation Of Mkwambani Water Pipeline
	               3,000,000.00 
	Kinondo
	Drilling complete pending installation

	
	Installation Makongeni Water Pipeline - Ndugumbeni
	               1,000,000.00 
	


Kinondo
	LPO issued

	
	Drilling of Vumirira Borehole
	                 800,000.00 
	Kinondo
	Awaiting Hydrogeological Survey

	
	Drilling of Muhaka/Mtambwe
	                 800,000.00 
	


Kinondo
	Hydrogeological Survey Done, Awaiting Drilling & Equipping

	
	Drilling of Fihoni Borehole
	                 800,000.00 
	Kinondo
	Awaiting Hydrogeological Survey

	
	Drilling of Hand Pump Zigira Borehole
	                 500,000.00 
	Kinondo
	Awaiting Hydrogeological Survey

	
	Drilling of Zengwa Borehole
	                 500,000.00 
	Kinondo
	Awaiting Hydrogeological Survey

	
	Drilling of Mwabungo Borehole
	                 976,528.60 
	 Kinondo
	No County Borehole At Mwabungo

	 
	SUB TOTAL
	                  10,876,528.60 
	 
	 

	GRAND TOTAL
	 
	               164,966,230.66 
	 
	 












	WARD NAME: RAMISI
	

	DEPARTMENT
	PROJECT NAME
	VILLAGE UNIT
	PROJECT COST
	IMPLEMENTATION STATUS
	

	AGRICULTURE, LIVESTOCK AND FISHERIES
	Procurement of  Tractors, Ploughs & Trailers
	All Village Units
	               5,300,025.84 
	Complete
	

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	All Village Units
	               4,321,500.00 
	Complete
	

	
	Fishing  nets issued  to BMU
	Vingujini
	 
	Complete
	

	
	
Cassava promotion
	 
All Village Units
	                    27,500.00 
	Does not exist
	

	
	
Local poultry improvement
	Milalani and Mivumoni
	                  700,000.00 
	Complete
	

	
	
Fish ponds
	Mivumoni and Vingujini
	                  507,000.00 
	Complete
	

	
	Procurement of Tractor and ploughs.
	All Village Units
	               4,999,777.90 
	Complete
	

	
	
Purchase of Harrows
	All Village Units
	                  910,000.00 
	Complete
	

	
	
Provision of Farm Inputs
	All Village Units
	               2,440,500.00 
	Complete
	

	
	
Micro Irrigation  kits
	
Mivumoni
	               1,651,588.57 
	Complete
	

	
	Rehabilitation of AMS workshop and equipping the work shop
	

Vingujini
	               5,151,656.00 
	Complete
	

	
	Beef Cattle improvement
	
All Village Units
	               2,635,000.00 
	Complete
	

	
	Construction of Ramisi cattle dip
	Shirazi Funzi and Vingujini
	               3,840,091.84 
	Complete
	

	
	Purchase of Dairy goats
	
All Village Units
	                  475,000.00 
	Complete
	

	
	Refurbishment of Agriculture and livestock office at Msambweni
	

Project does not exist Vingujini
	                  903,929.00 
	Agriculture office Msambweni the meter box has being fixed, wiring competed
	

	
	Construction of Ramisi vaccination crush
	
Milalani
	                  600,000.00 
	On procurement process - professional opinion
	

	
	Purchase of breeding stock -Dairy goats
	




All villages
	                  365,625.00 
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)
	

	
	Fishing boats issued to Mkunguni and Funzi BMUS and accessories
	
Shirazi Funzi and Vingujini
	 
	Delivered
	

	
	Construction of Gazi fish landing site 
	Gazi in Kinondo ward
	               9,390,049.40 
	Substructure done, wall at lental stage
	

	 
	SUB TOTAL
	 
	    33,363,217.71 
	 
	

	EDUCATION, RESEARCH AND HR DEVELOPMENT
	Construction of Nganja E.C.D.E
	Milalani
	        5,049,229.00 
	Complete
	

	
	Construction of Kingwede E.C.D.E 
	Kingwede
	        4,223,367.00 
	Poor Finishing to be Addressed
	

	
	Construction of Shirazi E.C.D.E
	
Shirazi Funzi
	        4,380,549.70 
	Complete
	

	
	Construction of Milalani E.C.D.E
	
Milalani
	        4,813,468.70 
	Complete
	

	
	Construction of Mchinjirini E.C.D.E
	
Shirazi Funzi
	        4,475,777.56 
	Complete
	

	
	Construction of Mchinjirini Kitchen
	Shirazi Funzi
	           495,000.00 
	Complete
	

	
	Construction of Kilulu E.C.D.E
	
Mivumoni
	       
 4,791,211.80 
	
At Finishes
	

	
	Construction of Nzovuni E.C.D.E
	Kingwede
	        4,849,986.68 
	
Complete
	

	
	Construction of Ramisi Barabarani E.C.D.E
	Shirazi Funzi
	        4,787,650.60 
	
Complete
	

	
	Construction of Mabatani ECDE
	Milalani
	        4,508,467.60 
	 Tuition Block & Kitchen And Toilet Roofed. Plastering Is Ongoing.
	

	
	
Water Tanks
	Shirazi Funzi, Milalani, Kingwede
	              9,248.40 
	
Delivered(Nganja only)
	

	
	ECDE Teaching And Learning Materials
	
All Village Units
	           312,500.00 
	Delivered
	

	
	 ECDE Heagonal Tables  
	All Village Units
	           151,048.10 
	Not aware
	

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags of 50 Kg Capacity  
	

All Village Units
	           360,912.50 
	Delivered
	

	
	ECDE Playing Equipment 
	All Village Units
	           445,675.13 
	Delivered
	

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	

Mivumoni 
	             75,000.00 
	Delivered
	

	
	Supply And Delivery of  2 Motor Bikes DT176
	
Ward offices
	            
 27,550.00 
	Delivered
	

	
	ECDE Tank Bases @62,292*93sites
	All Village Units
	             62,292.00 
	 Delivered
	

	
	Construction of Maphombe ECDE
	Mivumoni
	        4,995,383.40 
	 Ongoing 
	

	
	Construction of Marigiza ECDE
	Milalani
	        4,940,349.00 
	 Ongoing 
	

	
	Construction of Msambweni Youth Polytechnic
	Milalani(Vidungeni)
	        5,572,182.96 
	 Not yet started nor has the contractor been taken to site 
	

	 
	SUB TOTAL
	 
	    59,326,850.13 
	 
	

	MEDICAL AND PUBLIC HEALTH SERVICES
 
	Renovation of Msambweni Hospital
	Vingujini
	    22,416,144.49 
	 Completed 
	

	
	Construction of Maternity wing - Eshu Dispensary
	Mivumoni
	      2,496,076.00 
	 Completed 
	

	
	Construction of Maternity wing - Mafisini dispensary
	Mivumoni
	      2,496,076.00 
	 Completed 
	

	
	 Construction of ICU and Renal Unit at Msambweni Hospital
	Vingujini
	    26,617,144.00 
	 Completed and commissioned. 
	

	
	 Renovation of Laboratory Block, Msambweni Hospital
	Vingujini
	      5,802,540.00 
	 Completed 
	

	
	 Renovation of 4 bed roomed staff house, Msambweni Hospital
	Vingujini
	      1,433,230.00 
	 Renovated 
	

	
	 Supply of Incinerator for Msambweni Referral Hospital
	Vingujini
	    12,700,000.00 
	 Supplied 
	

	
	Renovation of male ward, Msambweni Referral Hospital
	Vingujini
	      9,051,672.60 
	 Complete 
	

	
	Renovation of female Ward, Msambweni Referral Hospital
	Vingujini
	      6,489,770.00 
	 Complete 
	

	
	Renovation and extension of delivery room, Msambweni referral hospital
	Vingujini
	      5,884,363.32 
	 Complete 
	

	
	Renovation of MCH, Msambweni referral Hospital
	Vingujini
	      3,567,464.00 
	 ongoing 
	

	
	Equipping ICU, Msambweni referral Hospital
	Vingujini
	      5,991,080.00 
	 Supplied  
	

	
	Renovation of Shirazi and Munje dispensaries
	Shirazi Funzi and Kingwede
	 
	 
	

	
	Construction of maternity wing - Munje dispensary
	Kingwede
	      3,548,050.00 
	Awarded
	

	
	Construction of four Wards, Msambweni Referral hospital
	Vingujini
	    36,000,000.00 
	Awarded 
	

	
	Construction of a maternity theatre, Msambweni Referral hospital
	Vingujini
	    69,164,083.60 
	Awarded 
	

	
	Construction of maternity wing - Shirazi dispensary
	Shirazi Funzi and Kingwede
	      3,600,000.00 
	Awarded 
	

	
	SUB TOTAL
	 
	  217,257,694.01 
	 
	

	TRADE AND COOPERATIVE DEVELOPMENT
 
	Construction of market stalls at Nyumba Sita
	Vingujini
	        4,308,601.90 
	Complete & awaiting for commissioning
	

	
	Construction of Business sheds Fahamuni
	Shirazi Funzi
	        2,991,612.00 
	No business sheds at Fahamuni
	

	
	
Construction of market sheds Mivumoni in Ramisi ward
	

Mivumoni 
	        2,986,605.60 
	Complete but electricity connection yet to be done(No toilet too)
	

	
	Renovation and electrical installations of Msambweni Dairy stall
	Msambweni dairy are operating on a rental building -Vingujini
	        1,637,940.00 
	There are no rental building hence no renovation had been done
	

	
	Fencing of Mafisini open air market
	Mivumoni 
	3,000,000.00
	Award level
	

	
	Proposed renovation of Msambweni Co-operative office

	Vingujini
	2,407,070.00
	Contractor yet to be taken to site
	

	
	SUB TOTAL
	 
	    17,331,829.50 
	 
	

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
	Construction of sports field at Nyumba sita Ramisi
	Vingujini
	               5,596,072.00 
	Ongoing
	

	
	Construction of a Social hall at  Nyumba sita Ramisi Ward
	
Vingujini
	               4,452,243.60 
	No fans, no electricity and tank faulty
	

	
	Construction of sports field at Maingindza stadium at Maingindza Ramisi
	Milalani
	               

5,596,072.00 
	No sports field done(no such fields mentioned)
	

	
	Youth ,women and PWDs fund
	
All Village Units
	               4,000,000.00 
	Disbursed(only 2.6M)
	

	
	Annual cultural competitions, ball games
	
All Village Units
	                  325,000.00 
	Conducted
	

	 
	SUB TOTAL
	 
	    19,969,387.60 
	 
	

	INFRASTRUCTURE AND PUBLIC WORKS
 
	Road opening at Mchinjirini – Fahamuni (4.0 km) 
	
Shirazi Funzi
	      
4,375,151.00 
	
Complete
	

	
	Road opening at Mwisho wa Shamba – Kingwede –Mwaembe (new)  4.1 km
	

Vingujini/Kingwede
	     

 4,794,314.00 
	

Complete
	

	
	Proposed spot graveling of Fahamuni-Darigube-Mchinjirini (3.6) Kms and Milalani - Mwaembe in Ramisi ward
	

Shirazi Funzi/Vingujini/Milalani
	      3,948,000.00 
	Ongoing
	

	
	Proposed spot improvement of Eshu-Maphombe (3.6) Kms
	

Mivumoni
	      1,914,000.00 
	Ongoing
	

	
	SUB TOTAL
	 
	    16,031,465.00 
	 
	

	TOURISM, INVESTMENT AND ICT
 
	Design of Local Area Network In Msambweni County Referral Hospital
	Vingujini
	    14,779,100.00 
	Complete And Working
	

	
	SUB TOTAL
	 
	    14,779,100.00 
	 
	

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
	 Land banking-Ramisi Barabarani ECD 
	 Shirazi Funzi 
	           400,000.00 
	 Completed 
	

	
	 Land banking-Shirazi-Bodo 
	 Shirazi Funzi 
	        1,000,000.00 
	 Completed 
	

	
	SUB TOTAL
	 
	      1,400,000.00 
	 
	

	
	Rehabilitation of Suleiman borehole water supply at Bodo
	Shirazi Funzi
	      3,371,424.00 
	 Ongoing 
	

	
	Fabrication of 4m steel tower, installation of 5000litres PVC tank, laying of 50mm PVC pipes class C1200m, construction of 1no.water kiosk and 1no. Water point 
	Shirazi Funzi
	      2,572,880.00 
	 Completed 
	

	
	Proposed construction of Bodo Shirazi pipeline extension project
	Shirazi  Funzi
	      3,811,528.00 
	Ongoing
	

	
	Solar powered pump Mivumoni Borehole
	Mivumoni
	      2,000,000.00 
	Does not exist
	

	
	Fingirika Borehole
	Mivumoni
	      1,108,900.00 
	Does not exist
	

	
	Shirazi Borehole
	Shirazi Funzi
	         838,400.00 
	Does not exist
	

	
	Drilling of borehole at Milalani
	Milalani
	         759,000.00 
	Does not exist
	

	
	Construction of Mivumoni borehole
	Mivumoni
	      2,000,000.00 
	Does not exist
	

	
	Survey and design of Marigiza Borehole
	Milalani
	         800,000.00 
	Does not exist
	

	
	 Construction of 10m steel tower and water kiosk at Suleiman Bodo
	Shirazi Funzi
	      1,103,663.44 
	Complete & Operating
	

	
	Construction of Bomani sport field water supply project  
	Vingujini
	         548,448.00 
	Complete
	

	
	SUB TOTAL
	 
	    20,010,218.44 
	 
	

	GRAND TOTAL
	 
	 
	     399,469,762.39 
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	WARD NAME: VANGA

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	 
PUBLIC SERVICE AND ADMINISTRATION
 
 
	Construction of Sub county office at Perani
	                      8,136,059.80 
	Perani
	Complete &in use

	
	Construction of Ward Administration Block
	                      7,957,767.04 
	Vanga
	Connection of water and Electricity not done, awaiting opening ,it's 98% complete

	
	Construction of Lunga-lunga Bus Park
	                      9,233,122.16 
	Sega
	 Complete &in use 

	
	SUB TOTAL
	                    17,190,889.20 
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Procurement of  Tractors, Ploughs & Trailers
	                      5,300,025.84 
	
All Village units
	Done

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	                      4,321,500.00 
	


All Village units
	Done

	
	
Cassava promotion
	                           27,500.00 
	
All Village units
	Done

	
	
Dairy goat improvement
	                      1,450,000.00 
	
All Village units
	Done

	
	Fishing accessories and fishing nets
	                      1,922,000.00 
	
Vanga
	Done

	
	
Rescue boats
	                      4,000,000.00 
	
All Village units
	Complete, shared by All BMUs

	
	Procurement of Tractor and ploughs.
	                      4,999,777.90 
	
All Village units
	Complete

	
	
Purchase of Harrows
	                         910,000.00 
	
All Village units
	Complete

	
	
Provision of Farm Inputs
	                      2,440,500.00 
	All Village units
	Complete

	
	
Meat Goat improvement
	                      1,166,666.67 
	All Village units
	Complete

	
	Rehabilitation and construction of new cattle dip at Kutsukwa
	                      2,718,450.53 
	
Sega
	Complete

	
	Operationalization of dips/Supply of acaridae
	                         239,620.00 
	
Sega
	Complete

	
	Operationalization of Vanga Cold Storage
	                      2,831,954.00 
	
Sega
	Complete

	
	
Micro Irrigation kits
	                         874,811.11 
	
Sega
	complete

	
	

Construction of Tsuini Cereal bank
	                      5,998,415.68 
	


Vanga
	Retendered. Main store – sub structure complete and walling above lental. Toilet is missing.

	
	
Purchase of Meat goats
	                         619,500.00 
	
All Village units
	Complete

	
	Construction of Vanga vaccination crush at Kidomaya
	                         596,704.00 
	
Kiwegu
	Contractor at site

	
	Vaccination of Goats and dogs
	 
	All village units
	Complete

	
	Purchase of breeding stock-Dairy cattle
	                      2,960,000.00 
	
All village units
	LPO issued to supplier & awaiting delivery

	
	SUB TOTAL
	                    26,356,399.89 
	 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
 
 
 
 
 
 
 
 
 
 
 
	Construction of Jasini ECDE
	                      4,533,681.90 
	Vanga
	Complete

	
	Construction of Kidziweni ECDE
	                      4,478,666.20 
	
Sega
	Complete

	
	Construction of Vanga Polytechnic-Renovations
	                      4,028,558.40 
	
Vanga
	Complete

	
	
Construction of Vanga ECDE
	                      4,788,311.08 
	
Vanga
	Project Ongoing

	
	
Construction of Ganze ECDE
	                      4,788,311.08 
	
Vanga
	Project Ongoing

	
	
Construction of Mtune ECDE
	                      4,788,311.08 
	
Kiwegu
	Project Ongoing

	
	
Construction of Jasini Kitchen
	                         506,386.00 
	
Vanga
	Complete

	
	Construction of Mgombezi B  E.C.D.E
	                      4,788,311.08 
	
Perani
	Complete

	
	Construction of Jua Kali E.C.D.E
	                      4,358,259.20 
	
Sega
	Complete

	
	
Construction of Makwenyeni E.C.D.E
	                      4,773,250.80 
	
Sega
	Complete

	
	
Construction of Perani E.C.D.E
	                      4,776,661.90 
	
Perani
	
Complete

	
	Construction of Kiwegu (Matoroni) E.C.D.E
	                      4,850,219.00 
	
Kiwegu
	
Complete

	 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	
Construction of Masanzuni E.C.D.E
	                      

4,427,999.00 
	

Vanga
	

Complete

	
	
Installation of Water Tanks
	                             9,248.40 
	
selected ECDEs
	
Delivered

	
	ECDE Teaching And Learning Materials
	                         312,500.00 
	
All ECDE units
	
Delivered

	
	 ECDE Heagonal Tables  
	                         151,048.10 
	
All ECDE units
	
Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	                         360,912.50 
	

All ECDE units
	Delivered

	
	
ECDE Playing Equipment 
	                         445,675.13 
	
Selected ECDEs
	Delivered only to the completed ECDE

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	                           75,000.00 
	
Vanga
	Delivered

	
	Supply And Delivery of 1 Motor Bikes DT 176
	                           551,000.00 
	

All ECDE units
	LPO  Issued

	
	ECDE Tank Bases @62,292*93sites
	                           62,292.00 
	All ECDE units
	Delivered except at Perani ECDE

	
	
Kijiweni ECDE-  Tank Base
	                           58,421.50 
	
Sega
	Project Ongoing

	
	
Jua Kali ECDE - Tank Base
	                           65,000.00 
	
Sega
	Project Ongoing

	
	Vanga Polytechnic Twin Workshop
	                      5,756,882.80 
	Vanga
	Project Ongoing

	
	Construction of Vanga ECDE
	                      4,922,587.60 
	Vanga
	Project Ongoing

	
	Construction of Ganze ECDE
	                      4,760,180.80 
	Vanga
	Project Ongoing

	
	Construction of Mtune ECDE
	                      4,998,880.00 
	Kiwegu
	Project Ongoing

	
	SUB TOTAL
	                    77,893,105.55 
	 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
 
 
 
 
 
 
 
	Construction of a dispensary, Kiwegu
	                      5,600,000.00 
	Kiwegu
	Awarded and ongoing

	
	Construction of operating theatre, Lunga Lunga Hospital
	                    13,671,760.00 
	Sega
	 Theatre not opened (still purchase of equipment) 

	
	Renovation of Ngathini Dispensary/maternity wing
	                      1,200,000.00 
	Sega
	 Completed 

	
	Renovation and Fencing of Vanga Health center
	                      1,834,000.00 
	Vanga
	 Completed 

	
	Purchase of ambulance at Lungalunga Hospital
	                      5,430,000.00 
	Vanga
	 Completed 

	
	Construction of Female ward and casualty block at L/lunga hospital
	                      5,000,748.40 
	Sega
	 Completed 

	
	Fencing and rain water harvesting at Lunga Lunga dispensary
	                      5,692,568.92 
	Sega
	 Completed 

	
	SUB TOTAL
	                    38,429,077.32 
	 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
 
 
 
 
	Renovation of Lungalunga Old market
	                      2,131,384.00 
	Sega
	Complete & already commissioned

	
	Construction of a market shed at Vanga
	                      2,777,446.00 
	Vanga
	Roofing Stage

	
	Construction of Lunga Lunga Market  stalls, fencing and gates
	                      4,945,613.60 
	Sega
	Complete but no fence and gate

	
	Construction of a mini Industrial park at Lungalunga OSBP
	14,000,000.00
	Sega
	 BQ preparation stage 

	
	SUB TOTAL
	                    23,854,443.60 
	 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
 
 
 
 
	Construction of a Public Toilet at Lunga Lunga
	                      

2,495,020.80 
	

Sega
	Complete

	
	Construction of sports ground at Kiwegu – Vanga
	                      5,598,345.60 
	
Kiwegu
	Complete

	
	Rehabilitation of Vanga market to social hall
	                      3,000,000.00
	Vanga
	Complete

	
	
	 
	
	

	
	Youth ,Women and PWDs fund
	                      4,000,000.00 
	
All Village units
	Disbursed

	
	Annual cultural competitions
	                         325,000.00 
	
All Village units
	Conducted

	
	SUB TOTAL
	                    15,418,366.40 
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
 
 
 
	Road opening at Tsuini – Ngathini –Jua Kali road (8.4 km) 
	                      4,692,456.00 
	
Vanga
	Completed as per the bills of quantities

	
	
Construction of Jasini bridge 
	                    17,302,315.00 
	
Vanga
	
Not started 

	
	
Spot improvement of Tsuini - Jua kali road
	                      4,500,000.00 
	

Vanga
	
To  be contracted this FY 2016-2017 

	
	
Construction of Mgombezi-Pangani road
	                      

4,692,456.00 
	

Sega
	

Project Ongoing

	
	Construction and  spot improvement of Perani-Mwamose (9.0) km , Lungalunga hospital - Botola road , Lungalunga-Kidomaya (8.0) km and Mwalewa - Ngathini road in Vanga ward
	                      4,818,750.00 
	





All Village units
	Lungalunga-Kidomaya road cleared by county tractor

	
	
Proposed Jasini causeway
	                    22,721,800.00 
	
Vanga
	
Site visits in progress

	
	 High mast Floodlights in Lungalunga 
	                      1,488,200.00 
	 
Sega 
	 Completed 

	
	SUB TOTAL
	                    58,727,777.00 
	 
	 

	TOURISM,INVESTMENT AND ICT
 
	Local Area Network Installation-Lunga-Lunga
	
1,600,000.00
	
Perani
	
Complete And Working

	
	SUB TOTAL
	1,600,000.00
	 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
 
 
 
 
 
	 Ranch Audit 
	                         834,643.00 
	 Project not found in Vanga 
	 Project not existing 

	
	 Town Planning – Lungalunga Township 
	                      6,999,200.00 
	 
Sega 
	 Completed 

	
	 Land Banking – Lungalunga Industrial Park 
	                      5,000,000.00 
	 
Sega 
	 Procurement stalled  

	
	 Survey and geo-referencing survey data of kaya forests 
	                      1,666,666.00 
	 Sega 
	 Completed 

	
	 Land Banking – Lungalunga Industrial Park 
	
3,000,000.00
	 
Sega 
	 Completed 

	
	SUB TOTAL
	                    18,988,709.00 
	 
	 

	WATER SERVICES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Makwenyeni water supply rehabilitation
	                         346,400.00 
	Sega
	Complete

	
	Extension of Ngathini pipeline
	                      3,341,442.00 
	Vanga
	Ongoing

	
	Hand pump Matoroni Borehole
	                         753,700.00 
	Kiwegu
	Hydro geological survey done, await drilling & equipping

	
	Construction of Phuni pan
	                         500,000.00 
	Sega
	Assessed

	
	Construction of Mtune pan
	                         500,000.00 
	Kiwegu
	Project was done by national government

	
	Rehabilitation and extension of Kibaoni Mgombezi pipeline
	                      1,468,867.40 
	Perani
	Ongoing

	
	Drilling  of a borehole at Kiwegu
	                      2,500,000.00 
	Kiwegu
	Complete

	
	Construction of Mkomani water pan
	                         500,000.00 
	Sega
	Complete

	
	Construction of water kiosk at Ganze village
	                      1,014,420.00 
	Vanga
	Project Ongoing

	
	Construction of water kiosk at Mwalewa primary school
	                      1,014,420.00 
	Vanga
	Project Ongoing

	
	Construction of water kiosk Ngathini village
	                      1,014,420.00 
	Vanga
	Project Ongoing

	
	Construction of water kiosk at Ngathini dispensary
	                      1,014,420.00 
	Vanga
	Project Ongoing

	
	Construction of water kiosk at  Mtsongo village
	                      1,014,420.00 
	Vanga
	Project Ongoing

	
	Tsuini-Juakali pipeline - 225m3 masonry tank
	                      3,528,656.78 
	
Vanga
	Only piping done by KWAWASCO

	
	Drilling of Makwenyeni Borehole
	                      2,500,000.00 
	Sega
	Hydro geological survey done, await drilling & Equipping

	
	SUB TOTAL
	                    21,011,166.18 
	 
	 

	GRAND TOTAL
	 
	                  284,051,567.73 
	 
	 






















	WARD NAME: MWERENI

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
	Construction of Ward Administrative Block
	                 5,568,974.00 
	Mwena
	 Complete &in use 

	
	SUB TOTAL
	                 5,568,974.00 
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction of new dips  and Rehabilitation of  dips
	                 4,000,000.00 
	
Kilimangodo
	Complete

	
	Procurement of  Tractors, Ploughs & Trailers
	                 5,300,025.84 
	

All Village units
	Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	                 4,321,500.00 
	


All Village units
	Complete

	
	
Cassava promotion
	                      27,500.00 
	All Village units
	Not done

	
	
Beef cattle improvement
	                 1,000,000.00 
	All Village units
	Complete

	
	Procurement of Tractor and ploughs.
	                 4,999,777.90 
	All Village units
	Complete

	
	
Purchase of Harrows
	                    910,000.00 
	All Village units
	Complete

	
	
Provision of Farm Inputs
	                 2,440,500.00 
	All Village units
	Complete

	
	Beef Cattle improvement
	                 2,635,000.00 
	
All village units
	Complete

	
	Upgrading of Mwangulu Auction Ring
	                 5,312,881.20 
	
Mwena
	Complete

	
	Operationalization of dips/Supply of acaridae
	                    239,620.00 
	
Kilimangodo
	Complete

	
	
Micro Irrigation kits
	                    874,811.11 
	
Kasemeni
	Complete

	
	Construction of Mwereni vaccination crush
	                    599,219.20 
	
Kilimangodo
	Complete

	
	

Construction of boundary wall at Mwangulu auction ring
	                7,252,958.00 
	


Mwena
	Complete

	
	
Purchase of Meat goats
	                    619,500.00 
	
All village units
	Complete

	
	






Micro Irrigation kits
	                    309,713.60 
	






Kilimangodo
	Survey work complete. LPO for Drip kits issued and awaiting delivery. Other infrastructure materials for project at procurement level (Retendered), All groups identified.

	
	




Purchase of breeding stock -Dairy goats
	                    365,625.00 
	





All village units
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	
	SUB TOTAL
	               26,559,606.01 
	 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction of Mtimbwani ECDE
	                    366,598.80 
	Kilimangodo
	Complete

	
	Construction of Kibaya E.C.D.E
	                 4,255,610.80 
	Mwena
	Complete - Floor Cracks To Be Addressed

	
	Construction of Mabayani E.C.D.E 
	                 3,000,952.62 
	Kilimangodo
	At Roofing For Tuition and Kitchen

	
	
Construction of Patanani E.C.D.E
	                    988,275.35 
	
Mwena
	
Complete

	
	Completion Mtumwa Polytechnic- Twin Work Shop
	                 1,977,144.60 
	Kilimangodo
	Complete

	
	Construction of Mwena Polytechnic
	 
	Mwena
	Work in Progress

	
	Construction of Mikameni E.C.D.E
	                 4,807,944.80 
	
Kasemeni
	Complete

	
	
Construction of Tenza E.C.D.E
	                 4,652,209.00 
	
Kilimangodo
	
Complete

	
	Construction of Dzirihini
	                 4,899,880.60 
	Mwena
	Completed and Commissioned.

	
	
Construction of Mzuri E.C.D.E
	                 4,845,650.60 
	
Kasemeni
	
Complete

	
	Construction of Kalalani ECDE
	                 4,801,200.00 
	Kilimangodo
	Tuition Block At Gable, Kitchen At Gable, Toilet at Internal Walling  

	
	
Water Tanks
	                        9,248.40 
	Selected ECDEs units
	
Delivered

	
	ECDE Teaching And Learning Materials
	                    312,500.00 
	

All ECDEs 
	

Delivered

	
	 ECDE Heagonal Tables  
	                    151,048.10 
	Selected ECDEs units
	
Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags of 50 Kg Capacity  
	                    360,912.50 
	

All ECDEs 
	LPO Issued

	
	ECDE Playing Equipment 
	                    445,675.13 
	Selected ECDEs units
	Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	                      75,000.00 
	
Not All Polytechnics
	Delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	                      27,550.00 
	
All ECDEs 
	
LPO Issued

	
	ECDE Tank Bases @62,292*93sites
	                      62,292.00 
	Selected ECDEs units
	Delivered

	
	Construction of Mabambarani ECDE
	                 4,772,205.20 
	Kasemeni
	  Works In Progress  

	
	Construction of Kikwakwani ECDE
	                 4,943,435.36 
	Kilimangodo
	  Works In Progress  

	
	Construction of Kimwangani ECDE
	                 4,985,500.00 
	Mwena
	  Works In Progress  

	
	SUB TOTAL
	               50,740,833.86 
	 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
 
 
 
	Construction of a maternity wing - Kilimangodo dispensary
	                 1,215,320.40 
	Kilimangodo
	 Complete and commissioned. 

	
	Construction of maternity wing - Mwangulu dispensary
	                 3,685,626.24 
	Mwena
	project not existing

	
	Construction of a dispensary block, Mtumwa dispensary
	                 5,249,464.00 
	Kilimangodo
	 Complete and commissioned. 

	
	SUB TOTAL
	               10,150,410.64 
	 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
 
 
 
	Market renovation
	                 4,331,869.20 
	Mwena
	Complete & awaiting for commissioning

	
	Fencing and construction of a Toilet block for Magombani Open air market
	                 2,615,591.20 
	Kilimangodo
	Complete

	
	Construction of remaining works at Magombani market
	                 1,600,568.00 
	Kilimangodo
	Project not existing

	
	SUB TOTAL
	                 8,548,028.40 
	 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
 
 
 
 
	
Construction of a Social hall at Mwereni Ward
	                 

4,525,351.00 
	

Mwena
	Complete

	
	Construction of interlocking block fence at Mwereni sports ground
	                 



5,374,139.64 
	Mwena
	Project stopped

	
	Youth ,women and PWDs fund
	                 4,000,000.00 
	All Village units
	Disbursed

	
	Annual cultural competitions
	                    325,000.00 
	All Village units
	Conducted

	
	construction of a public toilet at Mwangulu
	                    500,000.00 
	Mwena
	Project Ongoing

	
	SUB TOTAL
	               14,724,490.64 
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
 
	Road opening at Lwayoni – Kasemeni Pry Sch – Chindi pry Sch (20.5 km) 
	                 

4,595,100.00 
	

Kasemeni
	
Completed as per the bills of quantities

	
	Road opening at Mteza – Maringoni - Kasemeni – Mabambarani - Kalwembe( 35 km)
	                 4,677,800.00 
	
Kasemeni and Kilimangodo
	Mabambarani-Kwa Nyanje-Kalwembe not done

	
	Spot improvement at Magombani - Mtsunga in Mwereni ward
	                 5,350,000.00 
	
Kilimangodo
	
Project not existing

	
	Spot improvement at Mteza - Mabambarani road & Mwangulu - Kilimangodo road in Mwereni ward
	                 2,038,020.00 
	

Kasemeni and Kilimangodo
	Project not existing

	
	SUB TOTAL
	               16,660,920.00 
	 
	 

	TOURISM,INVESTMENT AND ICT
 
	Design of Local Area Network In Mwereni Ward Admin Offices
	                 1,498,615.60 
	Mwena
	


Complete And Working

	
	SUB TOTAL
	                 1,498,615.60 
	 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
	 Ranch Audit 
	                    834,643.00 
	 All village units 
	 report not Shared 

	
	SUB TOTAL
	                    834,643.00 
	 
	 

	WATER SERVICES
 
 
 
 
 
 
 
 
 
 
 
 
 
	 Namelok borehole drilling and development, Mtsunga
	                 2,861,000.00 
	Kilimangodo
	Abandoned due to salinity and water pan constructed instead 

	
	Construction of Dzirihini-Kiranze-Mwamtsefu-Mwena water pipeline
	                 5,699,416.00 
	Mwena
	Only Dzirihini and Mwena Pipeline ongoing

	
	Survey and design of dams and water pans-Dzuho ra Mawe
	                 4,204,000.00 
	Kilimangodo
	Project not existing

	
	Survey and design of dams and water pans-Mtsunga dam
	                    900,000.00 
	Kilimangodo
	Project not existing

	
	Construction of Mtsunga water pan and its auxiliary facilities
	                 9,502,183.20 
	Kilimangodo
	Project not existing

	
	Construction of Dzuho ra Mawe dam
	               15,500,326.00 
	Kilimangodo
	Project not existing

	
	Installation of Hand pump at Mwamtsefu
	                    800,000.00 
	Mwena
	Project not existing

	
	Construction of Kwa Kamanza water pan/dam
	                    500,000.00 
	Mwena
	Project not existing

	
	Mikuwani A pan/dam
	                    500,000.00 
	Mwena
	Project not existing

	
	Construction of Mwena Maledi Mwereni Sec. Pipeline
	                 3,542,640.00 
	Mwena
	Ongoing

	
	Construction of Mwaluvuno Mtumwa pipeline
	                 4,000,000.00 
	Kilimangodo
	Project not existing

	
	Drilling of Maledi Borehole
	                 1,000,000.00 
	Mwena
	complete

	
	Construction of water tank and kiosk at Mwena centre(Dzirihini Water Tank)
	                 1,998,700.00 
	Mwena
	Project Ongoing

	
	SUB TOTAL
	               51,008,265.20 
	 
	 

	GRAND TOTAL
	
	186,294,787.35
	
	













	WARD NAME: PONGWE KIKONENI

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	[bookmark: _GoBack]VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
	Construction of Ward Administrative Block
	                7,346,560.72 
	Mzizima
	 Complete &in use 

	
	SUB TOTAL
	                7,346,560.72 
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction and rehabilitation of cattle dips.
	                4,000,000.00 
	Mwandeo and Mzizima
	Complete

	
	Procurement of  Tractors, Ploughs & Trailers
	                5,300,025.84 
	All village units
	Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	                4,321,500.00 
	All village units
	Complete

	
	
Cassava promotion
	                     27,500.00 
	All village units
	Complete

	
	
Beekeeping Equipment
	                   800,000.00 
	All village units
	Complete

	
	
Fishing accessories and fishing nets
	                1,922,000.00 
	Mzizima, Shimoni and Majoreni
	Complete

	
	
Construction of Fish ponds
	                   507,000.00 
	
Chigombero
	Complete

	
	Procurement of Tractor and ploughs.
	                4,999,777.90 
	All village units
	Complete

	
	
Purchase of Harrows
	                   910,000.00 
	All village units
	Complete

	
	
Provision of Farm Inputs
	                2,440,500.00 
	All village units
	Complete

	
	
Dairy Cattle promotion
	                3,000,000.00 
	All village units
	Complete

	
	Operationalization of dips/Supply of acaridae
	                   239,620.00 
	All village units
	Complete

	
	
Construction of Kikoneni vaccination crush
	                   600,000.00 
	

Kigombero
	Complete

	
	Purchase of milk cooling equipment 
	    1,372,047.20 
	Kigombero

	Complete

	
	
Purchase of Dairy cattle
	                3,000,000.00 
	All village units
	Complete

	
	
Rehabilitation/Overhaul of Fisheries division Boats
	             2,000,000.00 
	

Majoreni
	Not yet delivered

	
	

Purchase of Fishing boats
	                4,432,500.00 
	
Shimoni and Majoreni
	complete

	
	






Micro Irrigation kits
	                   309,713.60 
	






Mzizima
	Survey work complete. LPO for Drip kits issued and awaiting delivery. Other infrastructure materials for project at procurement level (Retendered), All groups identified.

	
	Construction of Mwambalazi grain store 
	                6,000,000.00 
	
Kigombero
	Contractor at site - mobilizing materials.

	
	Purchase of breeding stock -Dairy goats
	                   365,625.00 
	

All village units
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	
	SUB TOTAL
	              46,547,809.54 
	 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction of Wasaa ECDE
	                4,366,430.40 
	Kigombero
	Complete

	
	Construction of Mvumoni ECDE
	                4,190,459.52 
	Kigombero
	Complete

	
	Construction of Nikaphu E.C.D.E
	                4,785,600.00 
	Kigombero
	Complete

	
	 Construction of Wasini E.C.D.E 
	                5,866,200.00 
	
Shimoni
	Complete

	
	Construction of Magoma E.C.D.E
	                4,682,558.00 
	
Majoreni
	Complete

	
	Construction of Kikoneni Youth Polytechnic
	                5,682,898.00 
	Bumbani
	Complete

	
	Construction of Gede E.C.D.E
	                4,651,994.40 
	Bumbani
	Complete

	
	Construction of Mwenjeni E.C.D.E
	                4,865,591.00 
	
Majoreni
	Complete

	
	Construction of Bwiti E.C.D.E
	                4,803,334.00 
	
Kigombero
	Complete

	
	Construction of Kikoneni(Mrima) Youth Polytechnic - 3door VIP Toilet
	                   789,504.00 
	Bumbani
	Complete

	
	Installation of Water Tanks
	                       9,248.40 
	All ECDEs except Gede and Bwiti
	Delivered

	
	Provision of ECDE Teaching And Learning Materials
	                   312,500.00 
	All ECDEs except Gede and Bwiti
	Delivered

	
	 Supply of ECDE Heagonal Tables  
	                   151,048.10 
	All ECDEs except Gede and Bwiti
	Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	                   360,912.50 
	

All Village Units
	Delivered

	
	ECDE Playing Equipment 
	                   445,675.13 
	All Village Units
	Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	                     75,000.00 
	

Bumbani
	Delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	                     551,000.00 
	All Village Units
	LPO issued

	
	ECDE Tank Bases @62,292*93sites
	                     62,292.00 
	All Village Units
	Delivered

	
	Construction of Utsamba ECDE
	                4,898,912.00 
	Mzizima
	 Ongoing 

	
	Construction of Majoreni ECDE
	                4,945,103.20 
	Majoreni
	 Ongoing 

	
	Construction of Kivuleni ECDE
	                4,890,514.00 
	Bumbani
	 Ongoing 

	
	Construction of Mwandeo ECDE
	                4,949,319.80 
	Bumbani
	 Ongoing 

	
	SUB TOTAL
	              65,812,644.45 
	 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
 
 
 
 
 
 
 
 
	Construction of Maternity wing - Mzizima dispensary
	                3,466,209.00 
	Mzizima
	 Completed and commissioned. 

	
	Renovation of Pongwe Kidimu dispensary
	                5,193,405.84 
	Mzizima
	 Complete and commissioned. 

	
	Renovation  of a dispensary, Kivuleni
	                5,262,769.20 
	Kigombero
	 Completed and commissioned. 

	
	Rehabilitation of Chigombero dispensary
	                2,559,975.00 
	Kigombero
	Awaiting BQs

	
	Renovation  of staff quarters, Chigombero dispensary
	                2,559,975.00 
	Kigombero
	Project not existing

	
	Construction of staff quarters at Kidimu dispensary
	                5,000,748.40 
	Mzizima
	Awaiting BQs

	
	Purchase of an ambulance at Kikoneni health center
	                5,000,000.00 
	Bumbani
	Delivered

	
	Construction of maternity wing - Kidimu dispensary
	                3,544,589.90 
	Mzizima
	Completed

	
	SUB TOTAL
	              32,587,672.34 
	 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
 
 
 
 
 
 
	Construction of farmers produce collection centre 
	                3,545,216.00 
	Bumbani
	Complete & already commissioned

	
	Construction of Milk collection centre
	                4,331,869.20 
	Kigombero
	Complete, awaiting commissioning

	
	Construction of Sea-weed collection centre at Kibuyuni
	                4,993,820.88 
	Mzizima
	Complete

	
	Fencing and renovation of Kikoneni market
	                3,000,000.00 
	Bumbani
	Award level

	
	Construction of a public toilet at Fishing stage at Fikirini 
	                   500,000.00 
	Mzizima
	Complete

	
	Construction of Tswaka farmers' produce collection centre
	                4,058,863.20 
	Mzizima
	Complete

	
	SUB TOTAL
	              20,429,769.28 
	 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
 
 
 
 
 
	
Construction of a social hall at Kanana
	                

4,543,929.00 
	

Mzizima
	Complete

	
	Construction of interlocking block fence at Kanana sports ground
	                


5,374,139.64 
	Mzizima
	Complete

	
	Youth ,Women and PWDs fund
	                4,000,000.00 
	All village units
	Disbursed

	
	Annual cultural competitions
	                   325,000.00 
	All village units
	Conducted

	
	Construction of a public toilet at Tswaka
	                   500,000.00 
	Shimoni
	Construction ongoing

	
	Construction of Pongwe-Kikoneni sports field
	                   312,500.00 
	Mzizima
	Construction ongoing

	
	SUB TOTAL
	              15,055,568.64 
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
 
 
 
	Road opening at Mwarutswa – Wasaa – Kivuleni – Nikaphu (10.3 km) 
	                



4,584,893.04 
	



Kigombero
	


Completed as per the bills of quantities

	
	Road opening at Mwauga – Tsunguni – Mabafweni  - Mkwajuni (new) 4.2 km
	                



4,794,950.00 
	



Bumbani
	


Works completed as per the bills of quantities

	
	Spot improvement of  Kivuleni - Nikaphu ,Mwangwei-Majoreni (7.0) Kms & Ramisi - Chigombero roads  in Kikoneni ward
	                4,756,650.00 
	




Kigombero and Majoreni
	Site visits in progress

	
	Culvert installation at Mwangwei-Ganda road in Kikoneni ward
	                3,062,440.00 
	


Majoreni
	


Ongoing

	
	Spot improvement of Chiromo-Fikirini (6.3) Kms in Kikoneni ward
	                1,948,800.00 
	


Mzizima
	


Ongoing

	
	Construction of drifts at Masimbani-Mwandeo  in Pongwe- Kidimu
	                   986,915.00 
	


Bumbani
	


Ongoing

	
	Streetlight for Shimoni/Kanana/Kikoneni
	1,000,000.00
	

Kikoneni and Mzizima
	

	
	SUB TOTAL
	              20,134,648.04 
	 
	 

	WATER SERVICES
 
 
 
 
 
 
	Supply, installation and testing a low voltage switch board at Mwabandari water pumps
	                2,125,352.00 
	Bumbani
	Ongoing

	
	Rehabilitation of a Djabia at Mkwiro
	                3,950,670.00 
	Shimoni
	Complete

	
	Rehabilitation of Djabia at Wasini-RWH
	                3,827,188.00 
	Shimoni
	 Complete 

	
	Drilling of Mabafweni borehole
	                   800,000.00 
	Bumbani
	Ongoing

	
	Drilling of Mwandeo borehole
	                   800,000.00 
	Bumbani
	Survey done

	
	Construction of Chigombero water supply project
	                2,177,610.00 
	Kigombero
	Complete

	
	SUB TOTAL
	              13,680,820.00 
	 
	 

	GRAND TOTAL
	 
	            221,595,493.01 
	 
	 













	WARD NAME: DZOMBO

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
	Construction of Ward Administrative Block
	             5,769,851.00 
	Menzamwenye
	 Complete &in use 

	
	SUB TOTAL
	             5,769,851.00 
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Procurement of  Tractors, Ploughs & Trailers
	             5,300,025.84 
	
All village units
	Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	             4,321,500.00 
	


All village units
	Complete

	
	
Cassava promotion
	                  27,500.00 
	
All village units
	Not done

	
	
Dairy goat improvement
	             1,450,000.00 
	
All village units
	Complete

	
	Procurement of Tractor and ploughs.
	             4,999,777.90 
	
All village units
	Complete

	
	
Purchase of Harrows
	                910,000.00 
	
All village units
	Complete

	
	
Provision of Farm Inputs
	             2,440,500.00 
	
All village units
	Complete

	
	
Micro Irrigation Kits
	             1,651,588.57 
	
Menzamwenye
	Complete

	
	Construction of grain storage (cereal banking)
	5,758,027.60
	
Menzamwenye
	Complete

	
	
Meat Goat improvement
	             1,166,666.67 
	
Menzamwenye
	Not done

	
	Operationalization of dips/Supply of acaricide
	                239,620.00 
	

Menzamwenye
	Complete

	
	Construction of Dzombo vaccination crush
	                595,764.40 
	
Menzamwenye
	Complete

	
	
Purchase of Dairy cattle
	             3,000,000.00 
	
All village units
	Complete

	
	




Purchase of breeding stock -Dairy goats
	                365,625.00 
	





All village units
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	
	SUB TOTAL
	           21,127,570.14 
	 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction of Mafungoni ECDE
	             4,769,508.90 
	Gandini
	Complete

	
	 Construction of Mwabovo ECDE
	             2,426,483.36 
	
Mwananyamala
	
Complete

	
	Construction of Mudumu E.C.D.E
	             4,452,168.16 
	
Gandini
	Complete

	
	Construction of Mukuduru E.C.D.E
	             4,467,201.00 
	
Menzamwenye
	Complete

	
	Construction of Makambani E.C.D.E
	             4,116,293.00 
	
Mwananyamala
	Complete

	
	Construction of Nguluku E.C.D.E
	             4,687,342.00 
	Mwananyamala
	At Finishing

	
	Construction of Bando E.C.D.E
	             4,897,346.00 
	Menzamwenye
	Complete

	
	Construction of Kiranze E.C.D.E
	             4,711,574.00 
	Menzamwenye
	At Finishing

	
	Water Tanks
	                    9,248.40 
	
All ECDEs units
	
Delivered

	
	ECDE Teaching And Learning Materials
	                312,500.00 
	
All ECDEs units
	Delivered

	
	 Supply of ECDE Heagonal Tables  
	                151,048.10 
	
All ECDEs units
	
Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	                360,912.50 
	

All ECDEs units
	Delivered

	
	Supply of ECDE Playing Equipment 
	                445,675.13 
	
All ECDEs units
	Delivered

	
	Supply of Furniture To Youth Polytechnics (Hardwood Beds)
	                  75,000.00 
	
All completed YP
	Delivered

	
	Renovation of Mamba Youth Polytechnic
	             2,426,483.36 
	
Mwananyamala
	Complete

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	                  551,000.00 
	
All village units
	LPO Issued

	
	Construction of Mamba youth polytechnic computer lab
	             4,962,862.80 
	
Mwananyamala
	Ongoing

	
	Construction of Mamba Girls Hostel
	             7,690,173.60 
	
Mwananyamala
	
Complete

	
	Construction of Rila ECDE
	             4,919,475.56 
	Mwananyamala
	 Ongoing 

	
	Construction of Kikonde ECDE
	             4,823,367.00 
	Mwananyamala
	 Ongoing 

	
	Construction of Maro ECDE
	             4,980,078.36 
	Gandini
	 Ongoing 

	
	Construction of Kombe ECDE
	             4,942,685.00 
	Menzamwenye
	 Ongoing 

	
	Construction of Mrima Youth Polytechnic Girls Hostel
	             7,335,318.00 
	Mwananyamala
	 Ongoing 

	
	SUB TOTAL
	           77,990,294.23 
	 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
 
 
 
 
	Construction of Twin Staff Houses, Mwanguda Dispensary
	             4,874,060.16 
	Menzamwenye
	 Completed and occupied now. 

	
	Construction of Maternity Wing - Vitsangalaweni Dispensary
	             3,595,354.00 
	Menzamwenye
	Ongoing

	
	Construction of Maternity Wing - Mamba Dispensary
	             3,570,000.00 
	Mwananyamala
	Ongoing

	
	Construction of Maternity Wing - Mwananyamala Dispensary
	             3,548,050.00 
	Mwananyamala
	Ongoing

	
	SUB TOTAL
	           15,587,464.16 
	 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
 
 
	Construction of Farmers Produce  Collection Centre 
	             3,408,857.00 
	Menzamwenye
	Complete & already commissioned.

	
	Renovation of Menzamwenye Market.
	             2,555,770.00 
	Menzamwenye
	Ongoing

	
	SUB TOTAL
	             5,964,627.00 
	 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
 
 
 
 
	Construction of a Social Hall at Dzombo Kwa Masai
	             4,793,891.40 
	
Menzamwenye
	Complete

	
	Construction of an Interlocking Block Fence At Dzombo Sports Ground-Bengo
	             

5,374,139.64 
	Gandini
	Complete

	
	Youth ,Women And PWDs Fund
	             4,000,000.00 
	All village units
	Disbursed

	
	Annual Cultural Competitions
	                325,000.00 
	All village units
	Conducted

	
	Construction of a Public Toilet At Mamba Market
	             1,500,000.00 
	Mwananyamala
	construction ongoing

	
	SUB TOTAL
	           15,993,031.04 
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
	Road Opening At Maro Kwa Njenga – Mamba – Stage Ya Muhogo (10.2 Km)
	             

4,545,210.00 
	

All village units
	Completed as per the bills of quantities

	
	 Road Gravelling At Kona Ya Muhogo – Maaro  10.1 Km
	             4,678,365.00 
	
All village units
	Half the road completed

	
	Spot Improvement Of Stage Ya Muhogo- Maro Kwa Njenga, Mwabovo-Majimoto & Vitsangalaweni Kwa Masai Roads In Dzombo Ward
	             5,122,000.00 
	



All village units
	Site visits in progress

	
	SUB TOTAL
	           14,345,575.00 
	 
	 

	TOURISM,INVESTMENT AND ICT
 
 
 
	Maji-Moto Eco Resort-Fencing And Gate Installation-Phase I
	
13,057,448.00
	
Mwananyamala
	Complete

	
	Improvement Of Maji Moto Eco Resort Development-Phase Ii (Ablution, Generator House, Water And Electricity Connection)
	8,337,944.00
	Mwananyamala
	Construction On-Going

	
	Design Of Local Area Network In Dzombo Ward Admin Offices
	             1,421,355.40 
	Menzamwenye
	


Ongoing

	
	SUB TOTAL
	22,816,747.40
	 
	 

	WATER SERVICES
 
 
 
 
 
 
 
 
 
 
	Construction of single column water tower -Mrima mosque
	             2,084,740.40 
	Mwananyamala
	Not Done

	
	Rehabilitation of Mkanda Dzombo pipeline
	             3,113,400.00 
	Mwananyamala and Gandini 
	Ongoing

	
	Rehabilitation of Mkanda Dzombo pipeline-Mwabandari Mwananyamala section
	           57,810,920.00 
	Mwananyamala
	Ongoing

	
	Construction of Mwananyamala Dzombo pipeline
	           73,343,807.20 
	Mwananyamala
	Ongoing

	
	Supply, installation and testing a solar powered pump with respective solar panels, control panels and their fittings accessories at Mwabovo
	             2,208,751.36 
	Mwananyamala
	Ongoing

	
	Construction of Mwanguda pan
	                500,000.00 
	Gandini
	Complete

	
	Drilling of Kiranze borehole
	                800,000.00 
	Menzamwenye
	Hydro geological survey done, await drilling & equipping

	
	Drilling of Mafungoni borehole
	                800,000.00 
	Gandini
	Await Hydro geological survey

	
	Drilling of Menzamwenye Borehole 
	             1,014,420.00 
	Menzamwenye
	Ongoing

	
	SUB TOTAL
	           78,666,978.56 
	 
	 

	GRAND TOTAL
	 
	         258,262,138.52 
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	WARD NAME: WAA- NG'OMBENI

	DEPARTMENT
	PROJECT NAME
	VILLAGE UNIT
	PROJECT COST
	IMPLEMENTATION STATUS

	 
	 
	 
	 
	 

	PUBLIC SERVICE AND ADMINISTRATION
	Construction of Ward Administrative Block
	Waa
	              7,745,098.00 
	 Complete &in use 

	 
	 
	 
	 
	 

	 
	SUB TOTAL
	 
	              7,745,098.00 
	 

	FINANCE AND ECONOMIC PLANNING
	 
	 
	 
	 

	
	Upgrading of Pungu revenue station
	Pungu
	              5,645,000.00 
	Ongoing

	
	 
	 
	 
	 

	 
	SUB TOTAL
	 
	              5,645,000.00 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
	 
	 
	 
	 

	
	Procurement of  Tractors, Ploughs & Trailers
	

All Village units
	                          5,300,025.84 
	Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	



Pungu,Ng'ombeni,Matuga and Waa
	                          4,321,500.00 
	Complete

	
	
Cassava promotion
	
None
	                               27,500.00 
	Complete

	
	Local poultry improvement
	
All Village units
	                             700,000.00 
	Complete

	
	Fishing accessories and fishing nets
	
Waa
	                          1,922,000.00 
	Complete

	
	Procurement of Tractor and ploughs.
	
All Village units
	                          4,999,777.90 
	Complete

	
	
Purchase of Harrows
	
All Village units
	                             910,000.00 
	Complete

	
	Provision of Farm Inputs
	
All Village units
	                          2,440,500.00 
	Complete

	
	
Dairy Goat promotion
	
None
	                             500,000.00 
	Complete

	
	Rehabilitation of Pungu slaughter House
	

Pungu
	                          7,200,694.00 
	Complete

	
	Construction of boundary wall at Pungu slaughter
	

Pungu
	                        10,703,380.30 
	Complete

	
	Purchase of Meat goats
	
None
	                             619,500.00 
	Complete

	
	







Micro Irrigation Kits
	







None
	                             309,713.60 
	Survey work complete. LPO for Drip kits issued and awaiting delivery. Other infrastructure materials for project at procurement level (Retendered), All groups identified.

	
	Construction of Waa-Ngombeni cattle dip
	
Ng'ombeni
	                          3,592,786.90 
	Contractor at site. Bush clearing done.

	
	Construction of vaccination crush
	

Ng'ombeni and Matuga
	                             597,086.80 
	Complete. At payment process

	
	Purchase of breeding stock-Dairy cattle
	
None
	                          2,960,000.00 
	LPO issued to supplier & awaiting delivery

	 
	SUB TOTAL
	 
	            47,104,465.34 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
	 
	 
	 
	 

	
	Magaoni Kitchen
	
Ng'ombeni
	                   495,000.00 
	Complete

	
	
Mkumbi E.C.D.E
	
Pungu
	                4,834,978.60 
	
Complete.

	
	
Denyenye ECDE
	
Ng'ombeni
	                4,834,978.60 
	
Complete

	
	Kombani Primary E.C.D.E
	Waa
	                


4,895,415.00 
	Tution Block And Kitchen  White Wash In Progress,Toilet At Walling.

	
	
Kitivo E.C.D.E
	
Waa
	                4,750,461.00 
	
At Finishing.

	
	
ECDE Teaching And Learning Materials
	

None
	                   312,500.00 
	

Delivered

	
	 ECDE Heagonal Tables  
	Delivered only to some ECDEs
	                   151,048.10 
	
Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags of 50 Kg Capacity  
	


None
	                   360,912.50 
	Delivered

	
	ECDE Playing Equipment 
	Delivery only to some ECDE
	                   445,675.13 
	
Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	

Matuga
	                     75,000.00 
	Delivered

	
	
Supply And Delivery of 1 Motor Bikes Dt176
	


All
	                     


551,000.00 
	LPO Issued

	
	Ecde Tank Bases @62,292*93sites
	All
	                     62,292.00 
	Delivered

	
	Pungu ECDE- Tank Base
	Pungu
	                     58,421.50 
	
Works In Progress

	
	
Pungu Yp- Twin Workshop
	
Supposed to be in pungu but no work started so far
	                

5,793,232.56 
	Works In Progress

	
	Matuga  Youth Polytechnic - Main Gate
	Matuga
	                   209,078.00 
	Complete

	
	Ningawa ECDE
	Pungu
	                4,965,124.80 
	  Works In Progress  

	
	Mbweka ECDE
	Matuga
	                4,892,995.00 
	  Works In Progress  

	
	Kidzumu ECDE
	Waa
	                4,751,992.20 
	  Works In Progress  

	
	Kiteje ECDE
	Pungu
	                4,992,007.80 
	  Works In Progress  

	
	

Pungu Polytechnic 
Classrooms
	Pungu,but construction not yet started
	                6,000,000.00 
	  Works In Progress  

	 
	SUB TOTAL
	 

	            58,842,911.49 
	 

	

MEDICAL AND PUBLIC HEALTH SERVICES
	
 
	 
	 
	 

	
	Construction of Maternity wing - Matuga Dispensary
	Matuga
	              2,328,560.00 
	At Procurement process

	
	Fencing of Kombani dispensary
	Waa
	              1,571,800.00 
	Completed

	
	Installation of water tank, Kombani dispensary
	Waa
	                 752,000.00 
	Completed

	
	Construction of twin staff house, Kiteje dispensary
	Pungu
	              2,895,615.00 
	Completed

	
	Construction of maternity wing - Kiteje dispensary
	Pungu
	              3,589,074.80 
	Awarded and ongoing

	
	 






Construction of Modern dispensary, Kombani

	Waa
	            15,437,565.36 
	 Completed and commissioned. 

	 
	SUB TOTAL
	 
	            26,574,615.16 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
	 
	 
	 
	 

	
	Fencing, Renovation of Kombani Stimulus market and Guard House
	Waa
	                4,190,268.00 
	Complete & already commissioned

	
	Construction of Whole sale section at Kombani Market.
	Waa
	                6,804,740.00 
	Complete

	 
	SUB TOTAL
	 
	            10,995,008.00 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
	 
	 
	 
	 

	
	Construction of a social hall at Waa/Ng’ombeni ward-Kombani
	


Waa
	                          


5,591,014.40 
	Complete

	
	Construction of a rehab center at Kombani Phase 1
	Waa
	                          6,000,000.00 
	Complete

	
	Proposed construction of interlocking block fence at Waa/Ng’ombeni sports ground
	Waa
	                          5,494,920.00 
	Not done

	
	Youth ,women and PWDs fund
	None
	                          4,000,000.00 
	Disbursed

	
	Annual cultural compettitions
	None
	                             325,000.00 
	Conducted

	
	Construction of a rehab center at Kombani Phase 1
	Waa,but not yet started
	                          5,000,000.00 
	Complete

	
	Construction of a social hall at mshikamano Zibani
	Ng'ombeni
	                          4,700,000.00 
	Construction ongoing

	
	Construction of Waa Ng'ombeni sports field
	Waa
	                          6,020,000.00 
	Construction ongoing

	 
	SUB TOTAL
	 
	            37,130,934.40 
	 

	 
	 
	 
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
	Proposed road gravelling at Checkpoint – Kiteje -Pungu
	



Pungu
	              



4,750,200.00 
	


Completed as per the bills of quantities

	
	Proposed road opening at Kombani – Bowa – Chitsakamatsa – Beach    6.2 km
	




Waa
	              




4,796,020.00 
	

Works complete as per the bills of quantities. pending compaction of murram

	
	Proposed spot improvement of Maganyakulo -Yeje - Matuga  & Pungu –Kiteje in Waa Ng'ombeni
	





Waa,Matuga and Pungu
	              5,259,000.00 
	Site visits in progress

	
	

Proposed construction of drifts at Matuga -Mbuguni-Chitsanze in Waa ngombeni/ Tsimba golini wards
	





Waa and Matuga
	              4,450,000.00 
	Site visits in progress

	
	Proposed pothole patching at Matuga junction - KSG road ( 2.3 km) in Waa Ng'ombeni ward
	Matuga
	              1,095,000.00 
	Site visits in progress

	
	Streetlights at Kombani and Ng'ombeni towns
	

Ng'ombeni and Waa,
	            12,000,000.00 
	

Kombani done but Ng'ombeni not yet

	 
	SUB TOTAL
	 
	            32,350,220.00 
	 

	TOURISM,INVESTMENT AND ICT
	 
	 
	 
	 

	
	

Advertisement Board At Pungu
	


Pungu
	


6,194,980.00
	


Complete and working

	
	Design of Local Area Network In Waa Ngo'mbeni Ward
	None
	              1,376,108.00 
	



Complete and working

	 
	SUB TOTAL
	 
	            32,350,220.00 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
	 
	 
	 
	 

	
	 Planning Kombani Settlement Scheme 
	 
Waa 
	                   807,000.00 
	 Completed 

	
	
 Urban Planning and settlement scheming for Kombani 
	


 Waa 
	                


1,940,129.00 
	 Completed 

	
	 Beaconing Ng’ombeni  
	
 Ng'ombeni 
	                1,000,000.00 
	 Planned for last quarter 

	
	 Land Banking - Waa- Ng’ombeni Ward Admin office 
	

 Waa 
	                   

450,000.00 
	 

Awaiting re-titling 

	 
	SUB TOTAL
	 
	              4,197,129.00 
	 

	WATER SERVICES
	 
	 
	 
	 

	
	Kayabombo-matuga pipeline,survey,
design and pipeline rehabilitation
	Pungu
	            12,512,000.00 
	 Commissioned 

	
	Matuga water supply reticulation improvement and Tsunguni pipeline extension
	Matuga
	                 751,800.00 
	 Commissioned 

	
	Supply and delivery of drilling reagents and 5000litre water tank for Kombani mosque
	Waa
	              3,053,500.00 
	 Ongoing 

	
	Supply,installation  and testing surface pump at kayabombo
	Pungu
	              1,567,750.00 
	 Complete 

	
	Construction of 100cubic metres
 elevated steel tank at matuga
	Matuga
	              5,697,456.00 
	 Complete 

	
	Kaya Bombo-Zibani-kiteje- Mkumbi Pipeline
	Pungu
	              8,000,000.00 
	Evaluation Stage

	
	Zibani borehole
	N'gombeni
	                 800,000.00 
	Drilled

	
	Hand pump for Ganze Borehole
	Matuga
	                 800,000.00 
	Hydrogeological survey done, await drilling and Equipment

	
	Hand pump  for Tumbula Borehole
	Matuga
	                 800,000.00 
	Drilled

	
	Hand pump Boyani- Matopeni
	Waa
	                 696,000.00 
	Hydrogeological survey done, await drilling and Equipment

	
	Chidzumu Borehole water supply project
	Waa
	              2,998,832.00 
	Construction tested

	
	Installation of a submersible pump at Tsunguni borehole in matuga
	Matuga
	                 788,921.00 
	 Ongoing 

	
	Proposed construction of Kombani mosque water kiosk and overhead tank
	Waa
	                 957,197.20 
	 Ongoing 

	
	Supply and delivery of pipes and fittings Kaya Waa and Bowa
	Waa,but not yet started
	                 501,080.00 
	 Ongoing 

	
	Proposed Bowa  pipeline laying 
	Waa.not yet started
	                 466,320.00 
	 Ongoing 

	
	Supply and delivery for Bowa pipe
	Not yet started
	                 314,600.00 
	 Ongoing 

	 
	SUB TOTAL
	 
	            44,315,329.20 
	 

	 
	 
	 
	 
	 

	GRAND TOTAL
	 
	 
	             307,250,930.59 
	 







	WARD NAME: TIWI

	DEPARTMENT
	PROJECT NAME
	VILLAGE UNIT
	PROJECT COST
	IMPLEMENTATION STATUS

	 
	 
	 
	 
	 

	PUBLIC SERVICE AND ADMINISTRATION
	Construction of Ward Administrative Block
	Mkoyo
	                5,864,430.00 
	 Complete &in use 

	 
	SUB TOTAL
	 
	             5,864,430.00 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
	 
	 
	 
	 

	
	Procurement of  Tractors, Ploughs & Trailers
	

All Village units
	                5,300,025.84 
	Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	



All Village units
	2,440,500.00  
	Complete

	
	
Cassava promotion
	
Simkumbe
	                    27,500.00 
	Complete

	
	Local poultry improvement
	
All Village units
	                  700,000.00 
	Complete

	
	
Fish ponds
	
Simkumbe
	                  507,000.00 
	Complete

	
	Procurement of Tractor and ploughs.
	
All Village units
	                4,999,777.90 
	Complete

	
	
Purchase of Harrows
	
All Village units
	                  910,000.00 
	Complete

	
	Provision of Farm Inputs
	
All Village units
	                2,440,500.00 
	Complete

	
	Meat Goat improvement
	
All Village units
	1,166,666.67 
	Complete

	
	Purchase of Dairy goats
	All  Village units
	                  475,000.00 
	Complete

	
	







Micro Irrigation 
	







None
	                  309,713.60 
	Survey work complete. LPO for Drip kits issued and awaiting delivery. Other infrastructure materials for project at procurement level (Retendered), All groups identified.

	
	Construction of Tiwi vaccination crush
	
None
	                  591,646.00 
	Land issues

	
	






Purchase of breeding stock -Dairy goats
	







None
	                  365,625.00 
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	 
	SUB TOTAL
	 
	           17,793,455.01 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
	
Kibwaga ECDE Centre
	
Mkoyo
	                4,416,817.00 
	Complete

	
	
Chikola E.C.D.E Centre



	
Simkumbe
	                4,429,128.00 
	
Complete

	
	



Kizingo ECDE Centre Kitchen

	




Simkumbe
	                  




495,000.00 
	



Complete


	
	Mkoyo E.C.D.E Centre
	Mkoyo
	4,595,547.64 
	Complete

	
	Mwamivi E.CD.E Centre
	Simkumbe
	                4,753,461.92 
	Fittings In Progress For Tution Block And Kitchen And Toilet.

	
	

Water Tanks
	Delivered at Kizingo ECDE only
	                      
	

Delivered

	
	ECDE Teaching And Learning Materials
	
All Village units
	                  312,500.00 
	
Delivered

	
	 ECDE Heagonal Tables  
	
All Village units
	                  151,048.10 
	
Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	


All Village units
	                  360,912.50 
	Delivered

	
	

ECDE Playing Equipment 
	Not delivered at Chitsanga,Kanu,Vinuni,Chivyogo  and Mwamivi
	                  445,675.13 
	


Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	

None
	                    75,000.00 
	Delivered

	
	

Supply And Delivery Of 1 Motor Bikes Dt176
	

None
	                    

551,000.00 
	

LPO  Issued

	
	Ecde Tank Bases @62,292*93sites
	All Village units
	                    62,292.00 
	Delivered

	
	Construction of Mwamlongo polytechnic
	

Simkumbe
	5,925,000.30
	Works In Progress

	
	Tiwi Youth Polytechnic - 3door VIP  Toilet
	

Simkumbe
	                  789,504.00 
	Works In Progress

	
	Chikola ECDE- Tank Base
	
Simkumbe
	65,000.00 
	Works In Progress

	
	Vinuni ECDE Centre
	Simkumbe
	                4,960,542.80 
	  Works In Progress  

	
	Kanu ECDE Centre
	Mkoyo
	                4,801,843.20 
	  Works In Progress  

	
	Kitsanga ECDE Centre
	Mkoyo
	                4,989,363.80 
	  Works In Progress  

	
	
Mwachema ECDE Centre
	Simkumbe
	 
	 Complete

	
	Chivyogo ECDE Centre
	Simkumbe
	                4,892,995.00 
	  Works In Progress  

	 
	 
	 
	              40,633,429.49 
	 

	 
	 
	 
	 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
	Construction of Maternity wing - Magodzoni dispensarhy
	Simkumbe
	                2,730,118.00 
	Completed

	
	Construction of a dispensary block at Pongwe
	Simkumbe
	                5,236,760.40 
	 Completed and commissioned. 

	 
	SUB TOTAL
	 
	             7,966,878.40 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
	 
	 
	 
	 

	
	Construction of Tiwi market Shed 
	Mkoyo
	                5,939,130.40 
	Complete & already commissioned

	
	Proposed construction of Tiwi Mferejeni Boda Boda shed
	Mkoyo
	                  492,652.00 
	Contractor on site

	
	
Sokoni bodaboda shed

	Mkoyo
	 
	Completed

	
	Trade  Revolving fund
	All village units
	 
	 

	
	Proposed construction of Tiwi Vinuni Boda Boda shed
	Simkumbe
	                  500,000.00 
	Award level

	 
	SUB TOTAL
	 
	             6,931,782.40 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
	 
	 
	 
	 

	
	Construction of a sports ground at Tiwi
	Mkoyo but was demolished
	                5,596,072.00 
	Complete

	
	Youth ,women and PWDs fund
	All village units
	                4,000,000.00 
	Disbursed

	
	Annual cultural compettitions
	All village units
	                  325,000.00 
	Conducted

	
	Construction of Tiwi social hall
	Mkoyo
	                4,500,000.00 
	Complete

	
	Rehabilitation of Pongwe sports field
	Not yet completed
	                1,000,000.00 
	Complete

	
	Rehabilitation of Lutembe sports field
	Not yet completed
	                1,000,000.00 
	Complete

	
	Construction of a public toilet at Tiwi sport
	Simkumbe
	                  500,000.00 
	Ongoing

	
	Construction of a public toilet at sokoni
	Mkoyo
	                  500,000.00 
	Complete

	
	Construction of a public toilet at Chitsanga
	Mkoyo
	                  500,000.00 
	Complete

	 
	SUB TOTAL
	 
	           17,921,072.00 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
	Proposed road opening at Mwachema – Dima – Magodzoni (8km)  
	

Mkoyo
	                

4,234,545.00 
	
Completed as per the bills of quantities

	
	Proposed 3no. 20m high mast floodlights forTiwi ward at Magododzoni,Mabriver & Spoti
	



Simkumbe
	                



4,836,446.00 
	


Works complete as per the bills of quantities.

	
	Proposed 3no. 20m high mast for Tiwi ward "b",Chitsanga,Sokoni & Mwachema
	Mkoyo
	                



5,426,250.00 
	
Erection of flood mast complete awaiting kenya power connection

	
	Proposed gravelling of swamp area at Mwamivi drift 
	

Simkumbe
	                

3,132,000.00 
	

Ongoing

	
	

Proposed construction of Mwamivi drift
	
Simkumbe,but washed away by rains
	                


5,846,400.00 
	
Works completed as per the bills of quantities

	
	proposed road gravelling at Sokoni – Tiwi health centre – amani (3.6 km
	


Mkoyo
	                


4,677,580.00 
	
Works completed as per the bills of quantities

	
	Proposed spot gravelling of Tiwi-Dima-Magodzoni (6.3) kms &Vukani - Magodzoni road in Tiwi & Gombato wards
	




Simkumbe
	                2,987,000.00 
	Site visits in progress

	
	Proposed spot gravelling of Sokoni-kd-Amani-Tiwi sports (3.8) kms inTiwi ward
	


Simkumbe
	                3,099,900.00 
	


Site visits in progress

	
	Proposed construction of drift at Matuga-Magodzoni in Tiwi ward
	


Simkumbe
	                2,018,810.00 
	


Site visits in progress

	 
	SUB TOTAL
	 
	           36,258,931.00 
	 

	TOURISM,INVESTMENT AND ICT
	 
	 
	 
	 

	
	Design of Local Area Network In Tiwi Ward Admin Office
	Mkoyo
	                1,376,108.00 
	

Complete And Working

	 
	SUB TOTAL
	 
	             1,376,108.00 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
	 
	 
	 
	 

	
	 Contracted Technical services - Survey of kaya forests 
	 

HQ 
	                  

750,000.00 
	 Completed 

	 
	SUB TOTAL
	 
	                750,000.00 
	 

	 
	 
	 
	 
	 

	WATER SERVICES
	Magodzoni tank-Magodzoni trading centre power upgrading,construction of pump unit at magodzni tank and elevated tank at trading center
	Simkumbe
	                4,419,240.00 
	 Commissioned 

	
	Rehabilitation Tiwi Sokoni Kirima Mosque pipeline
	Mkoyo
	                1,968,984.00 
	At Opinion Stage

	
	Magodzoni -  Mwamivi water pipeline
	Simkumbe
	                3,000,000.00 
	At Tendering Stage

	
	Drilling of Magomani borehole
	Simkumbe
	                  753,700.00 
	Hydrogeological survey done, pending drilling

	 
	SUB TOTAL
	 
	              10,809,504.00 
	 

	 
	 
	 
	 
	 

	GRAND TOTAL
	 
	 
	         146,305,590.29 
	 











	WARD NAME: TSIMBA GOLINI

	DEPARTMENT
	PROJECT NAME
	VILLAGE UNIT
	PROJECT COST
	IMPLEMENTATION STATUS

	 
	 
	 
	 
	 

	PUBLIC SERVICE AND ADMINISTRATION
	Construction of Ward AdministrativeBlock
	Kundutsi
	                 7,158,329.00 
	 Complete &in use 

	
	 Construction of Kwale Bus Park 
	 Golini 
	               29,938,062.50 
	 Still Under Construction 

	
	Construction of sanitation block, passenger canopies and toll boths at Kwale market stalls
	Golini
	                 7,828,204.32 
	Drainage and cabro works are complete while sanitation block at lentel level and canopy shades ongoing

	 
	SUB TOTAL
	 
	               44,924,595.82 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
	 
	 
	 
	 

	
	Procurement of  Tractors, Ploughs & Trailers
	

All Village units
	                 5,300,025.84 
	Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	





All Village units
	                 4,321,500.00 
	Complete

	
	Cassava promotion
	
All Village units
	                      27,500.00 
	Complete

	
	Dairy cattle improvement
	
All Village units
	1,000,000.00 
	Complete

	
	Local poultry improvement
	
All Village units
	                    700,000.00 
	Complete

	
	
Fish ponds
	
Golini
	                    507,000.00 
	Complete

	
	Procurement of Tractor and ploughs.
	
All Village units
	                 4,999,777.90 
	Complete

	
	
Purchase of Harrows
	
All Village units
	                    910,000.00 
	Complete

	
	Provision of Farm Inputs
	
All Village units
	                 2,440,500.00 
	Complete

	
	
Micro Irrigation
	
All Village units
	                 1,651,588.57 
	Complete

	
	Meat Goat improvement
	
None
	                 1,166,666.67 
	Complete

	
	Rehabilitation and construction of new cattle dips
	

Golini,Mbuguni
	                 2,718,450.53 
	Complete

	
	Operationalization of dips/Supply of acaricide
	

All Village units
	                    239,620.00 
	Complete

	
	
Micro Irrigation 
	
Golini
	                    874,811.11 
	Complete

	
	Construction of Golini vaccination crush
	

Golini
	                    599,882.40 
	Complete

	
	Purchase of Dairy goats
	
All Village units
	                    475,000.00 
	Complete

	
	






Micro Irrigation 
	






Golini
	                    309,713.60 
	Survey work complete. LPO for Drip kits issued and awaiting delivery. Other infrastructure materials for project at procurement level (Retendered), All groups identified.

	
	
Construction of Mbuguni cattle dip
	

Mbuguni
	                 3,575,386.80 
	Contractor at site.

	
	Construction of Kwale slaughter house
	

Not yet
	                 5,000,000.00 
	Land requisition done by  lands department.

	
	




Purchase of breeding stock -Dairy goats
	





Not yet
	                    365,625.00 
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	 
	SUB TOTAL
	 
	               25,327,022.58 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
	Mbuguni E.C.D.E Centre
	Mbuguni
	                 4,324,577.40 
	Complete

	
	Mwanzwani E.C.D.E Centre
	Golini
	                 4,637,101.00 
	Complete Awaits Commissioning

	
	Bilashaka ECDE Centre
	Kundutsi 
	 
	 
Complete

	
	Gopha E.C.D.E Centre
	Golini
	                 4,741,070.80 
	Tution Block And Kitchen Complete But Finishing Needed On Toilet Block

	
	Mwananyahi E.C.D.E Centre
	
Mazumalume
	                 4,885,380.60 
	
Complete. 

	
	
Water Tanks
	
Mbuguni
	                        9,248.40 
	
Delivered

	
	ECDE Teaching And Learning Materials
	
All Village units
	                    312,500.00 
	
Delivered

	
	 ECDE Heagonal Tables  
	
All Village units
	                    151,048.10 
	
Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags of 50 Kg Capacity  
	


All Village units
	                    360,912.50 
	Delivered

	
	ECDE Playing Equipment 
	
All Village units
	                    445,675.13 
	
Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	
Golini,Mbuguni and Mazumalume
	                      75,000.00 
	Delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	

Not yet
	                      

27,550.00 
	

LPO Issued

	
	Nzora ECDE Centre - 3door Vip Toilet
	Mbuguni
	                    680,845.00 
	Complete

	
	Ziwani Youth Polytechnic - Renovation
	

Golini
	                 2,050,000.00 
	Works In Progress

	
	Tingeti ECDE Centre -    Tank Base
	
None
	                      62,000.00 
	Works In Progress

	
	Galana Youth Polytechnic - 3door Vip Toilet
	Mbuguni
	                    679,620.00 
	Complete

	
	Lunguma Primary ECDE Centre
	Golini
	                 4,899,924.60 
	  Works In Progress  

	
	Mtsarani ECDE Centre
	Kundutsi
	                 4,880,078.36 
	  Works In Progress  

	
	Mirera ECDE Centre (Mbegani Central)
	Mbuguni
	                 4,944,247.12 
	  Works In Progress  

	
	Mwambara Primary ECDE Centre
	Kundutsi
	                 4,806,077.20 
	  Works In Progress  

	 
	SUB TOTAL
	 
	               42,972,856.21 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
	 
	 
	 
	 

	
	Construction of Maternity wing - Mbuguni dispensary
	Mbuguni
	                 3,060,715.00 
	 Completed and functioning 

	
	Construction of Maternity wing - Mazumalume dispensary
	Mazumalume
	                 2,715,884.00 
	  Complete and commissioned 

	
	Construction of Administration Block, Kwale Hospital
	Golini
	               27,985,973.00 
	 Completed and commissioned 

	
	Construction of X Ray block, Kwale Hospital
	Golini
	                 9,808,762.80 
	 Completed awaiting f or Lead Plates & equipment 

	
	Construction of Motuary block, Kwale Hospital
	Golini
	               12,715,943.20 
	 Completed awaiting commissioning. 

	
	 Construction of a drug store, Kwale Hospital
	Golini
	                 8,884,475.96 
	 Completed awaiting commissioning. 

	
	 Construction of Paedtiatric unit, Kwale Hospital
	Golini
	               18,254,119.20 
	 On going at finishing stage 95% complete 

	
	 Construction of accident and emergency Wards, Kwale Hospital
	Golini
	               17,153,031.60 
	 Completed awaiting for  commission 

	
	Construction of a dispensary block, Nzora Galana (Mwachome)
	None
	                 5,179,574.00 
	Completed .

	
	Construction of Mwachome dispensary
	Kundutsi
	                 5,600,000.00 
	 Completed 

	
	Construction of a toilet, Kwale hospital
	Golini
	                 1,399,900.00 
	 Completed.

	
	Renovation of maternity leaking roof, Kwale hospital
	Golini
	                 3,400,000.00 
	Awarded and on going at completion stage 80%.

	 
	SUB TOTAL
	 
	             116,158,378.76 
	 

	
	Construction of Market stalls at Kwale Bus Park
	Golini
	               12,000,000.00 
	Final touches

	
	Renovation of Kwale old market
	Golini
	                 2,583,436.00 
	Complete

	
	 Proposed construction of storm water drainage system at Kwale market shed 
	 None 
	                 1,444,598.40 
	Complete

	
	Proposed construction of Kwale Biashara centre
	Golini
	                 4,959,150.80 
	Finishing stage

	 
	SUB TOTAL
	 
	               20,987,185.20 
	 

	
	Renovation of Culture offices
	Golini
	                 3,955,008.00 
	Complete

	
	Beautification of Baraza park phase I
	Golini
	                 4,195,545.00 
	Complete

	
	Construction of Kwale stadium phase I
	Not yet
	               14,000,000.00 
	Complete

	
	
Renovation of Amphitheatre at Kwale cultural centre
	


Golini
	                 


1,951,804.40 
	Complete

	
	

Rehabilitation of Baraza park phase II
	


Golini
	               


11,255,757.24 
	Complete

	
	

Construction of interlocking block fence at Tsimba Golini sports ground
	




Kundutsi
	                 




5,374,139.64 
	Complete

	
	Youth ,women and PWDs fund
	All Village units
	                 4,000,000.00 
	Disbursed

	
	Annual cultural compettitions
	All Village units
	                    325,000.00 
	Conducted

	
	Upgrade of Kwale cultural center
	Golini
	                 3,000,000.00 
	Complete

	
	Kwale stadium phase III
	Not yet
	               17,000,000.00 
	Construction ongoing

	 
	SUB TOTAL
	 
	               65,057,254.28 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
	Road opening at Vuga – Mtsarani – Sheep & goats (8.2 km) 
	



Kundutsi,Mbuguni
	                 



4,224,839.40 
	


Completed as per the bills of quantities

	 
	Road opening at Tingeti – Mkwajuni – Dima   5.8 km
	

Mazumalume
	                 


4,789,000.00 
	Works completed as per the bills of quantities.

	 
	

Spot improvement of Matuga-Mbuguni road & Vuga-Mtsarani-Sheep & goats in Tsimba- Golini ward
	






None
	                 4,465,518.00 
	Site visits in progress

	 
	

Rehabilitation of Kwale township roads (9.3) kmsTsimba Golini ward
	




None
	                 1,447,800.00 
	





Site visits in progress

	 
	SUB TOTAL
	 
	               14,927,157.40 
	 

	TOURISM,INVESTMENT AND ICT
	

Construction of Highway Directional Signs; Tsimba Golini
	



None
	                    423,755.00 
	



Complete

	
	Design of Local Area Network In Tsimba Golini Ward Admin Offices
	Kundutsi

	                 1,376,108.00 
	Complete And Working

	 
	SUB TOTAL
	 
	                 1,799,863.00 
	 

	
	 Land Banking (Tsimba Golini) 
	 Not done 
	                 6,500,000.00 
	 Completed 

	
	 Urban Planning - Kinarini 
	 
Golini 
	                      61,000.00 
	 Completed 

	
	 Contracted Technical services - Survey of kaya forests 
	 

Not done 
	                    


750,000.00 
	 Completed 

	
	 Beautification of Kwale and Ukunda 
	 
Not done 
	                 3,000,000.00 
	 Budget transferred to storm water 

	
	 Mwaluganje B Adjudication Section 
	 
Not done 
	                 2,000,000.00 
	 Ongoing – Perimeter Survey 

	
	 Land Banking - Tsimba- Golini Ward Admin office 
	 

Kundutsi 
	                    

950,000.00 
	 

Completed 

	
	 Land Banking - Tsimba- Golini Slaughter House 
	 

Not done 
	                 1,000,000.00 
	 
Retendered 

	 
	 SUB TOTAL 
	 
	               14,261,000.00 
	 

	
	Rehabilitation of minywani spring water project 
	Kundutsi
	                 1,281,092.00 
	Complete

	
	Hydrogeological survey of 2 no.sites ata golini and pungu
	Not done
	                    120,000.00 
	Complete

	
	Dima dam
	 
	               11,848,240.00 
	Complete

	
	Nyando Borehole
	Golini
	                 2,000,000.00 
	Hydrogeological survey done, await drilling and Equipment

	
	Hand pump installation at Patanani
	Kundutsi
	                    800,000.00 
	Hydrogeological survey done, await drilling and Equipment

	
	Construction of godoni tank-Gopha Chitsanze pipeline
	Golini
	                 3,909,200.00 
	On going

	
	Rehabilitation ofTsimba water tank and pipeline distribution network,tsimba-vuga-mwachome water supply project
	Not done
	                    191,800.00 
	Ready for Opinion

	
	Mtsarani Pan/substituted with Lunguma
	Not completed
	                    500,000.00 
	Ready for Opinion

	
	Mazumalume borehole and pipeline installation
	Mazumalume
	                    846,000.00 
	Complete

	
	Mbuguni water supply project
	Mbuguni
	                 1,978,684.00 
	Ongoing

	
	Mbegani Borehole installation 
	Mazumalume
	                 2,351,500.00 
	Rehabilitated and operating

	 
	SUB TOTAL
	 
	               25,826,516.00 
	 

	GRAND TOTAL
	 
	 
	             372,241,829.24 
	 





	WARD NAME: MKONGANI

	DEPARTMENT
	PROJECT NAME
	VILLAGE UNIT
	PROJECT COST
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
	 
	 
	 
	 

	
	Construction of Ward AdministrativeBlock
	Kizibe
	              6,827,980.00 
	 Complete &in use 

	 
	SUB TOTAL
	 
	              6,827,980.00 
	 

	
	Procurement of  Tractors, Ploughs & Trailers
	

All Village units
	              5,300,025.84 
	Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	




All Village units
	              4,321,500.00 
	Complete

	
	Cassava promotion
	None

	                   27,500.00 
	Complete

	
	Dairy cattle improvement
	
All Village units
	              1,000,000.00 
	Complete

	
	Beekeeping Equipment
	
Tiribe,mlafyeni
	                 800,000.00 
	Complete

	
	
Fish ponds
	
None
	                 507,000.00 
	Complete

	
	Procurement of Tractor and ploughs.
	
All  Village units
	              4,999,777.90 
	Complete

	
	Purchase of Harrows
	
All Village units
	                 910,000.00 
	Complete

	
	Provision of Farm Inputs
	
All Village units
	              2,440,500.00 
	Complete

	
	Micro Irrigation
	
Mtsamvyani,mlafyeni
	              1,651,588.57 
	Complete

	
	Construction of ATC Administration block 
	

Mkomba
	              9,999,782.00 
	Complete

	
	Dairy Cattle promotion
	
All Village units
	              3,000,000.00 
	Complete

	
	Construction of Multipurpose Hall for ATC
	Mkomba
	              6,852,464.52 
	Painting ongoing

	
	Construction of Mkongani cattle dip
	
Kizibe
	              3,783,507.84 
	Complete

	
	Purchase of Meat goats
	
All Village units
	                 619,500.00 
	complete

	
	
Construction of Mkongani vaccination crush
	


Tiribe
	                 600,000.00 
	Retendered - on procurement process

	
	





Purchase of breeding stock -Dairy goats
	







All Village units
	                 365,625.00 
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	 
	SUB TOTAL
	 
	            35,222,745.83 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
	Mabanda E.C.D.E Centre
	Mtsamvyani
	              3,150,995.00 
	Complete

	
	
Mwalolo E.C.D.E Centre
	

Mlafyeni
	              

4,522,796.25 
	Complete

	
	Mkongani Polytechnic-Hostel
	
Tiribe
	              8,132,135.00 
	Complete

	
	Mashaumbini E.C.D.E Centre
	
Mtsamvzni
	              4,496,817.60 
	
At Finishes.

	
	
Mabanda Kitchen
	
Mtsamvani
	                 504,739.20 
	Complete

	
	Mafisini ECDE Centre
	
Mlafyeni
	 
	 

	
	Pumuani ECDE Centre
	
Mlafyeni
	 
	 

	
	Kaoyeni E.C.D.E Centre
	Kizibe
	              4,796,020.00 
	Tution Block& Kitchen At Roofing And Frames Fitting .Toilet At Excavation 

	
	
Chanyiro E.C.D.E Centre
	

Tiribe
	              4,819,811.60 
	

Complete

	
	
Viphingoni E.C.D.E Centre
	

Mkomba
	              

4,885,380.60 
	

Complete

	
	


Water Tanks
	

Mabanda,mwalolo,pumuani,Mlafyeni and Mtsmviani
	                     9,248.40 
	


Delivered

	
	ECDE Teaching And Learning Materials
	

All Village units
	                 312,500.00 
	

Delivered

	
	 ECDE Heagonal Tables  
	
All Village units
	                 151,048.10 
	
Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	



All Village units
	                 360,912.50 
	



Delivered

	
	ECDE Playing Equipment 
	
All Village units
	                 445,675.13 
	
Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	

Mwangani,Tiribe
	                   75,000.00 
	Delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	

None
	                   27,550.00 
	

LPO Issued

	
	ECDE Tank Bases @62,292*93sites
	All village units
	                   62,292.00 
	Delivered

	
	Mlafyeni Polytechnic
	Mlafyeni
	              5,899,000.20 
	  Works In Progress  

	
	Mkongani Yp Twin Workshop
	Tiribe
	              5,699,709.88 
	  Works In Progress  

	
	Vumirira ECDE Centre
	Kizibe
	              4,944,552.02 
	  Works In Progress  

	
	Kikapuni ECDECentre
	Kizibe
	              4,968,000.00 
	  Works In Progress  

	
	Voya Mulungu ECDE Centre
	

Tiribe


	              4,990,749.20 
	  Works In Progress  

	
	Goyo Milalani ECDE  Centre
	Mkomba
	              4,974,000.00 
	  Works In Progress  

	
	SUB TOTAL
	 
	            68,228,932.68 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
	 Construction of twin staff houses, Mkongani dispensary
	Mkomba
	              5,000,748.40 
	 Completed and commissioned. 

	
	Construction of a dispensary block, Miatsani
	Kizibe
	              5,277,744.80 
	Completed .

	
	Renovation of Deri dispensary block and 3 door toilet
	Mtsamvyiani
	              4,068,746.40 
	 On going at 90%  

	
	Construction of OP block
	Mkomba
	 
	 

	
	Delivery of one ambulance
	Mkomba
	 
	 

	
	SUB TOTAL
	 
	            14,347,239.60 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
	Construction of Farmers produce collection centre
	Mkomba
	              3,304,471.12 
	Complete & already commissioned

	
	Fencing of Burani open air market
	Mlafyeni
	              2,360,020.00 
	 Complete 

	
	Fencing of Tiribe open air market.
	Tiribe
	              2,560,036.24 
	Complete

	
	Trade revolving fund
	All village units
	 
	 

	 
	SUB TOTAL
	 
	              8,224,527.36 
	 

	
	Construction of Kizibe social hall
	
Kizibe
	              4,322,769.20 
	Complete

	
	Construction of sports ground at Mirihini Mkongani
	Kizibe
	              6,020,000.00 
	Ongoing

	
	Construction of Kirewe social hall
	
Kizibe
	              4,322,769.20 
	Complete

	
	Youth ,women and PWDs fund
	All Village units
	              4,000,000.00 
	Disbursed

	
	Annual cultural compettitions
	All Village units
	                 325,000.00 
	Conducted

	
	Construction of a public toilet at Mirihini Mkongani
	Kizibe
	                 500,000.00 
	Not started

	 
	SUB TOTAL
	 
	            19,490,538.40 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
	Proposed road opening at Tiribe – Mbegani – Mabanda- Deri (19.3 km) 
	



Tiribe,Mtsamvyani
	              



4,454,586.40 
	


Completed as per the bills of quantities

	
	Proposed road opening at Mwaluphamba– Kajiweni – Mtsangatamu – Umoja ECDE Centre 7.0 km
	Mlafyeni
	              4,638,000.00 
	Road opening  complete ,heavy grading of 7.0  km complete,   drift construction complete gravelling ongoing.

	
	Proposed spot improvement of Burani-Kibarani (2.5) kms & spot gravelling of Mkongani - Deri & Tiribe-Mbegani-Deri in Mkongani ward
	







Mlafyeni and Tiribe
	              3,689,940.00 
	Site visits in progress

	
	Proposed construction of drifts at Tiribe-Kilindini-Gandini (Ruara river) in Mkongani ward
	




Tiribe 
	              3,044,370.00 
	




Site visits in progress

	
	Streetlights for Tiribe and Burani
	
Tiribe
	              2,500,000.00 
	 Not  yet project non existence

	 
	SUB TOTAL
	 
	            18,326,896.40 
	 

	TOURISM,INVESTMENT AND ICT
	Design of Local Area Network In Ward Administrative Units-Mkongani
	Kizibe
	              1,430,251.00 
	Complete and Working

	 
	SUB TOTAL
	 
	              1,430,251.00 
	 

	
	Rehabilitation of  mwaluphamba mkongani water pipeline-marere bahakanda
	Mlafyeni,Kizibe and Mkomba
	            56,070,763.40 
	Ongoing

	
	Mirihini primary borehole-hydrogeophysical survey drilling and devopment
	Kizibe
	                 240,000.00 
	Borehole drilled not equiped

	
	Mtsamvyani borehole-single water tower
	Mtsamvyiani
	              1,909,974.00 
	Ongoing

	
	Kirewe mwachanda pipeline
	Kizibe
	              7,790,884.00 
	Ongoing

	
	Survey and design of kirewe-mwachanda pipeline
	Kizibe
	                 546,000.00 
	Ongoing

	
	Marere-Mkongani Water Project
	Mlafyeni,Kizibe and Mkomba
	            12,209,116.00 
	Ongoing

	
	Extension of Kirazini Miatsani pipeline
	Kizibe
	              3,500,000.00 
	Tendering stage/opinion

	
	Extension of Marere-Burani- Milimani pipeline
	Mkomba
	              6,253,038.00 
	Awarded

	
	Nguvu kazi water pan/dam
	Mkomba
	                 500,000.00 
	Complete

	
	Deri borehole
	Mtsamvyani
	              2,000,000.00 
	Hydrogeological survey done, await drilling and Equipment

	
	Miamba water pan/dam
	Mkomba
	                 800,000.00 
	Schedule for Assessment

	
	Voya Mulungu pan/dam
	None
	                 500,000.00 
	Schedule for Assessment

	
	Mbadzi water pan
	Mkanyeni
	              1,000,000.00 
	Schedule for Assessment

	
	Mirihini water pan
	Kizibe
	              1,000,000.00 
	Drilled and Reported dry

	
	Milimani borehole
	Kizibe
	                 800,000.00 
	Tendering stage

	
	Kitengerwa borehohe
	Tiribe
	 
	Complete

	
	Chanyiro borehole
	Tiribe
	 
	Complete

	
	Chanyiro pan
	Tiribe
	 
	Complete

	
	Mbegani borehole
	Tiribe
	 
	Complete

	
	Maponda water tower
	Kizibe
	 
	Complete

	
	Mtsamvyiani  Youth Polytechnic  water tower
	Mtsamvyiani
	 
	Complete

	
	Kikwajuni water pan
	Kizibe
	 
	Complete

	
	Mkongani Youth Polytechnic Water Tower
	Tiribe
	
	Complete

	
	Mlafyeni water pan
	Mlafyeni
	 
	Complete

	 
	SUB TOTAL
	 
	            96,419,775.40 
	 

	 
	 
	 
	 
	 

	GRAND TOTAL
	 
	 
	          268,518,886.67 
	 


	


	WARD NAME: KUBO SOUTH

	DEPARTMENT
	PROJECT NAME
	VILLAGE UNIT
	PROJECT COST
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
	 
	 
	 
	 

	
	Construction of Ward AdministrativeBlock
	Lukore
	                 7,100,000.00 
	 Complete &in use 

	 
	SUB TOTAL
	 
	                 7,100,000.00 
	 

	 
	 
	 
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
	
Construction of new dips  and Rehabilitation of  dips
	

Majimboni
	                 4,000,000.00 
	Complete

	
	
Procurement of  Tractors, Ploughs & Trailers
	

All units
	                 5,300,025.84 
	Complete

	
	

Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	




All units
	                 4,321,500.00 
	Complete

	
	
Cassava promotion
	
Majimboni
	                      27,500.00 
	Complete

	
	

Local poultry improvement
	

Mangawani
	                    700,000.00 
	Complete

	
	
Fish ponds
	
None
	                    507,000.00 
	Complete

	
	
Procurement of Tractor and ploughs.

	

All units
	                 4,999,777.90 
	Complete

	
	Purchase of Harrows
	
All units
	                    910,000.00 
	Complete

	
	Provision of Farm Inputs
	
All units
	                 2,440,500.00 
	Complete

	
	
Micro Irrigation kits
	
All Village Units
	                 1,651,588.57 
	Complete

	
	
Dairy Cattle promotion
	
3 Village Units
	                 3,000,000.00 
	Complete

	
	
Rehabilitation and construction of new cattle dips
	

None
	                 2,718,450.53 
	Complete

	
	

Operationalization of dips/Supply of acaricide
	


4 village units
	                    239,620.00 
	Complete

	
	
Purchase of Dairy cattle
	
None
	                 3,000,000.00 
	Complete

	
	








Micro Irrigation kits
	








Mangawani
	                    309,713.60 
	Survey work complete. LPO for Drip kits issued and awaiting delivery. Other infrastructure materials for project at procurement level (Retendered), All groups identified.

	
	
Construction of kubo south  vaccination crush
	

Mangawani
	                    576,334.00 
	Site cleared, materials on site.

	
	






Purchase of breeding stock -Dairy goats
	






Lukore and Mangawani
	                    365,625.00 
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	 
	SUB TOTAL
	 
	               20,211,609.60 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
	Sagalato E.C.D.E Centre
	Majimboni
	                 4,475,193.00 
	Complete

	
	
Katangini ECDE Centre
	
Mwaluvanga
	                 4,400,212.00 
	Complete

	
	
Tangini E.C.D.E Centre
	
Majimboni
	                 4,990,302.60 
	Complete

	
	
Mkunguni ECDE Centre
	
Lukore
	                 4,546,637.40 
	Complete

	
	
Mnyalatsoni E.C.D.E Centre
	
Mangawani
	                 4,900,000.00 
	Complete

	
	
Maloloni E.C.D.E Centre
	
Mangawani
	                 4,506,858.68 
	
Complete

	
	
Msulwa Girls Hostel
	
Majimboni
	                 7,396,561.36 
	Complete

	
	
Makobe E.C.D.E Centre
	
None
	                 4,733,003.00 
	
Complete.

	
	Kichasimba(Mwanamkuu) E.C.D.E Centre
	
Mwaluvanga
	                 4,895,722.00 
	
At Finishes .

	
	
Water Tanks
	
Not all units
	                        9,248.40 
	
Delivered

	
	ECDE Teaching And Learning Materials
	
All Village units
	                    312,500.00 
	
Delivered

	
	 ECDE Heagonal Tables  
	
Not all units
	                    151,048.10 
	
Delivered

	
	

Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	



All Village units
	                    360,912.50 
	Delivered

	
	
ECDE Playing Equipment 
	
Not Village units
	                    445,675.13 
	Delivered

	
	
Provision of learning equipments for YP
	Lukore,Kibuyuni,Msulwa and Makobe
	 
	 

	
	
Furniture To Youth Polytechnics (Hardwood Beds)
	

None
	                      75,000.00 
	Delivered

	
	
Supply And Delivery Of 1 Motor Bikes Dt176
	

All  Village Units
	                      

551,000.00 
	LPO Issued

	
	ECDE Tank Bases @62,292*93sites
	Not all
	                      62,292.00 
	Delivered

	
	Lukore Youth Polytechnic - 3door Vip Toilet
	Lukore
	                    618,001.60 
	Complete

	
	Kadiani ECDE Centre
	Mwaluvanga
	                 4,814,353.80 
	  Works In Progress  

	
	Kitulu ECDE Centre
	Mangawani
	                 5,215,064.20 
	  Works In Progress  

	
	Lukore Primary School ECDECentre
	Majimboni
	                 4,970,200.00 
	  Works In Progress  

	
	Makobe Youth Polytechnic Girls Hostel
	 Shimba hills
	                 7,781,558.40 
	  Works In Progress  

	 
	SUB TOTAL
	 
	               69,687,894.17 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
	 
	 
	 
	 

	
	Construction of Maternity wing - Kibuyuni dispensary
	Mangawani
	                 2,864,950.00 
	 Completed and commissioned 

	
	Construction of Maternity wing - Mwaluvanga dispensary
	Mwaluvanga
	                 2,643,002.00 
	 Completed and commissioned 

	
	 Construction of Maternity wing - Lukore dispensary
	Lukore
	                 2,975,400.00 
	 On going at roofing stage.terminated 

	 
	SUB TOTAL
	 
	                 8,483,352.00 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
	 Trade Revolving Fund
	 All  Village Units
	 
	 Complete

	
	Fencing of Lukore open-air market.
	Lukore
	                 2,376,364.40 
	Complete

	
	Renovation & Fencing of Farmers' produce collection centre
	Not yet
	                 4,033,320.00 
	Finishing Stage

	 
	SUB TOTAL
	 
	                 6,409,684.40 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
	 
	 
	 
	 

	
	
Construction of a social hall at Lukore in Kubo south
	

Lukore
	                 

4,469,513.00 
	Complete

	
	
Construction of a 3 door VIP toilet at Kubo south
	

Shimba hills
	                 

1,147,791.00 
	Complete

	
	Construction of interlocking block fence at Kubo south sports ground
	Shimba hills
	                 

5,374,139.64 
	Complete

	
	Youth ,women and PWDs fund
	All village units
	                 4,000,000.00 
	Disbursed

	
	Annual cultural compettitions
	All village units
	                    325,000.00 
	Conducted

	 
	SUB TOTAL
	 
	               15,316,443.64 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
	 
	 
	 
	 

	
	Proposed road opening at Mwajamba – Mwarogoyo -Boyani
	Majimboni
	                 4,661,651.40 
	The contractor is to put 6 lines on the drift but he has put 3 (we have instructed him to rectify) , yet to do 3 lines of culverts and formation of etl 

	
	
Proposed road opening at Manyatta – Makobe – Kwa John Muli  4.2 km 
	


Shimba hills
	                 



4,992,250.00 
	

Works completed as per the bills of quantities

	
	
Proposed 1no. 20m high mast floodlight for Shimba hills town.
	

Shimba hills
	                 

1,689,000.00 
	
Works complete as per the bills of quantities. 

	
	


Proposed spot improvement of Makobe-Kibambani (3.5) kms ,   Katangini- Kichakasimba and Katangini - Lukore in Kubo south ward
	






Not yet
	                 5,876,792.00 
	Site visits in progress

	
	


Proposed spot improvement of Kidongo - Majimboni & Mangawani-Kibuyuni-Mkanda dam (5.4) kms in Kubo south ward
	






Not yet
	                 4,784,700.00 
	Site visits in progress

	 
	SUB TOTAL
	 
	               22,004,393.40 
	 

	TOURISM,INVESTMENT AND ICT
	Design of Local Area Network In Kubo South Ward Admin Offices
	None
	                 1,456,519.00 
	Complete And Working

	 
	SUB TOTAL
	 
	                 1,456,519.00 
	 

	WATER SERVICES
	 
	 
	 
	 

	
	Test pumping Boyani  borehole
	Mangawani
	                    130,000.00 
	Complete

	
	Majimboni muungano water project
	Majimboni
	               10,000,000.00 
	Ongoing

	
	Supply, installation and testing of submersible electrical pumps at Msulwa
	Majimboni
	                 2,509,635.00 
	Ongoing

	
	Construction of CWP at Kibuyuni and Kisingori(0.5)
	Not yet
	                    572,802.20 
	Awarded, materials delivered

	
	Mbegani Simanya Pipeline,14.5
	Mangawani
	                 9,060,892.24 
	Evaluation Stage

	
	Hand pump Mwapala borehole
	Majimboni
	                    800,000.00 
	Hydro geological survey done, await drilling and Equipment

	
	Proposed borehole installation at Jimbo 
	Lukore
	                 2,875,000.00 
	Installed and Operating

	
	Lukore borehole supply project
	Lukore
	                 2,959,538.00 
	Installed and Operating

	
	Solar powered pump at Katangini
	Lukore
	                 2,000,000.00 
	Installed and Operating

	
	 Hand pump for borehole at Rose Mwakwere Secondary School
	Mangawani
	 
	 

	
	Mnyalatsoni Water pan
	Mangawani
	                    800,000.00 
	Installed and Operating

	
	SUB TOTAL
	 
	                 1,600,000.00 
	 

	
	 
	 
	 
	 

	GRAND TOTAL
	 
	 
	             152,269,896.20 
	 










KINANGO SUB COUNTY


	WARD NAME: KINANGO

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
	Construction of Ward Administration    Block
	
7,752,720.80
	
Kibandaongo
	
 Roofing Level 

	
	SUB TOTAL
	7,752,720.80
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
	Construction of new dips  and Rehabilitation of  dips
	
4,000,000.00
	
Dumbule
	
Complete

	
	Procurement of  Tractors, Ploughs & Trailers
	
5,300,025.84
	
All
	
Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	


4,321,500.00
	


All
	


Complete

	
	Cassava promotion
	
27,500.00
	Kinango, Gandini
	Complete

	
	Meat goat improvement
	900,000.00
	All
	Complete

	
	Fish ponds
	507,000.00
	Kinango
	Complete

	
	Procurement of Tractor and ploughs.
	
4,999,777.90
	
All
	Complete

	
	Purchase of Harrows
	910,000.00
	All
	Complete

	
	Provision of Farm Inputs
	2,440,500.00
	All
	Complete

	
	Micro Irrigation
	1,651,588.57
	Kibandaongo
	Complete

	
	Dairy Goat promotion
	500,000.00
	All
	Complete

	
	Construction of Kinango cattle dip
	
3,991,182.77
	
Dumbule
	Complete

	
	Purchase of milk coolings 
	1,372,047.20
	Kinango
	Complete

	
	Purchase of Beef cattle
	2,850,000.00
	All
	Complete

	
	
Construction of Kinango vaccination crush
	

599,627.20
	

Dumbule
	Complete. File at engineer for payment certificate.

	
	





Purchase of breeding stock -Dairy goats
	






365,625.00
	






All
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	
	SUB TOTAL
	9,178,482.17
	 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
	Construction of Amkeni ECDE
	
1,303,189.60
	
Kinango
	
Complete

	
	Construction of Mbandi E.C.D.E
	
4,506,847.20
	
Kinango
	
Complete

	
	Construction of Mwangani E.C.D.E
	
4,515,617.80
	
Kinango
	
Complete

	
	Construction of Yapha E.C.D.E
	
4,896,930.70
	
Kibandaongo
	
Complete

	
	Construction of Kibandahasara E.C.D.E
	
4,884,771.60
	
Dumbule
	
Complete

	
	
Construction of Gandini Baptist E.C.D.E
	

4,665,763.60
	

Gandini
	

Complete

	
	


Construction of Mkilo ECDE
	


4,789,480.00
	


Kibandaongo
	
Tuition Block & Kitchen At Plastering , Toilet At Excavation

	
	Kinango YP-Completion Of Girls Dormitory
	

3,999,935.20
	

Kinango
	

Complete

	
	Water Tanks
	9,248.40
	All
	Delivered

	
	
ECDE Teaching And Learning Materials
	

312,500.00
	

All
	

Delivered

	
	 ECDE Heagonal Tables  
	151,048.10
	All
	Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	

360,912.50
	

All
	

Delivered

	
	ECDE Playing Equipment 
	445,675.13
	All
	Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	

75,000.00
	

Kinango
	

Delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	
551,000.00
	
Kinango
	
LPO Issued

	
	Construction of Maili Nane E.C.D.E
	
4,789,480.00
	
Dumbule
	
Complete

	
	Construction of Amkeni ECDE- 3door VIP Toilet
	
860,980.00
	
Kinango
	
Complete

	
	Construction of ECDE Tank Bases @62,292*93sites
	
62,292.00
	
All
	
Delivered

	
	Kinango Youth Polytechnic - 3door VIP Toilet
	
820,025.00
	
Kinango
	
Complete

	
	Construction of Kinango Youth Polytechnic
	
9,976,336.40
	
Kinango
	
Complete

	
	Construction of Kidogoeni ECDE
	
4,928,000.00
	
Dumbule
	  
Works In Progress  

	
	Construction of Lutsangani ECDE
	
4,863,978.60
	
Gandini
	  
Works In Progress  

	
	Construction of Tsunza Mikanjuni ECDE
	
4,974,045.02
	
Gandini
	  
Works In Progress  

	
	Construction of ECDE For PWDs Kinango(Deaf)
	
4,852,317.00
	
Kinango
	  
Works In Progress  

	
	Construction of Kinango YP Twin Workshop
	
5,728,080.00
	
Kinango
	 
Fencing ongoing 

	
	SUB TOTAL
	76,800,003.85
	 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
	 Construction of staff houses, Kinango
	
4,856,798.16
	
Kinango
	 
Completed 

	
	Fencing of Kinango Hospital
	5,904,858.20
	Kinango
	 Completed 

	
	Construction of power house, Kinango Hospital
	
2,124,150.00
	
Kinango
	 
Completed 

	
	Construction of accident and emergency wing, Kinango Hospital
	

31,992,628.00
	

Kinango
	 At  1st.floor Slab level and ramp construction. 

	
	SUB TOTAL
	44,878,434.36
	 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
	Construction of Kinango Market Stalls
	
9,849,049.60
	
Kinango
	Complete & awaiting for commissioning

	
	Construction of business sheds at Moyeni
	
3,064,270.00
	
Dumbule
	Complete

	
	Construction of Kinango Biashara centre
	
6,500,000.00
	
Kinango
	Tendering Stage

	
	Fencing and construction of Lutsangani market shed
	
6,458,671.20
	
Gandini
	Roofing stage. Poles erected but yet to fix chain link.

	
	SUB TOTAL
	20,927,331.00
	 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
	Construction of a 3 door VIP toilet & urinal in Kinango
	
1,039,406.00
	
Kinango
	
Complete

	
	Construction of Public library at Kinango
	
15,395,706.00
	
Kinango
	
Complete

	
	Construction of interlocking block fence at Kinango sports ground
	

5,374,139.64
	

Kinango
	

Not Done

	
	Rehabilitation of toilets at Kinango market in Kinango Ward
	

1,980,746.40
	

Kinango
	

Complete

	
	Youth ,women and PWDs fund
	
4,000,000.00
	
All
	
Disbursed

	
	Annual cultural competitions
	325,000.00
	All
	Conducted

	
	Improvement Baraza park Kinango
	
3,000,000.00
	
Kinango
	
Construction ongoing

	
	SUB TOTAL
	31,114,998.04
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
	

Road opening at Yapha – Kibandaongo (6.2km) 
	


4,550,381.00
	


Kibandaongo
	The contractor is to finish up on 21 lm of 600mm diameter culverts

	
	


Road opening at Tsunza – Mteza    3.5 km
	



4,653,000.00
	



Gandini
	Road opening and heavy grading  complete , drift installation in progress , pending  gravelling 

	
	Drift construction at Kibandaongo road in Kinango ward
	

4,917,500.00
	

Kibandaongo
	

Site visits in progress

	
	Spot improvement of Kibandaongo Mwembeni road in Kinango ward
	

5,264,200.00
	

Kibandaongo
	

Site visits in progress

	
	SUB TOTAL
	19,385,081.00
	 
	 

	TOURISM,INVESTMENT AND ICT
	Construction of Highway Directional Signs; Kinango
	
423,755.00
	
Dumbule
	
Complete

	
	Design And Installation of Local Area Network In Kinango Library
	

2,511,000.00
	

Kinango
	
Complete And Working

	
	Design of Local Area Network In Ward Administrative Units  Kinango
	

1,430,251.00
	

Kinango
	
Complete And Working

	
	SUB TOTAL
	4,365,006.00
	 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
	 High mast Floodlights in Kinango 
	
2,500,000.00
	 
Kinango 
	 
Completed 

	
	 
Town Planning – Kinango Township 
	

350,000.00
	 

Kinango 
	 Ongoing – awaits objection stage of Adjudication 

	
	 Survey and geo-referencing survey data of kaya forests 
	
1,666,666.00
	 
Gandini 
	
 Completed 

	
	 


Tsunza Town Planning 
	


1,000,000.00
	 


Gandini 
	 
Ongoing – 1st draft done, awaiting public participation 

	
	 

Kinango Town Planning 
	

1,000,000.00
	 

Kinango 
	 Ongoing – awaits objection stage of Adjudication 

	
	SUB TOTAL
	6,516,666.00
	 
	 

	WATER SERVICES
	Rehabilitation and augmentation of 11.5km Kibaoni-Kinango pipeline
	

98,200,000.00
	
Dumbule, Kinango
	

Ongoing

	
	Rehabilitation and improvement of Kibandaongo dam
	

6,160,876.00
	

Kibandaongo
	

Ongoing

	
	Mwangani water storage tank - Pipe extension to Mwangaza ECD
	

3,288,020.00
	

Kinango
	Contractor Identified, await site handing over.

	
	Construction of Lutsangani pan
	

500,000.00
	

Gandini
	Assessed & recommended for survey

	
	Tsaluni [replaced w/Gandini] water pan/dam
	
500,000.00
	
Dumbule
	Assessed & recommended for survey

	
	Kinango Kirazini - Kibandahasara water pipeline extension
	

2,718,692.00
	

Kinango
	

Complete

	
	Construction of Kinango Mazola pipeline
	
3,195,000.00
	
Kinango
	
On going

	
	Maili Nane Nzovuni Kibandaongo Yapha pipeline rehabilitation
	

4,917,209.84
	
Dumbule, Kibandaongo
	

On going

	
	Purchase of generator and pump Maili Nane
	 
	
Kibandaongo
	
Tendering/PO

	
	Construction of Kibandaongo dam
	
1,753,195.00
	
Kibandaongo
	
On going

	
	SUB TOTAL
	
	 
	 

	GRAND TOTAL
	 
	222,671,918.22
	 
	 















	WARD NAME: NDAVAYA

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
 
	Construction of Ward Administration Block
	                 7,327,308.26 
	
Ndavaya
	
Complete &in use

	
	Delivery of 2 motor bikes
	 
	Ndavaya
	Delivered

	
	SUB TOTAL
	   7,327,308.26 
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction of new dips  and Rehabilitation of  dips
	                 4,000,000.00 
	
Ndavaya
	
Complete

	
	Procurement of  Tractors, Ploughs & Trailers
	                 5,300,025.84 
	
All
	
Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	                 


4,321,500.00 
	


All
	


Complete

	
	Cassava promotion
	        27,500.00 
	All
	Done by FAO

	
	Beef cattle improvement
	  1,000,000.00 
	All
	Complete

	
	Procurement of Tractor and ploughs.
	                 4,999,777.90 
	
All
	
Complete

	
	Purchase of Harrows
	      910,000.00 
	All
	Complete

	
	Provision of Farm Inputs
	   2,440,500.00 
	All
	Complete

	
	Beef Cattle improvement
	  2,635,000.00 
	All
	Complete

	
	Micro Irrigation 
	      874,811.11 
	Gulanze
	Complete

	
	Construction of Mwakijembe auction ring
	                 5,312,881.20 
	
Mwandimu
	
Complete

	
	Construction of Ndavaya vaccination crush
	                    598,014.00 
	
Ndavaya
	
Complete

	
	Construction of boundary wall at Mwakijembe auction ring
	                 6,978,560.00 
	
Mwandimu
	
Complete

	
	Purchase of Meat goats
	      619,500.00 
	All
	Complete

	
	Purchase of breeding stock -Dairy goats
	                    365,625.00 
	
N/A
	
Not Delivered

	
	SUB TOTAL
	 14,749,391.31 
	 
	 

	EDUCATION, RESEARCH AND HR DEVELOPMENT
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction of Kawelu E.C.D.E
	   4,636,613.00 
	Gulanze
	Works In Progress

	
	Construction of Mwandimu E.C.D.E
	                 4,052,064.00 
	
Mwandimu
	
Complete

	
	Construction of Ziya Ra Dundo ECDE
	 
	
Kifyonzo
	
Ongoing

	
	Construction of Tobora E.C.D.E
	   4,400,316.16 
	Ndavaya
	Complete

	
	

Construction of Bomani ECDE
	  

4,683,351.60 
	

Ndavaya
	
Complete awaits Louvers.

	
	Construction of Mkang'ombe "B" E.C.D.E
	                 4,941,284.50 
	
Mwandimu
	
At Finishing

	
	Construction of Gambani E.C.D.E
	                 4,574,361.00 
	
Kifyonzo
	
At Finishing.

	
	Water Tanks
	         9,248.40 
	Kifyonzo, Mwandimu
	Delivered

	
	ECDE Teaching And Learning Materials
	                    312,500.00 
	
All
	
Delivered

	
	 
ECDE Heagonal Tables  
	                    151,048.10 
	Kawelu, Mwandimu, Dziweni ECDEs
	
Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	                    

360,912.50 
	

All
	

Delivered

	
	ECDE Playing Equipment 
	      445,675.13 
	All
	Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	                      75,000.00 
	
Gulanze
	
Delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	                      551,000.00 
	N/A
	Not Delivered

	
	Construction of ECDE Tank Bases @62,292*93sites
	                      62,292.00 
	All
	Delivered

	
	Construction of Upendo ECDE
	  4,960,542.00 
	Ndavaya
	  Works In Progress  

	
	Construction of Mbita ECDE
	   5,229,988.00 
	Mwandimu
	  Works In Progress  

	
	Construction of Jita Akili ECDE
	   5,126,253.23 
	Gulanze
	  Works In Progress  

	
	Construction of Mwandimu Youth polytechnic Twin Workshop
	                 

5,465,929.30 
	

Mwandimu
	  

Works In Progress  

	
	SUB TOTAL
	 49,514,928.92 
	 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
 
 
 
 
	Completion of Lab, Ndavaya dispensary
	                 3,000,000.00 
	
Ndavaya
	
Awarded

	
	Construction of maternity wing - Mkang'ombe dispensary
	                 3,700,000.00 
	
Mwandimu
	
Awarded and at roofing

	
	Construction of a dispensary, Mbuluni
	                 5,277,478.00 
	
Kifyonzo
	
In progress

	
	Construction of a maternity wing - Ndavaya health centre
	                 3,375,195.58 
	
Ndavaya
	 Complete and commissioned. 

	
	SUB TOTAL
	15,352,673.58 
	 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
 
 
 
 
	
Construction of Market Stalls
	  
2,500,024.17 
	
Mwandimu
	Complete & awaiting for commissioning

	
	Renovation of Ndavaya old market
	                 2,856,871.20 
	
Ndavaya
	
Complete

	
	Construction of Mwakijembe Market Sheds 
	 
  3,712,997.60 
	
Mwandimu
	
Complete

	
	Trade revolving fund
	 
	All
	Done

	
	SUB TOTAL
	                 9,069,892.97 
	 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
 
 
 
 
	Construction of a social hall at Ndavaya ward
	                 4,954,313.60 
	
Ndavaya
	
Complete

	
	Establishment of a sheds at Ndavaya market centre
	                    885,683.20 
	
Ndavaya
	
Complete

	
	Construction of interlocking block fence at Ndavaya sports ground
	                 

5,374,139.64 
	

Ndavaya
	

Ongoing

	
	Youth ,women and PWDs fund
	   4,000,000.00 
	All
	Disbursed

	
	Annual cultural competitions
	      325,000.00 
	All
	Conducted

	
	SUB TOTAL
	15,539,136.44 
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
 
 
	Road opening at Mwachanda – Dziweni – Ndavaya (6.0 km) 
	                 4,658,250.00 
	
Ndavaya, Gulanze
	Completed as per the bills of quantities

	
	



Road opening at Ndavaya – Bomani –  Magogoni - Mtumwa
	                 




4,679,400.00 
	




Ndavaya, Mwandimu
	Road opening  done , heavy grading complete , 2 drift installation almost done except apron, pending gravelling

	
	Spot improvement at Ndavaya - Dziweni and spot gravelling of Mkongani - Deri road in Ndavaya ward
	                 


3,805,000.00 
	


Ndavaya
	


Site visits done

	
	Spot improvement at Matsutsuni-Kifyonzo and proposed spot gravelling of Mwangoni - Gulanze road in Ndavaya  ward
	                 


3,980,000.00 
	


Kifyonzo
	


Site visits done

	
	Drift and spot improvement at Mwachanda-Mbita
	                 5,936,640.00 
	
Gulanze, Mwandimu
	On going

	
	SUB TOTAL
	               23,059,290.00 
	 
	 

	TOURISM, INVESTMENT AND ICT
 
	Design Of Local Area Network In Ward Administrative Units-Ndavaya
	                 1,430,251.00 
	
Ndavaya
	
Complete, not working

	
	SUB TOTAL
	   1,430,251.00 
	 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
 
	 
Ranch Audit 
	     
 834,643.00 
	 
N/A 
	 Completed – project not known

	
	 High mast Flood lights in Ndavaya center 
	                 1,887,450.00 
	 
Ndavaya 
	
 Completed 

	
	SUB TOTAL
	 2,722,093.00 
	
	

	WATER SERVICES
 
 
 
 
 
 
 
 
 
 
	Ndavaya borehole water supply rehabilitation
	                 2,068,280.00 
	
Ndavaya
	
Commissioned

	
	Sapo-Mwalukombe girls-Mbuluni Mwachanda test pumping, survey and design pipeline, rehabilitation and pipeline construction
	                 



4,516,200.00 
	



Kifyonzo, Gulanze
	

Sapo - Mwalukombe Girls - done, the rest not yet

	
	Survey and design of dams and water pans-Namenwa dam
	                 1,175,000.00 
	
Mwandimu
	
Ongoing

	
	Fabrication of 4M steel, supply and installation of 5000 litre pvc tank, installation of inlet and outlet pipes and construction of 1no.CWP at Mwalukombe
	                    



455,790.00 
	



Kifyonzo
	



Ongoing

	
	Rehabilitation of Ndavaya water supply project
	                    871,392.00 
	
Ndavaya
	
Ongoing

	
	Construction of Namenwa water pan and its auxiliary facilities 
	               13,508,500.00 
	
Mwandimu
	Auxiliary facilities not yet

	
	Construction of Dudu Dam
	11,556,523.20 
	Kifyonzo
	On going

	
	Construction of Dzoya hewa pan
	       500,000.00 
	Gulanze
	Assessed

	
	Construction of Sapo-Mbuluni pipeline
	               16,424,092.00 
	
Kifyonzo
	
Awarded

	
	Construction of Kirewe Mwachanda pipeline
	               19,805,630.00 
	
Gulanze
	
Ongoing

	
	SUB TOTAL
	 70,881,407.20 
	 
	 

	GRA ND TOTAL
	 
	209,646,372.68 
	 
	 







	WARD NAME: PUMA

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
	Construction of Ward Administration Block
	                     6,355,247.92 
	
Vigurungani
	 Incomplete but in use. The project lacks toilets 

	
	SUB TOTAL
	   6,355,247.92 
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Procurement of  Tractors, Ploughs & Trailers
	                     5,300,025.84 
	
All
	
Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	                     


4,321,500.00 
	


All
	


Complete

	
	
Cassava promotion
	                          27,500.00 
	
All
	Delivered but dried up, project didn't kick off

	
	Local poultry improvement
	       700,000.00 
	All
	Complete

	
	Procurement of Tractor and ploughs.
	                     4,999,777.90 
	
All
	
Complete

	
	Purchase of Harrows
	      910,000.00 
	All
	Complete

	
	Provision of Farm Inputs
	  2,440,500.00 
	All
	Complete

	
	Meat Goat promotion
	      500,000.00 
	All
	Complete

	
	
Construction of new cattle dips - Mwamandi A
	                     

2,718,450.53 
	

Vigurungani
	Complete, but not in use because the level of water is below required standard

	
	Micro irrigation - Bang'a and Chonyi water pans
	                        437,405.56 
	
Mazola
	Bang'a is in progress, Chonyi not going on well

	
	Micro Irrigation - Mkoba dam (Mwangoni) and Dzihoeni dam (Gangani)
	                        

437,405.56 
	

Vigurungani
	Dzihoeni dam is in progress, Mkoba dam not in progress

	
	Construction of Puma vaccination crush
	                        593,618.00 
	 

	
Not constructed

	
	Purchase of Meat goats
	619,500.00 
	All
	Complete

	
	Micro Irrigation 
	      309,713.60 
	 
	Not done

	
	Purchase of breeding stock -Dairy goats
	                        365,625.00 
	
All
	
Not Received

	
	SUB TOTAL
	2,325,862.16
	
	

	EDUCATION, RESEARCH AND HR DEVELOPMENT
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction of Magulani ECDE
	                     4,927,522.00 
	
Mazola
	Complete, no gutters

	
	Construction of Msaroni ECDE
	                     4,046,875.16 
	
Busa
	 Ongoing 

	
	Construction of Chidzaya E.C.D.E
	                     4,525,267.00 
	
Busa
	Complete, no chairs

	
	

Construction of Doti E.C.D.E
	                     

4,457,543.60 
	

Mazola
	Complete, but no chairs, tables, gutters and water tanks

	
	Construction of Nyango E.C.D.E
	                     4,646,989.88 
	
Busa
	Complete, no water tanks and gutters

	
	
Construction of Rorogi E.C.D.E
	                     

4,772,780.48 
	

Vigurungani
	Complete, but it lacks gutters, water tanks and furniture

	
	
Construction of Metani E.C.D.E
	                     

4,671,356.00 
	

Busa
	Complete, lacking water tanks, gutters, chairs and tables

	
	
Construction of Mlima E.C.D.E
	                     

4,680,060.60 
	

Vigurungani
	Complete, though it lacks gutters, water tanks and furniture

	
	Construction of Msaroni ECDE-3 door VIP Toilet
	                        600,000.00 
	
Busa
	Incomplete

	
	Construction of Mulingo E.C.D.E
	                     4,687,728.20 
	
Vigurungani
	Complete, though it lacks gutters and furniture

	
	Construction of Bang'a Nursery(Kanisani) ECDE
	                     5,191,008.80 
	
Mazola
	 
Ongoing 

	
	Construction of Moyo ECDE
	    4,996,172.00 
	Vigurungani
	  Works In Progress  

	
	Construction of Dzupho ECDE
	                     5,100,000.00 
	
Vigurungani
	  Works In Progress, at finishing stage  

	
	Construction of Mbilini ECDE
	   5,100,000.00 
	Busa
	 At finishing stage                                                                                                      

	
	Water Tanks
	         9,248.40 
	 
	Delivered

	
	ECDE Teaching And Learning Materials
	                        312,500.00 
	Vigurungani, Mazola, Busa
	
Partially delivered

	
	ECDE Heagonal Tables  
	                        151,048.10 
	Vigurungani, Mazola, Busa
	
Partially delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags of 50 Kg Capacity  
	                        

360,912.50 
	

All
	

Delivered

	
	ECDE Playing Equipment 
	                        445,675.13 
	Vigurungani, Mazola, Busa
	
Partially delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	                          

75,000.00 
	

Mazola
	

Not delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	                          551,000.00 
	 
All Village 
	
LPO Issued

	
	ECDE Tank Bases @62,292*93sites
	                          62,292.00 
	Vigurungani, Mazola, Busa
	Delivered

	
	Construction of Girls Hostel, Bang'a YP
	                     7,992,446.40 
	
Mazola
	Complete, no beds and mattresses

	
	SUB TOTAL
	71,839,976.25
	
	

	MEDICAL AND PUBLIC HEALTH SERVICES







	Construction of Maternity wing - Vigurungani dispensary
	                     

3,409,434.60 
	

Vigurungani
	 
Completed and commissioned. 

	
	Provision of Ambulance, Vigurungani dispensary
	 
	Vigurungani
	 Done, and working 

	
	Construction of a toilet, Vigurungani dispensary
	 
	Vigurungani
	 Complete and in use 

	
	Construction of maternity wing - Bishop Kalu dispensary
	                     3,570,000.00 
	
Mazola
	At finishing stage (85% complete.)                                                                                                               

	
	Construction of single staff house, Kasageni dispensary
	                     2,897,613.00 
	
Busa
	
Work not started

	
	Renovation of dispensary block, Kasageni dispensary
	                     2,999,070.00 
	
Busa
	
Work not started

	
	SUB TOTAL
	12,876,117.60
	
	

	TRADE AND COOPERATIVE DEVELOPMENT
 
 
 
 
	Fencing and toilet construction at Mazola Open Air Market
	                     

3,483,387.20 
	

Mazola
	
Complete & awaiting for commissioning

	
	Fencing of Vigurungani Open Air Market
	                     2,750,119.00 
	
Vigurungani
	Complete & already commissioned

	
	Construction of Jua Kali Sheds - Dzimanya
	                     4,341,931.04 
	
Busa
	 Complete & awaiting for commissioning

	
	Construction of a farmers produce collection centre
	                     2,793,930.00 
	
Busa
	
Complete

	
	SUB TOTAL
	13,369,367.24
	
	

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
 
 
 
 
	Construction of sports ground (Mwangoni),with concrete benches
	                     7,000,000.00 
	
Vigurungani
	
Incomplete

	
	Construction of a Social hall at  Vigurungani
	                     5,791,578.40 
	
Vigurungani
	
Incomplete

	
	
Provision of football and volley ball goal posts
	 
	

Mazola
	Complete and in use. However, no nets for both fields

	
	Youth ,women and PWDs fund
	                     4,000,000.00 
	
All
	
Disbursed

	
	Annual cultural competitions
	       325,000.00 
	All
	Done

	
	SUB TOTAL
	 17,116,578.40 
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
 
 
 
 
 
	Road opening at Makuluni –Kideri –Kariaka – Rorogi – Maendeleo – Kilibasi  (35.0km)
	                     


4,590,120.00 
	


Vigurungani
	

Completed as per the bills of quantities

	
	Road opening at Makuluni - Mlingo road
	 
	
Vigurungani
	
Complete and in use

	
	
Road opening at Gogi - Msaroni - Gozani road
	 
	

Busa
	

Ongoing

	
	Road opening of Murungurunguni - Bishop Kalu - Mambani to Mnagoni road
	 
	


Mazola
	


Complete, need culverts

	
	

Road opening at Mulunguni – Kanjoka- Mwalukombe 11.0 km
	                     



4,561,500.00 
	



Mazola
	Road opening of 11 km complete ,  heavy grading complete , barrier drift construction complete pending  gravelling 

	
	

Installation of 15m high mast floodlight Mazola.
	                     


1,130,285.00 
	


Mazola
	Erection of flood mast complete, power connected. However, sensor/timer not working

	
	Installation of 15m high mast floodlight Vigurungani
	                     1,130,285.00 
	
Vigurungani
	
Complete and in use

	
	Spot gravelling of Chidzaya - Wamasa road &  Makuluni - Kariaka - Rorogi - Maendeleo - Kilibasi road in Puma ward
	                     


3,589,500.00 
	


Vigurungani, Busa
	


Site visits in progress

	
	SUB TOTAL
	  15,001,690.00 
	 
	 

	TOURISM, INVESTMENT AND ICT
 
	Design of Local Area Network at Ward Admin Offices
	                     

1,488,565.00 
	

Vigurungani
	Installation was successfully done, it only needs electricity to be in use

	
	SUB TOTAL
	   1,488,565.00 
	 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
 
 
	 Ranch Audit 
	      834,643.00 
	 
	 Not aware of the project 

	
	 
Provision of tree seedlings 
	 
	 
Vigurungani 
	 Some are dying because of drought 

	
	 
Vigurungani Town Planning 
	                     1,000,000.00 
	 
Vigurungani 
	 Ongoing – 1st draft done, awaiting public participation 

	
	SUB TOTAL
	   1,834,643.00 
	 
	 

	WATER SERVICES
 
 
 
 
 
 
 
 
 
 
 
	Construction of Wamasa dam and its auxiliary facilities 
	                   10,158,630.40 
	
Busa
	
Ongoing

	
	Construction of Busa water pan
	 
	
Busa
	
Complete

	
	Rehabilitation of Bekadzo dam
	 
	
Vigurungani
	
Complete and in good status

	
	Rehabilitation of Wenzalambi dam
	 
	
Vigurungani
	
Complete and in good status

	
	Construction of Mwangoni dam
	 
	
Vigurungani
	The dam was washed away during long rains

	
	Construction of Gede dam
	   9,498,660.00 
	Mazola
	Evaluation Stage

	
	Construction of Mbilini pan
	      500,000.00 
	Busa
	Assessed

	
	Equipping of Kuranze Borehole
	                        500,000.00 
	
Busa
	Hydrological survey done, awaiting drilling.

	
	Construction of Kinango-Mazola Pipeline
	                   11,989,644.00 
	
Mazola
	
Ongoing

	
	
Construction of Mazola Chirima cha Uha(2.6) Pipeline
	                     

8,007,590.00 
	

Mazola
	

Ongoing

	
	Provision of solar powered pump at Nyango borehole
	                     2,000,000.00 
	Busa
	Ongoing

	
	SUB TOTAL
	 42,654,524.40 
	 
	 

	GRAND TOTAL
	 
	184,862,571.97 
	 
	 






	WARD NAME: MWAVUMBO

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
	Construction of Ward Administrative Block
	                       5,692,386.00 
	
Kalalani
	 
Complete &in use 

	
	SUB TOTAL
	         5,692,386.00 
	 
	 

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Procurement of  Tractors, Ploughs & Trailers
	                       5,300,025.84 
	
All
	
Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	                       


4,321,500.00 
	


All
	


Complete

	
	Cassava promotion
	              27,500.00 
	All
	Complete

	
	Meat goat improvement
	            900,000.00 
	All
	Complete

	
	
Fish ponds
	                          507,000.00 
	Mwatate, Mwabila
	
Complete

	
	Procurement of Tractor and ploughs.
	                       4,999,777.90 
	
All
	
Complete

	
	Purchase of Harrows
	            910,000.00 
	All
	Complete

	
	Provision of Farm Inputs
	         2,440,500.00 
	All
	Complete

	
	Dairy Goat promotion
	            500,000.00 
	 All
	Not yet

	
	
Rehabilitation and construction of new cattle dips
	                       

2,718,450.53 
	Mwatate, Mwabila, Matumbi
	

Complete

	
	
Operationalization of dips/Supply of acaricide
	                          

239,620.00 
	Mwatate, Mwabila, Matumbi
	

Complete

	
	Purchase of Beef cattle
	         2,850,000.00 
	All
	Complete

	
	







Micro Irrigation 
	                          







309,713.60 
	







Mwabila
	Survey work complete. LPO for Drip kits issued and awaiting delivery. Other infrastructure materials for project at procurement level (Retendered), All groups identified.

	
	

Construction of Mwavumbo vaccination crush
	                          


600,000.00 
	


Kalalani
	
Retendered - professional opinion stage

	
	





Purchase of breeding stock -Dairy goats
	                          






365,625.00 
	






All
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	
	SUB TOTAL
	15,933,687.03
	
	

	EDUCATION, RESEARCH AND HR DEVELOPMENT
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction of Mwashanga ECDE
	                       4,533,701.36 
	
Mwatate
	
Complete

	
	Construction of Mavirivirini Youth Polytechnic
	                       5,981,220.25 
	
Mwatate
	
Works In Progress

	
	
Construction of Mlola ECDE
	                       3,982,312.48 
	
Mwabila
	
Works In Progress

	
	Construction of Katsimba Lwena E.C.D.E
	                       3,959,984.80 
	
Mwabila
	
Complete

	
	Construction of Chidzipwa E.C.D.E
	                       4,851,969.12 
	
Matumbi
	
Complete

	
	Construction of Kafuduni  E.C.D.E
	                       4,733,634.00 
	
Mwatate
	
Not Complete

	
	Construction of Mgandini E.C.D.E
	                       4,847,489.20 
	
Mwatate
	
Complete

	
	Construction of Gwasheni E.C.D.E
	                       4,288,380.80 
	
Kalalani
	
Complete

	
	

Construction of Mbande E.C.D.E
	                       


4,584,383.00 
	


Matumbi
	
Tuition Block And Kitchen at Roofing, Toilet at Excavation

	
	Construction of Mavarata E.C.D.E
	                       4,896,506.00 
	
Kalalani
	Completed And Commissioned

	
	Construction of Madikoni ECDE
	                       4,920,408.54 
	
Matumbi
	  
Works In Progress  

	
	Construction of Chilumani B ECDE
	                       4,998,776.40 
	
Kalalani
	  
Works In Progress  

	
	Construction of Kalweni ECDE
	         4,898,013.00 
	Mwatate
	  Works In Progress  

	
	Water Tanks
	                9,248.40 
	All
	Partly delivered

	
	ECDE Teaching And Learning Materials
	                          312,500.00 
	
All
	
Delivered

	
	 ECDE Heagonal Tables  
	           151,048.10 
	All
	Partly delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	                          

360,912.50 
	

All
	

Delivered

	
	ECDE Playing Equipment 
	            445,675.13 
	All
	Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	                            75,000.00 
	
Mwatate
	
Not delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	                            551,000.00 
	
All
	
LPO Issued

	
	ECDE Tank Bases @62,292*93sites
	                            62,292.00 
	 
	
Delivered

	
	Mavirivirini Youth Polytechnic - 3door VIP Toilet
	                          539,375.00 
	Mwatate
	At Evaluation

	
	SUB TOTAL
	63,460,380.08
	
	

	MEDICAL AND PUBLIC HEALTH SERVICES
 
 
 
 
 
 
 
	Construction of Maternity wing - Mwanda dispensary
	                       2,314,896.00 
	
Kalalani
	 
Completed 

	
	Construction of maternity wing, Kafuduni dispensary
	 
	
Mwatate
	 
Ongoing 

	
	Construction of maternity wing - Pemba dispensary
	                       3,695,596.40 
	
Matumbi
	 Completed and commission. 

	
	Construction of twin staff house, Mavirivirini dispensary
	                       5,600,004.00 
	
Mwatate
	 At finishing stage thus painting at 95%.                                                                                                                

	
	Fencing of Mavirivirini dispensary
	                       4,067,470.00 
	
Mwatate
	 Around 80% complete 

	
	Construction of maternity wing - Matumbi
	                       3,600,000.00 
	
Matumbi
	 Completed and commissioned 

	
	Renovation of Mwanda dispensary
	                       3,000,000.00 
	
Kalalani
	
Awarded

	
	SUB TOTAL
	       22,277,966.40 
	 
	 

	TRADE AND COOPERATIVE DEVELOPMENT
 
 
	
Construction of Jua Kali Shed at Mwabila
	                       

5,059,131.20 
	

Mwabila
	Complete & awaiting for commissioning. No electricity

	
	Fencing and construction of a toilet at Matumbi open air market
	                       

2,452,360.65 
	

Matumbi
	
Complete & awaiting for commissioning

	
	SUB TOTAL
	         7,511,491.85 
	 
	 

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
 
 
 
 
	Construction of 3 door VIP toilet and urinal at Mwavumbo Ward Kwale county- Mkilo
	                       

1,324,789.60 
	

Kalalani
	

Complete

	
	construction of interlocking block fence at Mwavumbo ward sports ground
	                       

5,374,139.64 
	

Mwatate
	

Not Complete

	
	Renovation of a social hall at Kalalani- Mwavumbo
	                       1,000,000.00 
	
Kalalani
	
Not yet

	
	Youth ,women and PWDs fund
	        4,000,000.00 
	All
	Disbursed

	
	Annual cultural competitions
	            325,000.00 
	All
	Conducted

	
	SUB TOTAL
	                     12,023,929.24 
	 
	 

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
	Road opening at Kalalani – Mavivirini (7.7 km) 
	                       4,439,310.00 
	Kalalani, Mwatate
	Completed as per the bills of quantities

	
	Road opening at Std Gauge railway – Mwabila pry & Kafuduni – Mavirivirini 8.0 km 
	                       

5,000,000.00 
	Mwabila, Kalalani, Mwatate
	Setting of culverts done, culvert surrounding ongoing. 

	
	Spot improvement of Kalalani - Mavirivirini & Mkilo - Mwavumbo secondary  roads in Mwavumbo ward
	                       


3,975,000.00 
	

Kalalani, Mwatate
	


Site visits in progress

	
	SUB TOTAL
	                     13,414,310.00 
	 
	 

	TOURISM, INVESTMENT AND ICT
 
	Design of Local Area Network In Mwavumbo Ward Admin Offices
	         

1,476,479.37 
	

Kalalani
	

Not Complete

	
	SUB TOTAL
	                       1,476,479.37 
	 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
 
	 Ranch Audit 
	            834,643.00 
	 All 
	 Not Complete 

	
	 Urban Planning Mavirivirini 
	            500,000.00 
	 Mwatate 
	 Not Complete 

	
	SUB TOTAL
	                       1,334,643.00 
	 
	 

	WATER SERVICES
 
 
 
 
 
 
 
 
 
 
 
	Rehabilitation of Mwanda -Matumbi water pipeline
	                       1,915,900.00 
	Kalalani, Matumbi
	
Ongoing

	
	Kaphingo-Mwashanga-Maweu survey and design pipeline,rehabilitation of pipeline
	                     


23,497,157.00 
	

Kalalani, Mwatate
	


Commissioned

	
	Mwabila-Sega-Kumbulu pipeline survey and design
	                          450,000.00 
	
Mwabila
	
Ongoing

	
	Construction of Mwabila Vitsaka Viiri pipeline
	                       8,803,724.00 
	
Mwabila
	
Ongoing

	
	Rehabilitation of Mchigwa water pipeline
	                       8,330,297.00 
	
Kalalani
	
Commissioned

	
	Construction of Mbande dam and its auxillary facilities
	                       4,731,057.00 
	
Matumbi
	
Ongoing

	
	Construction of Kaphingo Kalalani pipeline
	                       9,123,307.00 
	
Kalalani
	
Complete

	
	Assessment of Chilumani water pan
	                          500,000.00 
	
Kalalani
	
Assessed

	
	Assessment of Chidzipwa dam/pan
	                          500,000.00 
	
Matumbi
	
Assessed

	
	Construction of Madikoni water pan
	 
	
Matumbi
	
Not yet

	
	

Drilling of Ngeyeni Borehole
	                       

2,000,000.00 
	

Matumbi
	Hydrologeological survey done, await drilling.

	
	SUB TOTAL
	59,851,442.00
	
	

	GRAND TOTAL
	 
	                   202,976,714.97 
	 
	 








	WARD NAME: KASEMENI

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
	Construction of Ward Administrative Block
	        5,340,450.00 
	
Bofu
	 
Complete &in use 

	
	SUB TOTAL
	5,340,450.00
	
	

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Procurement of  Tractors, Ploughs & Trailers
	        5,300,025.84 
	
All
	
Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	        

4,321,500.00 
	

All
	

Complete

	
	Cassava promotion
	         27,500.00 
	All
	Complete

	
	
Meat goat improvement
	           900,000.00 
	
All
	
Complete

	
	
Fish ponds
	           507,000.00 
	Chigato /Mnyenzeni
	
Complete

	
	Procurement of Tractor and ploughs.
	   4,999,777.90 
	Bofu
	Complete

	
	Purchase of Harrows
	      910,000.00 
	All
	Complete

	
	Provision of Farm Inputs
	   2,440,500.00 
	All
	Complete

	
	Dairy Goat promotion
	       500,000.00 
	All
	Complete

	
	
Rehabilitation and construction of new cattle dips
	        

2,718,450.53 
	
Mtaa / Mabesheni
	

Complete

	
	Operationalization of dips/Supply of acaricide
	           239,620.00 
	Mtaa / Mabesheni
	
Complete

	
	
Micro Irrigation 
	           874,811.11 
	Mtaa / Mabesheni
	
Complete

	
	Purchase of Meat goats
	     619,500.00 
	All
	Complete

	
	
Construction of Kasemeni vaccination crush
	           

600,000.00 
	

All
	On procurement process - professional opinion

	
	Purchase of breeding stock-Dairy cattle
	        2,960,000.00 
	All
	LPO issued to supplier & awaiting delivery

	
	SUB TOTAL
	16,862,659.54
	
	

	EDUCATION, RESEARCH AND HR DEVELOPMENT
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	
Construction of Chikwakwani ECDE
	        4,270,564.50 
	Mtaa / Mabesheni
	
Complete

	
	
Construction of Boyani ECDE
	        4,933,108.20 
	Mtaa / Mabesheni
	
Complete

	
	

Construction of Muungano E.C.D.E
	        

4,233,617.00 
	
Mtaa / Mabesheni
	Complete Though  Poor Finishes To Be Addressed

	
	
Construction of Ziwani E.C.D.E
	        4,874,198.20 
	Chigato /Mnyenzeni
	
Complete

	
	
Construction of Makuluni E.C.D.E
	        4,697,849.20 
	
Bofu
	Complete And Commissioned

	
	

Construction of Mazeras Pri. E.C.D.E
	        

4,328,957.60 
	
Mazeras / Mwamdudu
	Plastering Ongoing For Tuition And Kitchen. Toilet At Slab

	
	
Construction of Kilibole E.C.D.E
	        4,852,883.20 
	Chigato /Mnyenzeni
	  
Complete  

	
	Construction of Chidzuvini E.C.D.E
	  4,454,984.80 
	Bofu
	Complete

	
	


Construction of Hanje E.C.D.E
	        


4,797,760.00 
	

Chigato /Mnyenzeni
	Tuition &Kitchen At Roofing And Plastering, Toilet At Excavation

	
	Provision of Water Tanks
	          9,248.40 
	All
	Delivered

	
	ECDE Teaching And Learning Materials
	           312,500.00 
	
All
	
Delivered

	
	 ECDE Heagonal Tables  
	     151,048.10 
	All
	Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	           360,912.50 
	
All
	
Delivered

	
	ECDE Playing Equipment 
	     445,675.13 
	All
	Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	             75,000.00 
	Mazeras / Mwamdudu
	
Delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	             551,000.00 
	
All
	
LPO  Issued

	
	ECDE Tank Bases @62,292*93sites
	       62,292.00 
	All
	Delivered

	
	Mabesheni Youth Polytechnic - 3door VIP Toilet
	           646,510.20 
	Mtaa / Mabesheni
	
Complete

	
	Construction of Mabesheni Youth Polytechnic Girls Hostel
	        7,957,999.04 
	Mtaa / Mabesheni
	
Works In Progress

	
	
Construction of Kasemeni Town ECDE
	        

4,998,776.40 
	
Mazeras / Mwamdudu
	  

Works In Progress  

	
	
Construction of Vyogato ECDE
	        4,960,542.80 
	Chigato /Mnyenzeni
	 
 Works In Progress  

	
	
Construction of Mwamdudu ECDE
	  5,095,363.80 
	Mazeras / Mwamdudu
	  
Works In Progress  

	
	SUB TOTAL
	66,547,341.07
	
	

	MEDICAL AND PUBLIC HEALTH SERVICES
 
 
 
	Construction of Maternity wing - Mazeras dispensary
	        2,240,070.00 
	Mazeras / Mwamdudu
	
Complete

	
	
Construction of a dispensary, Mazeras
	        

5,271,562.00 
	
Mazeras / Mwamdudu
	 At painting stage and drainage work ( 85% complete) 

	
	Construction of a dispensary, Mabesheni
	        5,289,977.00 
	Mtaa / Mabesheni
	Awarded and at ring beam stage

	
	SUB TOTAL
	12,801,609.00
	
	

	TRADE AND COOPERATIVE DEVELOPMENT
 
 
	
Fencing of Open air market Kasemeni
	        

2,386,751.96 
	
Mazeras / Mwamdudu
	
Complete & awaiting for commissioning

	
	Kasemeni open air market Mnyenzeni
	        2,604,107.20 
	Chigato /Mnyenzeni
	
Complete

	
	SUB TOTAL
	4,990,859.16
	
	

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
 
 
 
 
 
	Construction of Bofu social hall
	  4,870,752.15 
	Bofu
	Complete

	
	Construction of interlocking block fence at Kasemeni  ward sports ground
	        

5,374,139.64 
	

Bofu
	

Incomplete

	
	Construction of a public toilet at Mnyenzeni
	           500,000.00 
	Chigato /Mnyenzeni
	
Not started

	
	Youth ,women and PWDs fund
	   4,000,000.00 
	All
	Disbursed

	
	Annual cultural competitions
	    325,000.00 
	All
	Conducted

	
	Construction of Kasemeni sports field
	  4,270,564.50 
	Bofu
	Not started

	
	SUB TOTAL
	19,340,456.29
	
	

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
	Road opening at Mudzi Ubomu – Mnyenzeni – Vikolani – Doti  (8.7 km) 
	        

4,675,491.36 
	Chigato /Mnyenzeni, Bofu
	
Completed as per the bills of quantities

	
	
Road improvement at Mnyenzeni – Mudzi Ubomu – Doti    8.7 km
	        

4,680,040.00 
	Chigato /Mnyenzeni, Bofu
	Terminated , document to be tendered in 16-17 FY 

	
	Spot improvement of Mudzi Ubomu - Doti , Katundani - Bofu road  3km and Miyani - Mnyenzeni road in Kasemeni ward
	        


5,961,820.00 
	
Chigato /Mnyenzeni, Bofu
	


Ongoing

	
	SUB TOATL
	15,317,351.36
	
	

	TOURISM, INVESTMENT AND ICT
 
	Design of Local Area Network In Kasemeni Ward Admin Office
	        1,494,544.00 
	
Bofu
	
Not Complete

	
	SUB TOTAL
	1,494,544.00
	
	

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
 
 
 
	 Planning Mwamdudu settlement scheme 
	        2,389,500.00 
	 Mazeras / Mwamdudu 
	
 Not Complete 

	
	 Kasemeni-Bofu Adjudication section
	  3,644,200.00 
	 Bofu 
	 Not Complete 

	
	 Survey and geo-referencing survey data of kaya forests 
	        1,666,666.00 
	 Chigato / Mnyenzeni 
	 
Completed 

	
	 Bofu Adjudication Section 
	  4,000,000.00 
	 Bofu 
	 Not Complete 

	
	SUB TOTAL
	11,700,366.00
	
	

	WATER SERVICES
 
 
 
 
 
 
 
 
 
 
	
Katundani-Vyogato pipeline extension
	        

5,796,260.00 
	Chigato /Mnyenzeni, Bofu
	 

Ongoing

	
	Kasemeni-Bofu pipeline rehabilitation, survey and design pipeline
	        

4,516,060.00 
	Chigato /Mnyenzeni, Bofu
	Commissioned, not working efficiently

	
	Construction of pump house for Kasemeni Bofu water supply pump house
	        

1,515,424.00 
	 Chigato / Mnyenzeni 
	
Ongoing

	
	
Distilling of Mtaa dam
	        8,588,468.00 
	Mtaa / Mabesheni
	
Ongoing

	
	Survey and design of Kwa Bendegwa pan
	           500,000.00 
	 Chigato / Mnyenzeni 
	
Assessed

	
	
Survey and design of Mabesheni pan
	           500,000.00 
	Mtaa / Mabesheni
	Scheduled for Assessment

	
	Construction of Storage tank at Majengo
	           443,591.00 
	 Chigato / Mnyenzeni 
	
On going

	
	Water pipeline extension along Katundani-Chikole-Mwangaraba 
	           800,000.00 
	 Chigato / Mnyenzeni 
	
Awarded

	
	Rehabilitation of Mazeras Mission Water Project
	        1,500,000.00 
	Mazeras / Mwamdudu
	
Ongoing

	
	Construction of Majengo tank water project
	        2,998,202.00 
	 Chigato / Mnyenzeni 
	
Complete

	
	SUB TOTAL
	27,158,005.00
	
	

	GRAND TOTAL
	
	181,553,641.42
	
	








	WARD NAME: SAMBURU

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Procurement of  Tractors, Ploughs & Trailers
	                       5,300,025.84 
	
All
	
Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	                       


4,321,500.00 
	


All
	


Complete

	
	Cassava promotion
	          27,500.00 
	All
	Complete

	
	Meat goat improvement
	        900,000.00 
	Chengoni
	Complete

	
	Procurement of Tractor and ploughs.
	                       4,999,777.90 
	
All
	
Complete

	
	Purchase of Harrows
	        910,000.00 
	All
	Complete

	
	Provision of Farm Inputs
	   2,440,500.00 
	All
	Complete

	
	Dairy Goat promotion
	                          500,000.00 
	
All
	
Complete

	
	
Rehabilitation and construction of new cattle dips
	                       

2,718,450.53 
	Matope, Kinagoni, Silaloni
	

Complete

	
	Operationalization of dips/Supply of acaricide
	                          239,620.00 
	
Matope
	
Complete

	
	Micro Irrigation 
	                          874,811.11 
	
Chengoni
	
Complete

	
	Construction of Samburu vaccination crush
	                          600,000.00 
	Kinagoni, Matope
	
Complete

	
	Purchase of Beef cattle
	                       2,850,000.00 
	
All
	
Complete

	
	







Micro Irrigation 
	                          







309,713.60 
	







All
	Survey work complete. LPO for Drip kits issued and awaiting delivery. Other infrastructure materials for project at procurement level (Retendered), All groups identified.

	
	Construction/renovation  of Kinagoni cattle dips
	                       3,974,769.00 
	 
Kinagoni
	Contractor at site (Renovation)

	
	Construction of Silaloni Chengoni cattle dips
	                       3,944,000.00 
	
Silaloni
	site cleared, materials on site, excavation of dip vat ongoing

	
	Rehabilitation of Samburu slaughter house
	                       3,500,000.00 
	
Matope
	Evaluation - on procurement process

	
	




Purchase of breeding stock -Dairy goats
	                          





365,625.00 
	





All
	All dairy goats delivered at Sheep and Goat Matuga waiting distribution to the beneficiaries.      Total number of dairy 300. i.e. (250 does and 50 bucks)

	
	SUB TOTAL
	28,227,267.14
	
	

	EDUCATION, RESEARCH AND HR DEVELOPMENT
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction of Kanyumbuni E.C.D.E
	                       4,524,672.80 
	
Maji ya Chumvi
	
Complete

	
	Construction of Kituoni E.C.D.E
	                       4,210,518.77 
	
Kinagoni
	
Complete

	
	Construction of Kaza Moyo E.C.D.E
	                       4,962,685.00 
	
Silaloni
	
Complete

	
	Construction of Mbararani E.C.D.E
	                       4,471,672.40 
	
Kinagoni
	
Complete

	
	Construction of Ng'onzini E.C.D.E
	                       4,901,905.38 
	
Matope
	
Complete

	
	Construction of Dumbule E.C.D.E
	                       4,993,704.40 
	
Chengoni
	
Complete

	
	Construction of Mwandoni E.C.D.E
	                       4,750,716.20 
	
Kinagoni
	
Complete

	
	Construction of Mwangoloto E.C.D.E
	                       4,534,872.68 
	Maji ya Chumvi
	Complete And Commissioned

	
	
Water Tanks
	                              9,248.40 
	
Silaloni
	
Delivered

	
	ECDE Teaching And Learning Materials
	                          312,500.00 
	
All
	
Delivered

	
	 
ECDE Heagonal Tables  
	                          151,048.10 
	
All
	
Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	                          

360,912.50 
	 

All
	

Delivered

	
	
ECDE Playing Equipment 
	                          445,675.13 
	 
All
	
Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	                            75,000.00 
	 
All
	
Delivered

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	                            551,000.00 
	 
All
	
LPO Issued

	
	ECDE Tank Bases @62,292*93sites
	                            62,292.00 
	 
All
	
Delivered

	
	
Construction of Bofu ECDE
	                       4,998,277.60 
	
Chengoni
	  
Works In Progress  

	
	
Construction of Deri ECDE
	                       4,794,581.00 
	
Chengoni
	  
Works In Progress  

	
	Construction of Marondo ECDE
	                       4,852,239.40 
	
Matope
	
 Works In Progress  

	
	Construction of Patanani ECDE
	                       4,897,682.40 
	
Matope
	  
Works In Progress  

	
	Construction of Ndowero ECDE
	                       5,005,185.04 
	
Chengoni
	  
Works In Progress  

	
	SUB TOTAL
	63,342,939.20
	
	

	MEDICAL AND PUBLIC HEALTH SERVICES
 
 
 
 
 
	Construction of Maternity wing - Silaloni dispensary
	                       2,546,457.00 
	Silaloni
	Completed

	
	Renovation of Silaloni dispensary
	                       2,821,121.04 
	Silaloni
	Completed

	
	Construction of a theatre, Samburu health centre
	                     12,901,578.00 
	Matope
	 Complete remaining equipping.                                                                                                                

	
	Construction of a dispensary,  Mwaruphesa
	                       5,474,510.00 
	Silaloni
	Foundation level

	
	Construction of a maternity wing - Chanzou dispensary
	                       3,000,000.00 
	 
	Scrapped

	
	SUB TOTAL
	26,743,666.04
	
	

	TRADE AND COOPERATIVE DEVELOPMENT
 
 
 
 
 
 
 
 
	

Samburu Market Renovation
	                    

2,439,804.80 
	

Matope
	

Complete, 



	
	Construction Quarry Sheds 
	     5,658,712.90 
	Maji ya Chumvi
	Complete

	
	Completion of Samburu market-Terminated contract –ex makanzu
	                       

1,822,959.00 
	

Matope
	

Complete

	
	Fencing of Samburu market
	   2,611,948.80 
	Matope
	Complete

	
	Construction of Samburu jua kali shed
	                       1,500,000.00 
	
Matope
	
Evaluation stage

	
	Construction of Silaloni Boda Boda shed
	                          684,429.00 
	
Silaloni
	
Contractor on site

	
	Construction of Kinagoni Boda Boda shed
	                          684,429.00 
	
Kinagoni
	
Contractor on site

	
	




Construction of Samburu Boda 
Boda shed
	                          





492,652.00 
	





Matope

	





Contractor on site-Ongoing

	
	SUB TOTAL
	15,894,935.50
	
	

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
 
 
 
 
 
 
	Construction of Samburu social hall
	                       4,270,395.50 
	
Matope
	
Complete

	
	Construction of interlocking block fence at Samburu  ward sports ground
	                       

5,374,139.64 
	

Chengoni
	

Complete

	
	Youth ,women and PWDs fund
	    4,000,000.00 
	All
	Disbursed

	
	Annual cultural competitions
	        325,000.00 
	All
	Conducted

	
	Proposed construction of a public library
	                       2,000,000.00 
	
N/A
	
Not Yet

	
	Construction of a public toilet at Silaloni
	                       2,000,000.00 
	
Silaloni
	
Construction ongoing

	
	Construction of Samburu sports field
	                       6,020,000.00 
	
Chengoni
	
Construction ongoing

	
	SUB TOTAL
	23,989,535.14
	
	

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
 
 
 
	Proposed road opening at Maji ya chumvi –Mwangoloto – Datani (14.0 km) 
	                       

4,238,500.00 
	

Maji ya Chumvi
	Completed as per the bills of quantities

	
	


Proposed road opening at Kinagoni – Barabarani ECDE –Taru    17.2 km
	                       




4,732,000.00 
	




Kinagoni
	Road opening of 17.2 km complete ,  heavy grading of 11.2 km complete , pending heavy grading of 6.0 km and gravelling

	
	Proposed solar powered street lights for Samburu town
	                       2,217,021.00 
	
Matope
	Works complete as per the bills of quantities.

	
	Proposed 20m high mast floodlights for Samburu town
	                       1,785,350.00 
	
Matope
	Works complete as per the bills of quantities

	
	




Proposed spot improvement of 
Maji ya Chumvi Mwangoloto Bumburi Chituoni roads in Samburu ward
	                       







3,519,000.00 
	





Maji ya Chumvi, Kinagoni
	







Site visits in progress

	
	Proposed spot improvement of Samburu - Chanzou road in Samburu Chengoni ward
	                       

2,120,000.00 
	

Chengoni
	

Site visits in progress

	
	SUB TOTAL
	18,611,871.00
	
	

	TOURISM, INVESTMENT AND ICT
 
 
	Construction of Highway Directional Signs; Samburu
	                          423,755.00 
	
Matope
	
Complete

	
	Design of Local Area Network In Chengoni/Samburu
	                       1,476,479.37 
	
Matope
	
Incomplete

	
	SUB TOTAL
	1,900,234.37
	
	

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
 
 
 
	
 Ranch Audit 
	                          834,643.00 
	 
Samburu 
	 
Completed 

	
	 Town Planning – Samburu Township 
	                       3,217,000.00 
	 
Matope 
	 Samburu section completed 

	
	 Urban Planning Samburu-Chengoni 
	                          935,200.00 
	 
Matope 
	 
Incomplete 

	
	
 Maji ya Chumvi Adjudication Section 
	                       

3,350,000.00 
	 

Maji ya Chumvi
	 Delayed due to community disagreement 

	
	SUB TOTAL
	8,336,843.00
	
	

	WATER SERVICES
 
 
 
 
 
 
 
 
 
 
 
	Samburu Maji ya chumvi-Mwangoloto survey and design
	                          600,000.00 
	
Maji ya Chumvi
	
Ongoing

	
	Kamale-Chanzou pipeline survey and design
	                          315,000.00 
	
Chengoni
	
Ongoing

	
	Construction of Samburu Maji ya chumvi Mwangoloto pipeline
	                     

14,899,986.00 
	

Maji ya Chumvi
	

Ongoing

	
	Construction of Mwangoloto water pan 
	                     14,753,808.00 
	
Maji ya Chumvi
	
Ongoing

	
	Construction of Gora-Mwandoni water pipeline 
	                       2,129,180.00 
	
N/A
	
Ready for Opinion

	
	Construction of Kinagoni-Mwambani Water Pipeline-
	                       2,000,000.00 
	
Kinagoni
	
Awarded

	
	Construction of Mwanzungi Dam
	                       7,269,140.00 
	
Chengoni
	
On going

	
	Construction of Silaloni dam (Mwaruphesa dam)
	                       6,000,000.00 
	
Silaloni
	
Evaluation

	
	Survey and design Kamale water pan
	                          500,000.00 
	
Silaloni
	
Assessed

	
	Off take improvement of Samburu Silaloni pipeline
	                       2,926,980.00 
	
Silaloni
	
Complete

	
	Construction of Kamale-Chanzou pipeline
	                     26,155,129.00 
	
Chengoni
	
Ongoing

	
	SUB TOTAL
	77,549,223.00
	
	

	GRAND TOTAL
	
	264,596,514.39
	
	























	WARD NAME: MACKINON  ROAD

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	VILLAGE UNIT
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
 
	Construction of Ward Administration block
	                   7,689,306.00 
	
Taru
	
Complete &in use

	
	Delivery of 2 motor bikes
	 
	 
	Delivered

	
	SUB TOTAL
	7,689,306.00
	
	

	AGRICULTURE, LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Procurement of  Tractors, Ploughs & Trailers
	                   5,300,025.84 
	
All
	
Complete

	
	Procurement & distribution of farm inputs (certified seeds, fertilizer, and stalk borer dust chemical)
	                   


4,321,500.00 
	


All
	


Complete

	
	Cassava promotion
	       27,500.00 
	N/A
	Not Done

	
	Meat goat improvement
	     900,000.00 
	All
	Complete

	
	Fish ponds
	     507,000.00 
	Taru, Mackinon
	Complete

	
	Procurement of Tractor and ploughs.
	                   4,999,777.90 
	
All
	
Complete

	
	Purchase of Harrows
	    910,000.00 
	All
	Complete

	
	Provision of Farm Inputs
	                   2,440,500.00 
	
All
	
Complete

	
	Dairy Goat promotion
	     500,000.00 
	N/A
	Not Done

	
	Rehabilitation and construction of new cattle dips
	                   2,718,450.53 
	
Mackinon
	
Complete

	
	Operationalization of dips/Supply of acaricide
	                      239,620.00 
	
N/A
	
Not Done

	
	Micro Irrigation 
	     874,811.11 
	Kilibasi
	Complete

	
	Construction of Mackinon road vaccination crush
	                      599,441.60 
	
Mackinon
	
Complete

	
	Purchase of Meat goats
	     619,500.00 
	All
	Complete

	
	






Micro Irrigation 
	                      






309,713.60 
	






Kilibasi
	Survey work complete. LPO for Drip kits issued and awaiting delivery. Other infrastructure materials for project at procurement level (Retendered), All groups identified.

	
	Purchase of breeding stock -Dairy goats
	                      365,625.00 
	
N/A
	
Not Done

	
	SUB TOTAL
	14,577,439.74
	
	

	EDUCATION, RESEARCH AND HR DEVELOPMENT
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Construction of Mackinon ECDE
	  4,060,874.40 
	Taru
	Complete

	
	Construction of Makamini ECDE
	                   4,525,267.31 
	
Vinyunduni
	
Complete

	
	Construction of Chuphi Polytechnic
	                   5,512,105.00 
	
Mackinon
	
Complete

	
	Construction of Gurujo  .E.C.D.E
	                   4,574,758.00 
	
Taru
	
Complete

	
	Construction of Sakake E.C.D.E
	4,471,672.40 
	Vinyunduni
	Complete

	
	Construction of Kilibasi (Kumbulu) E.C.D.E
	                   4,473,934.00 
	
Kilibasi
	
Complete

	
	Construction of Dzisuhuni E.C.D.E
	                   4,863,143.40 
	
Vinyunduni
	
Complete

	
	Construction of Mbegani E.C.D.E
	                   4,745,456.00 
	
Taru
	
Complete

	
	Construction of Dokata ECDE
	 4,630,731.60 
	Mackinon
	Complete.

	
	Water Tanks
	         9,248.40 
	All
	Delivered

	
	ECDE Teaching And  Learning Materials
	                      312,500.00 
	
All
	Delivered

	
	 ECDE Heagonal Tables  
	    151,048.10 
	All
	Delivered

	
	Supply & Delivery Millet/ Uji  Flour  1779 Bags Of 50 Kg Capacity  
	                      360,912.50 
	All
	Delivered

	
	ECDE Playing Equipment 
	     445,675.13 
	All
	Delivered

	
	Furniture To Youth Polytechnics (Hardwood Beds)
	                        75,000.00 
	
N/A
	
Not Done

	
	Supply And Delivery Of 1 Motor Bikes Dt176
	                        551,000.00 
	
N/A
	
LPO Issued

	
	ECDE Tank Bases @62,292*93sites
	                        62,292.00 
	
N/A
	
Not Done

	
	Construction of Bumburi ECDE
	4,998,250.00 
	Makamini
	   Works In Progress   

	
	Construction of Maiyini ECDE
	 4,996,096.00 
	Makamini
	   Works In Progress   

	
	Construction of Roka ECDE
	  4,920,499.60 
	Taru
	   Works In Progress   

	
	SUB TOTAL
	58,217,013.84
	
	

	MEDICAL AND PUBLIC HEALTH SERVICES
 
 
 
 
	Construction of Maternity wing - Kilibasi dispensary
	                   3,796,860.00 
	
Kilibasi
	
Completed

	
	Renovation of Makamini dispensary
	                   

1,977,854.64 
	

Makamini
	

Completed

	
	Renovation of Kilibasi dispensary
	                   3,000,000.00 
	
Kilibasi
	
Evaluation processes

	
	Completion of maternity wing - Taru dispensary
	                   3,312,499.48 
	
Taru
	
Awarded and ongoing.

	
	SUB TOTAL
	12,087,214.12
	
	

	TRADE AND COOPERATIVE DEVELOPMENT
 
 
 
 
	Construction of quarry Sheds 
	  
5,806,838.00 
	
Makamini
	Complete & awaiting for commissioning 

	
	Fencing and renovation of Taru Old Market
	                   2,894,200.00 
	
Taru
	Works stalled at the moment.

	
	Proposed fencing and construction of Kilibasi  market shed
	                   

6,456,861.60 
	

Kilibasi
	

Complete

	
	Trade revolving fund
	 
	All
	Complete

	
	SUB TOTAL
	15,157,899.60
	
	

	COMMUNITY DEVELOPMENT, CULTURE AND TALENT MANAGEMENT
 
 
 
 
 
	Construction of a 3 door VIP toilet at Taru
	                   1,528,044.80 
	
Taru
	
Complete

	
	Construction of sports ground, with concrete benches and a VIP latrine
	                   

7,000,000.00 
	

Taru
	

Not Complete

	
	
Proposed construction of a social hall at Taru 
	                   

5,000,000.00 
	

Taru
	

Complete

	
	
Youth ,women and PWDs fund
	                   4,000,000.00 
	
All
	
Disbursed

	
	
Annual cultural competitions
	                      325,000.00 
	
All
	
Conducted

	
	SUB TOTAL
	17,853,044.80
	
	

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
	Proposed road opening at Malomani – Vinyunduni – Busho (22.6 km)
	                   

4,588,936.80 
	
Vinyunduni, Kilibasi
	The contractor is to finish up on 16 lm of 600 mm culverts

	
	Proposed road opening at Vinyunduni – Sakake  18.9 km
	                   4,679,050.00 
	Vinyunduni, Taru
	Works completed as per the bills of quantities

	
	Proposed spot improvement of Vinyunduni - Sakake road , Taru - Degenye road &Kilibasi - Busho - Mgalani in Mackinon ward
	                   



4,901,400.00 
	


Kilibasi, Taru, Vinyunduni
	



Site visits in progress

	
	SUB TOTAL
	14,169,386.80
	
	

	TOURISM, INVESTMENT AND ICT
 
	Design of Local Area Network In Ward Administrative Units-Mackinon Road
	                   

1,430,251.00 
	

Taru
	
Complete but not working

	
	SUB TOTAL
	1,430,251.00
	
	

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
 
 
	 Ranch Audit 
	     834,643.00 
	 All 
	 Completed 

	
	 

Beaconing Mackinon Road 
	                   

1,000,000.00 
	 

Mackinon 
	 Delayed due to community disagreement 

	
	

 Taru Town Planning 
	                   

1,000,000.00 
	 

Taru 
	 Ongoing – structure plan done; picking ongoing. 

	
	SUB TOTAL
	2,834,643.00
	
	

	WATER SERVICES
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Taru Fuleye pipeline survey and design
	                      405,000.00 
	
Taru
	
Complete

	
	Construction of Mgalani Busho water pipeline 
	                 28,550,569.00 
	Mackinon, Kilibasi
	
Complete

	
	Construction of Busho Kilibasi Pipeline
	                   5,000,000.00 
	
Kilibasi
	
Ongoing

	
	Construction of Dzisuhuni water pan
	                   9,343,968.00 
	
Vinyunduni
	
Complete

	
	Rehabilitation of Makamini dam
	     522,500.00 
	Makamini
	Ongoing

	
	Construction of Meli Kubwa Dokata pipeline
	                   8,974,166.00 
	
Mackinon
	
Complete

	
	Survey and design  Dzimavu water pan
	                      500,000.00 
	
Makamini
	
Assessed

	
	Survey and design  Kizingo pan
	     500,000.00 
	Makamini
	Assessed

	
	

Drilling of Ryakani Borehole
	                   

1,670,400.00 
	

Vinyunduni
	Hydrologeological survey done, await drilling.

	
	Construction of Taru-Fuleye pipeline
	                 24,992,760.00 
	
Taru
	
Ongoing

	
	Construction of water pipeline to Vinyunduni ( Malomani Vinyunduni Pipeline)
	                 

11,367,478.00 
	

Vinyunduni
	

Commissioned

	
	Mackinon Girls Sec. School High school RWH
	  
2,457,332.40 
	
Mackinon
	
Complete

	
	Construction of water storage distribution tanks and cwp at Mzima Kilibasi pipeline and pipeline at Vinyunduni ring fenced
	                 



10,000,000.00 
	



N/A
	



Project not known

	
	Renovation of Kituu borehole
	 
	Makamini
	Complete

	
	Construction of Makamini borehole
	 
	Makamini
	Ongoing

	
	Survey and design of Bumburi borehole
	 
	Makamini
	Site visit done

	
	SUB TOTAL
	104,284,173.40
	
	

	GRAND TOTAL
	
	246,870,121.30
	
	

































OTHER PROJECTS – HEADQUARTER PROJECTS


















	WARD NAME: HEADQUARTER

	DEPARTMENT
	PROJECT NAME
	PROJECT COST
	IMPLEMENTATION STATUS

	PUBLIC SERVICE AND ADMINISTRATION
 
 
 
	Construction of County Head Quarters
	         462,197,054.88 
	 Still Under Construction 

	
	Purchase of Chase Car
	             2,736,056.00 
	 Not Delivered 

	
	Purchase of Double Cab
	             4,593,275.00 
	 Delivered & in use 

	
	SUB TOTAL
	             469,526,385.88 
	 

	
	Installation of Revenue system automation
	           36,422,625.00 
	on going

	
	Installation of Revenue system automation
	           70,000,000.00 
	 on going 

	
	Installation of Revenue system automation
	17,000,000.00
	on going

	
	Installation of  Valuation roll
	             6,000,000.00 
	on going

	
	SUB TOTAL
	         129,422,625.00 
	 

	AGRICULTURE,LIVESTOCK AND FISHERIES
 
 
 
 
 
 
 
 
 
 
 
 
 
	Provision of Artificial insemination
	                     3,137,800.00 
	Complete

	
	Procurement of Vaccine and livestock vaccination
	                   10,000,000.00 
	Complete

	
	Purchase of farm inputs(seeds)
	                   19,800,000.00 
	Complete

	
	Refurbishment of Veterinary Office blocks
	                3,000,000.00 
	Complete

	
	Purchase of Vaccines
	  5,190,000.00                
	Complete

	
	Supply & delivery of Vet. Drug kit & synchronization hormones
	                        933,180.00 
	Complete

	
	Purchase of motor vehicle
	                     9,186,550.00 
	Complete

	
	Refurbishment of Fisheries Offices at Shimoni
	                        997,631.20 
	Complete

	
	Purchase of farm inputs (seeds)
	                   19,580,000.00 
	64MT Maize & 24MT Pulses       LPO issued and  awaiting delivery

	
	Purchase of Vaccines
	                     4,968,150.00 
	All vaccines were delivered. (FMD-monovalent 60,000 doses, FMD-quadrivalent 5,000 doses, lumpy skin disease 60,000 doses, Sheep & goat pox 20,000 doses and rabies 2,000 doses, LSD 60,000& NCD 65,000). 

	
	Support to A.I (Motor bikes)
	                     1,902,000.00 
	LPO issued to supplier and awaiting delivery. 

	
	Purchase of breeding stock – poultry indigenous
	                     2,000,000.00 
	Retendered - on procurement process

	
	Support to sea-weed farming
	                     1,574,000.00 
	LPO issued & awaiting delivery.

	
	SUB TOTAL
	           82,269,311.20 
	 

	MEDICAL AND PUBLIC HEALTH SERVICES
 
 
 
 
	Supply and delivery of furniture
	             5,171,644.00 
	 Delivered 

	
	SUB TOTAL
	5,171,644.00
	

	INFRASTRUCTURE AND PUBLIC WORKS
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Supply and delivery of motor grader
	           24,590,000.00 
	Complete

	
	Supply and delivery of fire engine
	   26,500,000.00 
	Complete

	
	Supply and delivery of roller
	             8,000,000.00 
	Ongoing

	
	Supply and delivery of low loader
	           13,700,000.00 
	Complete

	
	Supply and delivery of water boozer
	             6,880,000.00 
	Delivered and paid

	
	Purchase of 2 water boozers
	             6,880,000.00 
	Delivered and paid

	
	Supply of komastu graders cutting edges
	               441,459.00 
	Ongoing

	
	Renovation  of county works offices
	             3,899,171.80 
	Complete

	
	Solar street lighting along Diani beach road
	           66,924,576.00 
	Complete

	
	Erection of floodlight in Ukunda
	             3,000,000.00 
	Complete

	
	Kwale township street lighting
	             8,136,059.80 
	Complete

	
	Supply of two number dump trucks 
	           17,860,000.00 
	Contract awarded 

	
	Supply of a bull dozer 
	           28,000,000.00 
	Delivered and paid

	
	Purchase of project supervision vehicles
	           10,000,000.00 
	Vehicles purchased and delivered

	
	Construction of fire station
	             5,000,000.00 
	Not procured

	
	gravelling of roads in Bwiti,Chigombero,Mwambalazi,Mvumoni,Kalalani
	           11,105,304.00 
	Ongoing

	
	Renovation of mvindeni fire offices
	             1,600,000.00 
	Ongoing

	
	Supply and delivery of 2units dump track
	           17,860,000.00 
	Ongoing

	
	Supply and delivery of a double cabin & single cabin
	             8,065,538.00 
	Complete

	
	Supply and delivery of a dozer
	           28,000,000.00 
	Complete

	
	Pot-hole patching and surface dressing of road from A14 junction to Msambweni hospital
	           19,898,800.00 
	Ongoing

	
	Cabro work at Ukunda airstrip road
	           37,196,513.60 
	Ongoing

	
	SUB TOTAL
	             354,137,422.20 
	 

	TOURISM, INVESTMENT AND ICT
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
	Miss Tourism Event Tourism Promotion
	      25,002,000.00 
	Complete

	
	Design And Printing Of Promotional Materials And Give -Aways
	        6,198,000.00 
	Complete

	
	Design And Completion Of Standard Metropolitan Area Network
	      17,374,923.90 
	Complete

	
	Design Of The County Magazine& Documentary
	4,727,000.00
	Complete

	
	Installation of Fire Suppression Systems For Data Centre
	435,230.30
	Installation Delayed By Compatibility Issues

	
	Installation of  Corporate Email Exchange System
	500,000.00
	Complete And Working

	
	Installation of  Corporate Bulk Messaging System
	500,000.00
	Complete And Working

	
	Installation Of Corporate Telephony System
	6,141,469.00
	Complete And Working

	
	Installation Of Wide Area Network
	4,574,993.60
	Complete And Working

	
	Local Area Network Installation-Community Development Culture And Talent Management Dept.
	1,800,000.00
	Complete And Working

	
	Installation of  Local Area Network Installation-Infrastructure And Public Works
	1,500,000.00
	Complete And Working

	
	Local Area Network Installation-Water Services
	1,800,000.00
	Complete And Working

	
	Purchase Of Network Monitoring Digital Screen
	98,716.00
	Complete And Working

	
	Purchase Of Network Monitoring Tablets
	244,995.00
	Complete And Working

	
	Purchase Of 3.0 Kv Ups Power Backup (Server Room)
	960,000.00
	Complete And Working

	
	Purchase Of Network General Networking Equipment-Laptops, Desktops, Copiers And Printers
	2,001,320.00
	Complete And Working

	
	Beach Management Programme-Capacity Building
	5,248,000.00
	Complete

	
	Investment Mapping
	3,690,500.00
	Complete

	
	Design And Installation Of Backbone  Fiber Optic Network Infrastructure- 4 Km
	18,396,056.85
	Installation Complete

	
	Supply, Delivery And Installation Of Operating Systems
	           809,000.00 
	Complete And Working

	
	Design Of Local Area Network In Veterinary Offices
	        1,496,153.00 
	Complete And Working

	
	Expansion Of Telephony Communication System With 68 More Ip Headsets And Voice Switches
	        3,730,000.00 
	Complete And Working

	
	Installation Of Cctv, Motion Sensors And Biometric Control For County Data Centre
	        2,197,453.00 
	Complete And Working

	
	Installation Of Power Back-Up For County Data Centre
	        4,363,000.00 
	Complete And Working

	
	Design And Installation Of Local Area Network -County Headquarters
	15,892,000.00
	Structured Cabling In Progress

	
	Construction Of Data Recovery Site
	        1,184,801.00 
	Construction On-Going

	
	Installation Of Internet Redundancy Link
	        1,476,479.37 
	Complete And Working

	
	Improvement Of County Data Centre (Steel Tiles Raised Floor)
	           698,120.00 
	Complete And Working

	
	SUB TOTAL
	   133,040,211.02 
	 

	LANDS, PHYSICAL PLANNING AND NATURAL RESOURCES
 
 
 
 
 
 
 
 
 
 
 
 
	 Resource mapping 
	                20,000,000.00 
	 Completed 

	
	 Purchase of GPS software (ARC GIS 10.3) 2 standard licenses 
	                  1,080,200.00 
	 Completed 

	
	 Purchase of GPS software (GPS Pathfinder Office Software) 2 standard licenses 
	                      705,000.00 
	 Completed 

	
	 Purchase of Survey Equipment (GNSS Receiver, Total Station, & Handheld GPS, 
	                11,940,622.00 
	 Completed 

	
	 Purchase of MULTIFUNCTIONAL PRINTER and PLOTTER 
	                  3,203,780.00 
	 Completed 

	
	 Purchase of Technical equipment’s for Planning Division (drawing facilities and cabinets) 
	                      485,530.00 
	 Completed 

	
	 Tree Planting and Growing 
	                  8,000,000.00 
	 Completed 

	
	 Digitization of land based data 
	                  5,000,000.00 
	 On-going 

	
	 Purchase of survey equipment 
	                  3,000,000.00 
	 Budget transferred to storm water 

	
	 Tree Planting and Growing 
	                  5,000,000.00 
	 Project on hold due to unfavorable weather conditions 

	
	 County Spatial Planning- Socio-economic survey 
	                  5,000,000.00 
	 Procurement – Re-tendered 

	
	 County Spatial Planning- Natural Capital Assessment 
	                  5,000,000.00 
	 Procurement – Re-tendered 

	
	SUB TOTAL
	     68,415,132.00 
	 

	 
COUNTY ASSEMBLY
 
 
 
	Construction of  county assembly Annex
	      212,144,738.00 
	construction ongoing

	
	Construction of speakers Residence
	50,000,000.00
	construction ongoing

	
	Construction of 4 Ward offices
	15,722,128.00
	construction ongoing

	
	SUB TOTAL
	             277,866,866.00 
	 

	GRAND TOTAL
	 
	         1,519,849,597.30 
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